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EXECUTIVE SUMMARY

On behalf of Fansteel, Inc. (Fansteel), Carlson Environmental, Inc. (CEI) prepared this Site
Investigation Work Plan for the Fansteel North Chicago facility (site). The Vacant Lot Site,
a Superfund site, is located adjacent to and west of the Fansteel North Chicago facility. The
activities detailed in the Site Investigation Work Plan are intended to comply with the request
from the United States Environmental Protection Agency (EPA) to conduct an investigation
to identify any potential contaminant plumes which may be impacting the near surface
contamination detected at the Vacant Lot Site, and to collect additional samples from
Pettibone Creek, which flows across the Vacant Lot Site in a north to south direction.

This Site Investigation Work Plan has been prepared by CEI on behalf of Fansteel to detail the
proposed soil, ground water and sediment sampling to be conducted by Fansteel. This Site
Investigation Work Plan is being submitted for EPA review and approval. Upon receiving
approval of this work plan, Fansteel intends to conduct the Site Investigation. Upon
completion of the Site Investigation,a Site Investigation Report detailing the results of the Site
Investigation will be prepared and submitted to the EPA.

Numerous site investigations have been conducted at the Vacant Lot Site that also included
sediment sampling in Pettibone Creek. The results of the investigations, which included the
collection of soil samples and sediment samples from Pettibone Creek. indicated the presence
of elevated concentrations of heavy metals, trichloroethene (TCE) and polychlorinated
biphenyls (PCBs).

The proposed Site Investigation includes the emplacemnt of 32 soil borings and the
installation of 10 ground water monitoring wells on or along the Fansteel property. The
borings and monitoring wells will be sampled for volatile organic compounds {VOCs) and
selected metals. Additionally, twelve sediment samples will be collected from Pettibone
Creek and sampled for selected metals, cyanide and PCBs. The metals analyses will include
analysis for the presence of tantalum (Ta), a specialty metal used by Fansteel.

The sampling results from the Site Investigation will be compared to established generic
remediationobjectives. If contaminant concentrations are detected above these remediation
objectives, Fansteel may propose alternative site-specific remediation objectives using a risk-
based type of analysis. If significantsoil contaminationor a ground water contaminant plume
is detected, an additional investigationmay be performed to delineate the contaminant plumes.

Upon completion of the proposed investigation(s), if the results indicate that near surface
contamination at the Fansteel North Chicago facility 1s significantly impacting the adjacent
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Vacant Lot Site and remediation at the Fansteel North Chicago facility is appropriate, Fansteel
will research viable remediation alternatives and prepare an Engineering Evaluation and Cost
Assessment (EE/CA) Report. if necessary.
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1.0 INTRODUCTION
1.1 Purpose of the Site Investigation

On behalf of Fansteel, Inc., Carlson Environmental, Inc. (CEI) prepared this Site Investigation
Work Plan. This work plan details a proposed site investigationat the Fansteel North Chicago
facility and additional sediment sampling in Pettibone Creek. The activities detailed in the
Site Investigation Work Plan are intended to comply with the request from the United States
Environmental Protection Agency (EPA) to conduct an investigation, as outlined in a letter
to The Fansteel Corporation dated June 17, 1997.

As outlined in the EPA’s letter, the proposed Site [nvestigationis to accomplish the following
two goals:

0 Identify the nature and extent of potential contamination on the Fansteel facility,
including any potential contamination that may be contributing to the ground water
contaminationidentified at the adjacent Vacant Lot Site (especially potential sources
of trichloroethene); and

o Conduct additional sampling of the sediments of Pettibone Creek to determine the
nature and extent of the sediment contamination.

1.2 Project Background

Numerous site investigations have been conducted at the Vacant Lot Site which is located
adjacent to and west of the Fansteel North Chicago facility. Pettibone Creek flows across the
Vacant Lot Site in a north to south direction. In addition to previous investigations, Ecology
and Environment, Inc. (E&E) conducted a site assessmentat the Vacant Lot Site in 1994. The
results of this investigation, which included the collection of soil samples and sediment
samples from Pettibone Creek. indicated the presence of elevated concentrations of heavy
metals, trichloroethene (TCE) and polychlorinated biphenyls (PCBs).

In 1997, E&E conducted an Engineering Evaluation/Cost Analysis (EE/CA) for the Vacant
Lot Site under contract with EPA. The EE/CA included a historic review of the site,
additional soil, ground water and sediment sampling at the Vacant Lot Site, a feasibility type
analysis of potential remediation alternatives, and a cost analysis for various remediation
strategies.
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It is alleged in the EE/CA that historically, the Vacant Lot Site has been used for waste
disposal by industrial properties in the vicinity of the Vacant Lot Site. Additionally, the EPA
believes that potential contaminationat the Fansteel North Chicago facility may have impacted
the ground water at the Vacant Lot Site. Outfalls from the Fansteel North Chicago facility
discharge to Pettibone Creek. The EPA also believes that historic discharges from these
outfalls may have impacted the creek sediments.

In the letter to The Fansteel Corporation dated June 17, 1997, the EPA has requested that
Fansteel conduct an investigation of the Fansteel North Chicago facility to identify any
potential contaminant plume which may be impacting the near surface contaminationdetected
at the Vacant Lot Site and to collect additional samples from Pettibone Creek. This Site
Investigation Work Plan has been prepared by CEI on behalf of Fansteel to detail the proposed
soil, ground water and sediment sampling to be conducted by Fansteel. This Site Investigation
Work Plan is being submitted for EPA review and approval. Upon receiving approval of this
work plan, Fansteel plans to conduct the Site Investigation according to the project schedule
included in Section 5.3.

2.0 GENERAL SITE INFORMATION

2.1 Site Description

The Fansteel North Chicago facility is located at Number One Tantalum Place, approximately
two miles east of the intersection of Martin Luther King Jr. Street and U.S. Highway 41, in
North Chicago, Lake County, lllinois (refer to Figure One in Attachment A). The site is
bounded by the North Chicago Refiners and Smelters facility to the east, Martin Luther King
Jr. Street and the Federal Chicago plant to the south, the Vacant Lot Site to the west, and a the
Elgin, Joliet & Eastern (EJ&E) Railroad to the north.

The site consists of an older plant complex located on an approximately eight-acre parcel.
There are two brick buildings on the site; the boiler house and the main production building
which is comprised of multi-story and multi-use inner buildings. In addition, a transite
building and a few aluminum buildings are present on the site. Total gross floor space is
reported as 325,500 square feet.

The portions of the property not covered by building are generally asphalt- or concrete-paved
and are used as parking lot areas or access ways. Two empty large upright above-ground tanks
are located at the northernend of the property. A railroad spur is located just inside the eastern
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edge of the site, and an elevated railroad siding is located just south of the above-groundtanks.
The entire site is enclosed by security fencing, and there is some vegetation, consisting of
grass and bushes, between the office area and Martin Luther King Jr. Street.

The site topography is essentially flat, although on the east site the site is raised near the fence
line, sloping down into the parking lot. The building is raised compared to the parking lot, and
the railroad spur on the east side is several feet below the site grade. The railroad property
north of the site slopes steeply downwards toward the site.

The site configuration is depicted in Figure Two in Attachment A.
2.2 Site Physiography

In November 1993, Geraghty & Miller, Inc. conducted a ground water investigation at the
Vacant Lot Site which focused on shallow ground water (to a depth of 14 feet below ground
surface (ft bgs)). The investigation was detailed in a report, Groundwater Investigation, Stack
Property, North Chicago, [llinois dated June 1994. The informationregarding the site geology
and site soils is summarized from this report prepared by Geraghty & Miller, Inc.

2.2.1 Site Geology - The general regional geological information indicates that
unconsolidated deposits in the vicinity of the site consist of glacial lake deposits and glacial
till. The deposits consist of silt, clay and sand deposits accumulated on the floors of glacial
lakes. These strata are reportedly underlain by glacial till. Generally. the glacial lake deposits
range from 10 to 25 feet in thickness with the underlying glacial till ranging from 50 to 100
feet in thickness.

2.2.2 Site Soils -Based on the borings advanced by Geraghty & Miller, Inc. during
their investigation, the soil at the Vacant Lot Site generally consisted of 1.5 to 5 feet of black
sandy fill resembling slag or fly ash. Tan to gray silty clay containing discontinuous lateral
stlty to gravel sand deposits is located beneath this fill material to a depth of approximately
10 ft bgs. Grayishsilty clay with several discontinuous lateral thin sand and gravel seams was
present from approximately 10 to 20 ft bgs. It is anticipated that the soil at the Fansteel North
Chicago facility will be similarto the soil types encountered by Geraghty & Miller. Inc. during
their investigation.
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2.3 Site History

Vulcan Louisville Smelting Company (VLS) previously operated on the areas currently
occupied by the Vacant Lot Site, the Fansteel North Chicago facility and North Chicago
Refiners and Smelters. Based on a review of Sanborn Fire Insurance Maps, VLS is shown to
occupy area of the Fansteel North Chicago facility on Sanborn Maps from 1921, 1917, 1924
and 1929. According to information provided by representatives of Fansteel, the Fansteel
North Chicago facility was constructed in the early 1940s as the Tantalum Defense Company
to supply tantalum need during World War [I. The facility was sold by the Federal
government to Fansteel in 1946. The Fansteel Metals Division and Fansteel VR/Wesson
Foundry Division previously operated at the site. The main facility operations included the
production of specialty metals and related products, in addition to foundry operations.
Production activities at the North Chicago facility ceased in 1990.

2.4 Current Site Operations

The site is currently used by Fansteel, Inc. as office space for their corporate headquarters.
Production related activities ceased at the North Chicago facility in 1990. The former plant
buildings are primarily vacant and are routinely maintained, as necessary.

3.0 FOCUS OF SITE INVESTIGATION
3.1 VOCs

Elevated concentrations of volatile organic compounds (VOCs) were detected in the soil and
ground water at the Vacant Lot Site. Fansteel has been asked to investigate the soil and
ground water at the North Chicago facility to determine if there is a VOC soil and/or ground
water plume that may be migrating on to the Vacant Lot Site. The number of sample locations
and sample analyses proposed by Fansteel during this Site Investigation is discussed in the
Sections below and summarized in Table One in Attachment A.

3.1.1 Soil - During the proposed Site Investigation. a total of 32 soil borings will be
emplaced at locations across the Fansteel North Chicago facility to a depth of approximately
20 tt bgs. During the field activities the soil samples will be screened and visually classified.
The sample from each boring which exhibits the highest potential for containing elevated
VOC concentrations will be submitted for laboratory analysis. A second sample from each
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boring may be submitted for VOC analysis in an effort to determine the vertical extent of
contamination at each boring location, if applicable.

3.1.2 Ground Water -A total of ten ground water monitoring wells will be installed
at the site and screened from approximately 10 to 20 ft bgs. Each well will be sampled for
VOCs.

3.2 Metals

Elevated concentrations of various metals have been detected in the soil, ground water and
Pettibone Creek sediment at the Vacant Lot Site. Fansteel has been requested to investigate
the North Chicago facility’s soil and ground water for metals, in addition to collecting
additional sediment samples from Pettibone Creek.

Tantalum (Ta) is a specialty metal that was previously used at the Fansteel North Chicago
facility. Results from previous Fansteel site investigations have demonstrated elevated
concentrations of lead (Pb) and cadmium (Cd) present in portions of the site soils located at
the norther end of the Fansteel facility. Therefore, all total metals analyses will consist of Ta,
Pb and Cd.

3.2.1 Soil - A total of 32 soil boring will be emplaced at locations across the Fansteel
North Chicago facility. The borings will be continuously sampled to a depth of approximately
20 ft bgs. During the field activities the soil samples will be screened and visually classified.
The sample from each boring which exhibits the highest potential for containing elevated
metals concentrations will be submitted for laboratory analysis of total Pb, Cd and Ta.

3.2.2 Ground Water -A total of ten ground water monitoring wells will be installed
at the site and screened from approximately 10 to 20 ft bgs. Each well will be sampled for Pb,
Cd and Ta.

3.2.3 Sediment - Sediment samples from two sample depths (0 to 6 inchesand 6 to 12
inches) will be collected from six locations in Pettibone Creek. Each sample will be analyzed
for the 23 total metals included on the target analyte list (TAL). in addition to total cyanide
(CN) and total Ta.
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3.3 PCBs

Polychlorinated biphenyls (PCBs) were detected in the sediment samples collected from the
portion of Pettibone Creek on the Vacant Lot Site. Fansteel proposes collecting additional
sediment samples from locations of the creek north and south of the Fansteel outfalls.
Additionally, Fansteel proposes collecting sediment samples from a drainage ditch that is
located north of and drains into Pettibone Creek. This drainage ditch appears to receive
surface runoff from an adjacent transformer bank where staining is present.

3.3.1 Creek Sediment -Sediment samples from two sample depths (0 to 6 inches and
6 to 12 inches) will be collected from six locations in Pettibone Creek. Each sample will be
analyzed for PCBs.

3.3.2 Ditch Sediment - In order to evaluate whether possible PCB-containing surface
water runoff from the transformer bank has flowed into the ditch and then to Pettibone Creek,
two sediment samples will be collected from the drainage ditch at depths of 0 to 6 inches and
6-12 inches below the drainage ditch bottom. These two samples will be analyzed for PCBs.

4.0 SITE-SPECIFIC SAMPLING PLAN

The Site-Specific Sampling Plan has been developed to determine if historic releases at the
subject site are responsible for the soil and ground water contamination detected at the vacant
property adjacent to and south of the subject site. The Site Investigation will include the
emplacement and sampling of soil borings, and the installation, development. and sampling
of ground water monitoring wells in addition to sediment sampling from Pettibone Creek and
the drainage ditch located north of the Vacant Lot Site.

4.1 Preliminary Activities

All personnel involved in this project will receive the appropriate hazardous waste site worker
training (29 CFR 1910.120). In addition, all personnel will be trained in general and site-
specific health and safety procedures. as well as quality assurance and quality control
procedures.

Prior to beginning the field activities associated with the Site Investigation, CEI will contact
local underground utility locating services to identify any natural gas, electric, water, sewer,
cable television,or telephone utilities that may be located at the site. In addition, CEI will have
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an on-site meeting with site personnel to further determine the locations of any additional
utilities such as sewers, pipes, water mains, steam tunnels, or other utilities not identified by
the local underground utility locating services.

4.2 Sampling Locations

The proposed soil boring and ground water monitoring well locations are presented below and
shown in Figure Two in Attachment A. The proposed sediment sample locations are detailed
below and shown in Figure Three in Attachment A.

4.2.1 Soil - CEI determined the number of proposed sampling locations using a sample
grid with 150-foot spacing. The grid, based with a random point of origin, produced 33
sampling locations. Since there is limited access and a subsurface water line and other buried
utilities along the west property line, the westernmost sampling locations that were generated
by the 150-foot grid strategy were shifted further west to the Vacant Lot Site (subject to
access approval). One boring was eliminated due to its proximity to a 300,000 gallon
underground reservoir located beneath the “Sintering Building.” Additionally, several other
sampling locations were moved to avoid drilling through building foundations unnecessarily.
Each boring will be advanced and sampled continuously to a depth of approximately 20 ft bgs.

4.2.2 Ground Water - Ten of the soil borings will be converted to ground water
monitoring wells. The seven boring locations located west of the subject site will be converted
to ground water monitoring wells (six wells to evaluate the potential migration to the west and
one well to evaluate the potential migration to the southwest). In addition, the boring located
southeast of Metallurgical Building “B”, the boring located east of the Butler All Steel
Warehouse. and the boring located northeast of the Pollution Control Building will also be
converted to ground water monitoring wells. This configurationwill provide perimeter ground
water monitoring locations with ten monitoring wells. Each well will be screened to intersect
the near surface ground water between approximately 10 and 20 ft bgs.

4.2.3 Sediment - Sediment samples will be collected from Pettibone Creek at three
locations along the north and south perimeter of the Vacant Lot Site. These sample locations
are situated north and south of the portions of Pettibone Creek to which outfalls from the
Fansteel North Chicago facility discharge to the creek. The sediment samples will be collected
from two depths at each location, 0 to 6 inches and 6 to 12 inches below the creek bottom.
Sediment samples will also be collected from the drainage ditch located north of the EJE
railroad tracks. located north of the Vacant Lot Site and the Fansteel North Chicago facility.
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Two sediment samples will be collected from the drainage ditch at the location indicated on
Figure Three at depths of 0 to 6 inches and 6 to 12 inches below the drainage ditch bottom.

4.3 Sampling Methodology

All samples will be placed in clean glass jars with Teflon®-lined lids or septa. The samples
will be maintained at a temperature of approximately 4° C in an insulated container. Upon
completion of the site sampling, selected samples will be shipped to an accredited
environmental analytical laboratory for analysis. The samples will be maintained under
standard chain-of-custody procedures.

4.3.1 Soil - Thirty-two soil borings will be emplaced at the subject site based on the
sampling strategy described above. The borings will be emplaced and sampled using a
Geoprobe® Macro Core Soil Sampling System. These soil borings will be advanced using a
truck-mounted Geoprobe® Model 6600 and GH-60 hammer. If any of the sampling locations
are inaccessible using a truck, a Geoprobe® Model 5400 mounted to a Case® 1840 Bobcat®
may need to be employed to complete the soil borings.

Thirty-two soil borings will be advanced to a depth of approximately 20 feet below ground
surface (ft bgs). Soil samples will be collected from each boring using a 48-inch stainless steel
sampling tube lined with cellulose acetate butyrate (CAB) sampling sleeves.

The borings will be continuously sampled and the geological material will be visually
classified. Samples from any one boring will be assigned alphanumeric identificationnumbers
based on the boring number, followed by the depth of the sample collected. The shallowest
sample will be given the letter “A.” the next “B.” etc. (e.g., GP-2A, GP-2B).

After the soil samples were collected, any excess cuttings will be containerized (refer to
Section 4.4 below for additional information), the boreholes will be filled with bentonite chips.
and any borings emplaced through asphalt or concrete paving will be brought back to grade
with cement.

All soil samples will also be examined for visual evidence of contaminationand field screened
using a flame ionization detector (FID) or photoionization detector (PID). The FID and PID
are both an effective device for identifying areas where volatile and semi-volatile organic
compounds (e.g. oils. solvents. gasoline constituents) may exist. However. it does not identify
specific compounds or their concentrations.
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Soil samples that will be analyzed for VOCs will be collected using a combination of the
techniques described in Update III to SW-846, published June 13, 1997. All VOC sampling
procedures employed will be consistent with Method 5035 of SW-846. In general, each soil
sample will be divided into four samples sample containers: two containers will be
unpreserved (one for VOCs and one for metals analyses), one will be preserved with methanol
(for VOCs), and a fourth container will be preserved with a methanol and sodium bicarbonate
solution (for VOCs).

4.3.2 Ground Water - Ten ground water monitoring wells will be installed to a depth
of 20 ft bgs. These wells will be installed using a truck-mounted Geoprobe® Model 6600 and
GH-60 hammer to drive 3.5-inch diameter well rods into previously completed boreholes.
Each well will be constructed using stainless steel well screens and risers. Well screening and
casing materials will be steam-cleaned prior to installation. Quartz sand will be placed around
the screen to an elevation of 1 foot above the screen. a bentonite seal will be placed above the
quartz sand to provide an impermeable seal in the borehole. In order to secure the wells, a
stick-up or flush-mounted steel well box will be cemented in place over each well.

Prior to development and purging, the static water level in each well will be measured. Each
of the monitoring wells will be developed approximately 48 hours after installation using
stainless steel bailers and/or a surge/pump procedure, depending on the amount of water in
each well. Each well will be purged and sampled using a stainless steel bailer. All sampling
equipment will be cleaned with an alconox solution and rinsed with distilled water prior to use
at each well. The individual collecting the samples will wear new vinyl gloves during the
collection of each sample.

a minimum of three borehole standing water volumes and a minimum of three well standing
water volumes will be removed from each well during the developmentand purging activities,
respectively, unless the wells are bailed dry.

After purging. a ground water sample will be collected from each well using a stainless steel
bailer for laboratory analysis. All VOC sampling proceduresemployed will be consistent with
Method 5030 of SW-846. Ground water samples targeted for VOCs analysis will be placed
in a 40 mL vial preserved with methanol. Ground water samples targeted for metals analysis
will be placed in a 500 mL plastic bottle preserved with nitric acid. Prior to analysis, the lab
will filter the sample using a 0.45 micron filter.
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4.3.3 Sediment - At each proposed sediment sample location, the sediment samples
will be collected using a stainless steel trowel or AMS stainless steel hand auger. The
sediment sample will be retrieved from two sample depths, 0 to 6 inches and 6 to 12 inches
below the creek or ditch bottom. All sampling equipment will be cleaned with an alconox
solution and rinsed with distilled water prior to use at each well. The individual collecting the
samples will wear new vinyl gloves during the collection of each sample. Each sediment
sample will be placed in an unpreserved sample jar.

4.4 Decontamination Procedures

In order to preserve the accuracy of the sample results from the Site Investigation, CEI will
employ the decontamination procedures for the sampling equipment listed below. These
procedures are designed to prevent cross-contaminationbetween samples collected during the
Site Investigation. Additional decontamination procedures related to personnel and personnel
protective equipment (PPE) are discussed in Section 8.5 of the Site Health and Safety Plan
(SHSP) developed for the Site Investigation and included as Attachment E.

o A temporary decontamination area will be constructed and used during the Site
Investigation field activities. All steam-cleaning activities will be conducted within
this decontamination area. The decontamination area will be constructed to provide
containment of the any water generated during the steam-cleaning activities.

o All *down hole” equipment will be steam-cleaned prior to beginning each boring. All
The equipment which will be steam-cleaned includes Geoprobe® rods and sampler
assembly, well screening and well casing materials.

a New Geoprobe® CAB sampling sleeves will be used for each sample interval.

a All samples collected for potential laboratory analysis will be placed into new,
laboratory-supplied sample containers.

o The individual(s) handling the samples will change into a new pair of vinyl gloves
prior to handling and collecting each sample.

Additional QA/QC samples. including duplicates, field and trip blank samples. will be
collected and submitted for selected analyses, as discussed in Section 4.5 of the CEI QAPP
(included as Attachment C). CEI proposes collecting duplicate samples in a ratio of at least
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one duplicate sample for every ten samples submitted for immediate laboratory analysis. Field
and trip blanks will be collected each day field activities are conducted.

4.5 Investigation Derived Wastes

During the Site Investigation, several different “investigationderived wastes” (IDWs) will be
produced. The procedures for handling these IDWs are listed below.

o All soil cuttings generated during the boring and monitoring well installations will be
containerized in 55-gallon steel drums. Additionally,any developmentor purge water
from the ground water monitoring wells will be containerizedin 55-gallon steel drums.

o All used Geoprobe® CAB sampling sleeves will be placed in 55-gallon steel drums.

o All decontamination water generated from the steam-cleaning activities will be
containerized and transferred to 55-gallon steel drums at the end of each work day.

o Any PPE that requires disposal (i.e. sampling gloves. tyvek, filter cartridges, etc.) will
be placed in 55-gallon steel drums.

All drums will be labeled and staged at the site in areas designated by Fansteel representatives.
CEI will mark the contents and applicable dates on each 55-gallon drum using a grease marker
or paint. Upon completion of the Site Investigation, and a review of the analytical laboratory
results, CEI will assist Fansteel in arranging for the proper disposal of the drums in accordance
with applicable rules and regulations.

4.6 Analytical Parameters

All soil. ground water and sediment samples will be analyzed using the U.S. Environmental
Protection Agency’s (EPA) Test Methods of Evaluating Solid Wastes, Third Edition, (SW-
486) for one or more of the following parameters:

o VOCs using Method 8260;

o Arsenic by Method 7060, Lead by Method 7421, Mercury by 7471, Selenium by
Method 7740 and the remaining TAL metals plus tantalum by Method 6010:
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o Cyanide by 9012; and
o PCBs by Method 8082.

The laboratory procedures, quality assurance and quality control measures associated with the
analytical methods are detailed in the Great Lakes Analytical Quality Assurance Program,
included as Attachment D.

5.0 SITE INVESTIGATION PROJECT MANAGEMENT PLAN

This Project Management Plan contains a summary and discussion of the approach and
objectives for conducting the Site Investigation at the Fansteel North Chicago facility. a
schedule and the qualifications of key CEI personnel that will work on this project are also
included in this Plan.

5.1 Objectives

The objectives of the Site Investigation are to determine the nature and extent of potential
near-surface soil and ground water contamination at the Fansteel North Chicago facility.
Additionally, the Site Investigationincludes a characterization of sediment samples collected
from Pettibone Creek at locations both upstream and downstream from Fansteel outfalls to
Pettibone Creek.

The results of the investigation will be detailed in the Site Investigation Report. Within the
Site Investigation Report, CEl will compare the results of the Site Investigationto remediation
objectives calculated using the EPA’s Soil Screening Level (SSL) model with default values
or the “Generic Soil Screening Levels for Superfund.™ Ground water results will be compared
to the Class I and Class Il ground water cleanup objectives listed in Part 620 of Title 35 of the
[llinois Administrative Code (35 [AC Part 620).

' For informationregarding the SSL model and generic soil screening levels. CEI will
refer to the three following EPA publications from 1996: Soil Screening Guidance: User's
Guide: Soil Screening Guidance: Technical Background Document. and Soil Screening
Guidance: Response to Comments.
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If contaminant concentrationsare detected above these remediation objectives, Fansteel may
propose alternative site-specific remediation objectives. If significant soil contamination or
a ground water contaminant plume is detected, an additional investigation may be performed
to delineate the contaminant plumes. During an additional investigation, geological and/or
hydrogeological testing may be performed to determine site-specific parameters that may be
used to calculate site-specific remediation objectives using the Soil Screening Level model or
other appropriate risk-based analysis models.

Upon completion of the proposed investigation(s), if the results indicate that near surface
contamination at the Fansteel North Chicago facility is significantly impacting the adjacent
Vacant Lot Site and remediation at the Fansteel North Chicago facility is appropriate, Fansteel
will research viable remediation alternatives and prepare an Engineering Evaluation and Cost
Assessment (EE/CA) Report, if necessary.

5.2 Technical Approach

The overall strategy for conducting the Site Investigationis based on a site-wide soil sampling
with perimeter ground water monitoring. The Site Investigation activities will include
emplacing 32 borings across the site to a depth of approximately 20 ft bgs. Selected samples
from each boring will be submitted for analysis of total Pb. Cd and Ta, and VOCs. The
proposed boring locations are shown in Figure Two in Attachment A.

Ten of the borings will be converted to ground water monitoring wells, each screened from
approximately 10 to 20 ft bgs. The ground water monitoring wells will be developed and
sampled for Pb. Cd and Ta. and VOCs. Measurements of the static water level and from a
topographic survey of the monitoring well elevations will be used to calculate the approximate
near surface ground water flow direction for the site. The proposed monitoring well locations
are shown in Figure Two in Attachment A.

In order to assess the potential contribution of the Fansteel North Chicago facility s outfall
dischargesto Pettibone Creek. Fansteel proposes collecting sediment samples from Pettibone
Creek at six locations. Samples will be collected from two depths at each location, 0 to 6
inches and 6 to 12 inches below the creek bottom. These twelve samples (two depths from
six locations) will be analyzed for total TAL metals, total Ta. total CN and PCBs. The
proposed creek sampling locations are shown in Figure Three in Attachment A.
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The EJE railroad tracks run along the north border of the Vacant Lot Site and the Fansteel
North Chicago facility. Immediately north of these tracks is a drainage ditch which appears
to flow in a west direction and drains into Pettibone Creek just north of the Vacant Lot Site.
a fenced area containing a bank of ComEd transformers where staining was observed. In order
to evaluate whether possible PCB-containing surface water runoff from the transformer bank
has flowed into the ditch and then to Pettibone Creek, two sediment samples will be collected
from the drainage ditch at depths of O to 6 inches and 6-12 inches below the drainage ditch
bottom. These two samples (two depths from one location) will be analyzed for PCBs. The
proposed drainage ditch sampling location is shown in Figure Three in Attachment A.

5.3 Schedule

The Site Investigation will be initiated upon receiving EPA approval of this Site Investigation
Work Plan. The schedule to complete the Site Investigationand associated Site [nvestigation
Report is outlined in Table Two in Attachment A. As shown in this table, the Site
Investigation Report should be completed within approximately 25 weeks. It should be noted.
however, that this time estimate may change based on EPA comments.

5.4 Project Personnel

CEI's project management team involved in developing the Site Investigation Work Plan and
conducting investigations at the facility includes the following individuals:

o Project Director Edward E. Garske, CHMM
o Project Manager Margaret M. Karolyi, EIT
o Project Engineer Kenneth W. James. P.E.

Edward Garske, Project Director, will have final responsibility and authority for all work
performed. Mr. Garske will assure the resources required to successfully complete the project
are committed.

The Project Manager, Margaret Karolyi, is the key manager of project activities and is
responsible for:

o Managing project operations and activities.
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o Conducting technical review of each task being performed.

o Maintaining clear and effective communication with Fansteel's Project
Manager.

o Working with Fansteel in project scoping and planning.

a Ensuring appropriate technical resources are utilized for each task.

o Ensuring field activities are conducted in accordance with program Health and

Safety and QA/QC requirements.

o Ensuring proper technical consultation is provided.
o Maintaining overall project technical continuity.
o Controlling costs and schedule aspects of all project activities.

The Project Engineer, Kenneth James, will be responsible for maintaining the quality of all
engineering activities associated with the project in addition to establishing detailed task
specifications including schedules and estimates of labor and material costs.
Project Staff will include the following CEI personnel:

o Bruce A. Shabino, Staff Geologist

o Lisa M. Peradotti, Staff Geologist

o Phillip A. Hoeksema, Staff Geologist

o Samuel T. Bodine, Staff Scientist

a Jeffrey L. Voelker, Staff Scientist

The qualifications of the above listed CEI personnel are included in Attachment B.
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6.0 QUALITY ASSURANCE PROJECT PLAN

CEI prepared a Quality Assurance Project Plan (QAPP) for the Site Investigation at the
Fansteel North Chicago facility. The QAPP presents the organization, policies. QA/QC
procedures, objectives and activities that will be utilized to ensure the data provided as a result
of the Site Investigation at the facility are representative of site conditions.

Specific protocols for sampling, sample handling and storage, chain-of-custody,and laboratory
and field analyses are described in the QAPP. The QA/QC procedures are structured in
accordance with applicable technical standards, US EPA's requirements, regulations and
guidance. This QAPP was prepared largely in accordance with a guidance manual entitled
"Region 5 Model RCRA Quality Assurance Project Plan,” May 1993.

Additionally, Great Lakes Analytical has provided a Quality Assurance Program that outlines
the laboratory protocols and EPA Methods used for analyses, in addition to the QA/QC
procedures employed by the laboratory. The Great Lakes Analytical Quality Assurance
Program is included in Attachment D. CEI notes that the samples from the Site Investigation
will be analyzed and reported in a manner consistent with a Level II data quality standard.

7.0 HEALTH AND SAFETY PLAN

It is the policy of CEI and Fansteel to provide a safe work environment for all their employees.
No phase of operations or administration is of greater importance than injury and illness
prevention. Safety takes precedence over expediency or shortcuts.

The Site Health and Safety Plan (SHSP) prepared for the Site Investigation at the Fansteel
North Chicago facility prescribes the procedures that must be followed by all site personnel
while on the project Site. Operational changes which could affect the health or safety of
personnel, the community, or the environment will not be made without prior approval of
Fansteel, the CEI Project Manager and CEI health and safety personnel.

The provisions of this plan are mandatory to all CEI personnel and subcontractors assigned
to the project. CEI requires all visitors to any of the work sites to abide by these procedures.
Work conditions can change as operations progress. The Health and Safety Manager will
provide written addenda to this SHSP when changes warrant. No changes to the plans will be
implemented without prior approval of the Health and Safety Manager or his/her authorized
representative.
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The Site Health and Safety Plan is included in Attachment E.

Page 17
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TABLE ONE: Site Investigation Sampling Summary
Fansteel, Inc.
One Tantalum Place
North Chicago, lllinois

23 TAL
PARAMETER: VOCs Pb, Cd, & Ta Total CN PCBs
Metals & Ta? SAMPLE
COLLECTION
EPA SW-846 METHOD:| 5035/8260 ' | 3050/6010 3| 3050/6010 ° 9012 8082 POINTS
MINIMUM NUMBER OF SAMPLES
Sail 64 32 0 0 0 32 borings
Ground Water 10 10 0 0 0 10 wells
Creek Sediment 0 0 12 12 12 6 locations
Ditch Sediment 0 0 0 0 2 1 location

Notes:
' Ground water samples analyzed for VOCs will be prepared using EPA SW-846 Method 5030

223 Target Analyte List metals include: Al, Sb, As, Ba, Be, Cd, Ca, Cr, Co, Cu, Fe, Pb, Mg, Mn, Hg, Ni, K, Se, Ag,
Na, Tl, V, and Zn

3 All metals will be analyzed using EPA SW-846 Method 6010, except: As by 7060, Pb by 7421, Hg by 7471, and
Se by 7740

Carlson Environmental, Inc. ( Page 1 of 1



TABLE TWO: Site Investigation - Estimated Schedule of Tasks

Fansiesl. Inc.
One Yantlum Place
North Chicago. llinois

Activity Time Durstion Week Week Woek Wesh Wenk Wowh Week Weak Wesh Waek Woesh Woeak Wesk Week Wesk Wesk Week Waek Waskh Woek Waek Wesk Woek Wesk Waek
frame 1 2 k] 4 [ . ’ 8 ) 10 " 12 k] it} 15 16 17 ] 19 20 7 22 23 24 2%
Prolmntary Activitnes

Reserve GuoProbe ani Pernonnel 1 Washs -—1 : o - - _.

Graer Sampig Contanmis et s

__Mark Site Uthitigsy 2 VWeeks _ [ 3

Fisld Activitios

Boring and Well Installation . B Uays _ -

Wall Davalopmiont 3 Days T

Creek Sampling 2 Days - _

Well Samplng _ 1 Day T ]
Topographic Survey 2 Dwvs L —

Paboratory Analya,

Caboratory Analysis 7 Wanks b Weaks

Recaipt ot Final Lab Results

Freparation of Data Quaiity Package 4 Neoky
S

Seta Drawmngs. Boring Logs. sh T3 ke
Review Lab Rasulls o 7 Weeky
Summarize Lah Resutts 2 Weaky
Calculate remadiation objactives 1 Week
Sia Invastigation Raport (dratt) o wesks

Sie Investgation Report (finah 3 Weehs
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Corporate Overview




CARLSON ENVIRONMENTAL, INC.

company background

Carlson Environmental, Inc. (CEl) was founded in 1988 by
Dr. Richard J. Carlson, who had previously served as
Director of the lllinois Environmental Protection Agency from
1981 through 1988 Dr. Carlson continues to oversee all

aspects of the firm’s engineering and consulting practice.

CEl has evolved into a full service engineering and
consulting firm. CEl maintains its principal office on the
northwestern edge of Chicago’s Loop, and a satellite office

near the State Capitol Building in Springfield, Illinois.

BREAKDOWN OF SERVICES

Environmantal Site Assessments

Soil & Ground Water investigotions
Underground Storoge Tank Remova! & Cleanup
Site Clsanup Programs

Environmentol Permitting & Compliance Programs

Lrigation Support

26 4% 26.0%

12%
8 1%

25 7% 12 6%

CE! offers a broad range of consulting and engineering
services designed to assist clients in managing

environmental liability.




CARLSON ENVIRONMENTAL, INC.

integrated services

CEl's ability to integrate our services allows us to address
virtually any environmental problem facing a client. From
simple site assessments to complex soil and ground water
remediation systems, CEl provides total project
management/“one stop shopping” for all projects in each of

our service areas.

client partnerships

Long term client relationships form the foundation of CEl’s
corporate philosophy. CEl believes in building true
partnerships with clients in order to more effectively
manage the environmental challenges facing companies
today. With a specialized knowledge of the environmental
and regulatory community, CEl works to create and
implement economical solutions that bring our clients a step

closer to achieving their business goals.

regulatory relationships

The ability to work effectively with state and Federal
regulatory agencies is crucial to the development of
successful compliance programs. CEl’'s experience with the
related bureaucracies and their rules and regulations is
extensive and well-rounded. CEl acts as a liaison between
clients and the pertinent agencies, allowing us to tailor

solutions that are advantageous to all parties.




CARLSON ENVIRONMENTAL, INC.

benefits to clients

CEl offers clients a full array of services, from management
consulting to engineering design and construction
management. Our staff is large enough to provide depth of
experience and expertise; yet, small enough to ensure that
clients receive the full attention of the firm’s principals and
staff. Since its founding in 1988, there has been very little
turnover in CEl's technical staff. Through CEl's combination
of compact size, staff stability and varied project experience,
our consulting services have come to be characterized by:
responsiveness, attention to client goals, and successful

problem solving.
“As a firm that has succeeded because of long term client
relationships and referral business, we believe in, and are
committed to four basic tenets of client service. We at CEl:
Show up on time;
Follow through on our promises ;

Finish what we start;

Say please and thank you.”

(gt~




CARLSON ENVIRONMENTAL, INC.

about our founder...

Dr. Richard J. Carlson, President and Founder of CEl,
oversees all aspects of the firm’s engineering and consulting
practice. With over twenty years of executive experience in
government and the consulting industry, Dr. Carlson has
developed a unique ability to create cost effective solutions

to the problems of corporate environmental compliance.

Prior to founding CEl, Dr. Carlson served as the Director of
the lllinois Environmental Protection Agency from 1981 to
1988. As the State’s top environmental regulator, Dr.
Carlson guided the IEPA through the development of the
Hinois Superfund program, passage of the lllinois Ground

Water Protection and Solid Waste Management Acts, and

the implementation of the Resource Conservation and

Recovery Act.

Through participation in the National Governor's
Association and various commitiees of the United States
Environmental Protection Agency (USEPA), Dr. Carlson has
developed a broad knowledge of regulatory agency
activities throughout the country. Prior to his position as
IEPA Director, Dr. Carlson served as Special Assistant to
Governor James R. Thompson for Environmental and

Natural Resources.
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Environmental Assessments




CARLSON ENVIRONMENTAL, INC.

environmental assessments

Parties involved in real estate transactions and business
mergers or acquisitions should carefully evaluate property
and facility conditions to determine if the property has been
contaminated with hazardous substances and may require
cleanup under Federal or State law. If environmental
problems do exist, the cleanup cost could equal or exceed
the value of the property. For real estate loans, lending
institutions now typically require environmental assessments
for commercial and industrial properties prior to financing
in order to identify environmental liabilities that might affect

the value of the collateral.

J CEl conducts Phase | site assessments to determine if
past or present activities may have resulted in soil or
ground water contamination, or if other
environmental issues exist at the site such as asbestos

or wetlands.

- CEl also conducts Phase i field testing, such as soil
sampling and ground water monitoring, to determine
the nature and extent of contamination and to
estimate cleanup costs.

J If site remediation is required, CEl will design and

implement cleanup programs.




CARLSON ENVIRONMENTAL, INC. Project Fxperience

Conversion of a
Maonufacturing Facility
fo Residential Use

Chicago, linois
March 1995 1o Present

On behalf of the developer, CEl conducted a Phase |
Environmental Assessment for a site consisting of eleven
buildings, two courtyards and two parking lots situated on 35
acres of land on Chicago’s north side. The site had been the
location of an electrical component manufacturing operation
for over 60 years. In addition to the Phase | Environmental
""""""" Assessment, CEl also worked on the terms of the purchase
contract; provided oversight of investigation and remediation
work conducted by the seller; and assisted in obtaining a
Property Transfer Liability Insurance Policy to address
environmental issues discovered during the development of
the site. CEl will design and manage various cleanup
activities agreed to be undertaken by the developer during

the conversion of the site for residential use.




CARLSON ENVIRONMENTAL, INC. Project Experience
Multi-Site Assessment

As part of the due diligence required prior to forming one of
the nation’s largest real estate investment trusts, CEl
performed Phase | Environmental Assessments on 32
industrial properties in the Chicago metropolitan area and
Northern Indiana. CEl worked closely with the client and
their attorneys to ensure that the environmental condition of
each property was accurately represented to prospective

shareholders.
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Multiple Site Assessments, Chicago and Northern lndiana

Since that time, CEl has conducted over 50 Phase I/Phase il
site investigations for properties as they are added to the

Client’s portfolio.




CARLSON ENVIRONMENTAL, INC.

American National Bank® Knight Architects, Engineers & Planners
Bank One* Korea First Bank

Bank of America® LaSalle Bank Lakeview

CB Commercial LaSalle National Bank®*

CenterPoint Properties. Inc. LaSalle Northwest National Bank
Centrum Properties Marquette National Bank*

Chicago Academy of Sciences Nationsbank®*

Chicago Lock Company The Levy Organization

Citibank Morgan Realty Pariners

Cole Taylor Bank® NBD Banks*

Colliers, Bennett & Kahnweiler, Inc. Old Kent Bank*

Comerica Bank* Paine/Wetzel Associates, Inc.

Cozzi lIron & Metal The Prime Group

Dominick’s Finer Foods Public Building Commission of Chicago

Representative Clients

Environmental Assessments

Eagle Foods incorporated Puliman Bank

Earl Scheib, Inc. Reed Chatwood, Inc.

Fidelity Mutual Life Insurance Co. The RREEF Funds

First Midwest Bank* Rubloff Development Group, Inc.
First National Bank of Chicago SIPI Metals

First National Bank of lllinois TCF Bank”

Foster Bank Tony Perry & Associates

Glass Specialty Companies United Parcel Service

Hannah Marine Corp. Union National Bank of Eigin
Harris Bank & Trust Uno-Ven Products

linois Housing Development Authority Village of Oak Park

Minois International Port District Village of Riverdale

Johnstown America Walsh Higgins & Co.

Kendal Container Company Wisconsin Tool & Stamping Co

*CEl is an approved environmental consultant at this financial institution




CARLSON ENVIRONMENTAL, INC.

Soil and Ground Water Investigations




CARLSON ENVIRONMENTAL INC.

soil and ground water investigations

Chemical releases from past and current facility operations
can have significant impacts on soils and ground water
systems. The migration of these impacts requires
knowledge of applicable regulations as well as the practical
“know how” to define the extent of contamination and to
design cost effective cleanup remedies. CEl conducts soil
and sediment sampling; implements ground water
monitoring programs; designs and constructs remediation
systems; and provides comprehensive project management

services.

14




CARLSON ENVIRONMENTAL, INC. Project Experience

Sediment Sempling for ¢
Dredging Program Since 1988, CEl has provided technical support for an

ongoing program of dredging in Lake Calumet. This has
included periodic sampling of the lake bed to support a
State water quality certification under the Army Corps of
Engineers permitting program. The sampling program
typically includes sampling of the sediment layer and the
underlying clay matrix and analyses for chemical and

geotechnical parameters.

Lake Calvmet - Ohicogo, inois

K

To conduct this type of sampling, CEl staff fabricated a
unique hollow core hand sampling sediment device.

Sampling work plans receive prior approval by IEPA and
USEPA. Virtually all of the clay material dredged from Lake
Calumet has been benefically reused for landfill capping
and related environmental construction in the area.
Approximately 500,000 cubic yards have been used to cap
an abandoned municipal landfill at the north end of Lake
Calumet, which was subsequently developed into the
Harborside International Golf Complex.




CARLSON ENVIRONMENTAL, INC. Project Experience

RCRA Facility Investigation (Phase | 1], Ill]
Chicago, Minois

The subject site is located on a 27-acre pier extending
2,500 feet out into Lake Calumet on Chicago’s southeast
side. The site operates as an industrial waste treatment and
handling facility under a RCRA Part B permit. Provisions of
the permit require the operator to conduct a facility
investigation to determine if “corrective action” is required
to manage waste or product releases into the environment.
Since January of 1995, CEl has been conducting a
comprehensive investigation of soil and ground water
conditions under IEPA-approved work plans. To date, over
500 soil samples have been collected and analyzed in a
multi-phase investigation to define the nature and extent of

contamination at the facility.
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Bank One

CenterPoint Properties, Inc.
Centrum Properties

Chicago Academy of Sciences
Clean Harbors

Coach & Car Equipment Corp.
Cole Taylor Bank

Colliers Bennett & Kahnweiler, Inc
Comerica Bank

Cozzi lron & Metal

Dominick’s Finer Foods

Eagle Foods Incorporated

Escast, Inc.

Fansteel, Inc.

Fidelity Mutual Life Insurance Co.
First National Bank of Chicago
Foster Bank

Freuhauf Trucking

General Motors Acceptance Corp
GLS Corporation

Glass Specialty Companies

Representative Clients

Harris Bank & Trust

Illinois Housing Development Authority
lltinois International Port District

Knight Architects, Engineers & Planners
LaSalle National Bank

The Levy Organization
Libbey-Owens-Ford

Loctite Corporation

Morgan Realty Partners

Production Tool

Public Building Commission of Chicago

Soit and Ground Water Investigations

Reed Chatwood, Inc.

The RREEF Funds

Robertson Ceco Corp.

Rubloff Development Group, Inc.
The Mirage

Soft Sheen Products, Inc.

United Parcel Service

Village of Riverdale

Walsh Higgins & Co.

Wesley-lessen Corporotion
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Underground Storage Tank Removal & Cleanup
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underground storage tanks

Federal and State regulations impose strict upgrading
requirements on existing tank systems as well as design
o and operating standards for new tanks. Moreover, tanks
. no longer in use or leaking generally must be removed
from the ground or abandoned in place. Contaminated
soils or ground water must be cleaned up to acceptable

levels.

J CEl conducts site investigations to determine if

leaks have occurred; designs remediation
programs for contaminated soil and/or ground
water; oversees tank removals; and prepares

State reimbursement applications.

J CEl also assists clients in obtaining “closure”
letters from State regulatory agencies certifying
thot no additional cleanup is required at a site.
This typically allows buyers and lenders to close
transactions knowing that there is no substantial
threat of further cleanup demands by the

government.




In 1990, CEl investigated
the presence of USTs at
nine branch bank sites in
and around Chicago. USTs
were discovered af six of the

locations. CEl provided -
oversight for the removal of |

tanks and contaminated o

soils at three sites. Formal
dosure letters have been

obtomed from ﬁ__1§ IEPA for
each of these srl&sme .

three remaining sites are -

scheduled for dosure in
1997.

CARLSON ENVIRONMENTAL, INC. Project Experience

UST Investigation, Removal and (losure
Chicago and Evanston, Winois
1990 10 1997




CARLSON ENVIRONMENTAL INC. Project Experience

UST Investigations at 25 Sites
Skokie, Prospect Heights and Wheeling , inois
Febrvary 1996

At the request of the Client, CEl conducted regulatory
database reviews and site inspections at 25 commercial
property locations to determine if USTs were present, or if
other site activities could result in waste or product releases
to the environment. Initial site inspections were followed by

soil sampling at selected sites to evaluate the nature and

extent of suspected contamination.

21
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Aeropres, Inc. General Motors Acceptance Corp.
Beatrice Company Glass Specialty Companies
Browning-Ferris Industries Griffith Laboratories

Carol Stream Ice Arena Halimark Mailing Services. Inc
CB Commercial Harris Bank & Trust

CenterPoint Properties, Inc Hilicrest Healthcare Center, inc.
Centrum Properties HSA, Inc.

Chicago Academy of Sciences IEl Barge, Inc.

Chicago Lock Company Illinois Federal Savings and Loan
Citibank Kendal Container Company

City Insulotion Company Korea First Bonk

Cole Taylor Bank Lake Shore Athletic Club
Colliers, Bennett & Kahnweiler, Inc LaSalle National Bank

Comerico Bank Loctite Corporation

Underground Storage Tank Removal & Cleanup

Representative Clients

Corn Products Louis A. Weiss Memorial Hospital
Cozzi Iron & Metal Marquette National Bank
Crescent Electric Mancuso Cheese Company
Donahue’s Truck Plaza Morgan Realty Partners

Downers Grove lce Arena NBD Banks

Earl Scheib, Inc Northern Builders/Rogers Leasing
Enterprise Rent-A-Car Peacock Oil Company

Fansteel, Inc. Remin/Karta-A-Bag

FCL/Stava RN Realty

Fidelity Mutual Life Insurance The RREEF Funds

Fields Saab, Inc. Soft Sheen Products

Finishing Plus, Inc. Tirapelli Ford, Inc

First National Bank of Chicago Tommy Armour Golf

Foster Bank Village of Oak Park

Freuhauf Trucking Village of Riverdale
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Site Cleanup Programs




CARLSON ENVIRONMENTAL, INC

site cleanup programs

Facilities regulated under various Federal and State

programs (e.g. RCRA, CERCLA) may be required to

cleanup contamination created by current or historical

waste management practices. These cleanup programs

typically involve soil and/or ground water remediation.

Property owners, as well, may be compelled to address

environmental issues to satisfy buyers or financial

institutions.

|

U

CEl has extensive experience in managing a wide
variety of cleanups involving contaminated soil and
ground water, as well as asbestos and lead paint

abatement.

CEl offers clients total project management
capabilities from conceptual design to the
procurement of closure letters from State

regulatory agencies.

CEl will define or confirm the extent of
contamination through sampling programs and
building inspections; prepare risk assessments;
prepare bid specifications; and manage or
coordinate remediation, abatement or

decontamination services.

24




CARLSON ENVIRONMENTAL, INC. Project Experience
Soil Vapor Extraction/Ground Water Pump and Treat

Degreasing operations and drum storage of waste solvents
over a period of years resulted in releases of chlorinated
solvents into soil and ground water at this four-acre
industrial site occupied by a 33,000 square foot building. A
pilot test conducted by CEl in 1995 demonstrated that soil
venting, in conjunction with ground water pumping and
treatment methods will effectively remove solvents in the
soil and ground water at the site. A work plan for
implementing a full scale system has been submitted for
approval to the IEPA, and construction is tentatively

proposed for Summer 1997.

Mundelein, finois
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CARLSON ENVIRONMENTAL, INC. Project Experience

Auvtomobile Dealership
Chicago, inois

Joly 1994

In preparation for the sale and redevelopment of the site, a
former automobile dealership, CEl removed two
underground storage tanks; excavated and disposed of a
small quantity of contaminated soils; removed all hydraulic
lifts and associated piping; steam-cleaned sewers and catch
basins underneath the site building; and removed all
asbestos-containing building materials. The site was
subsequently sold and redeveloped into a branch banking

facility.
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CARLSON ENVIRONMENTAL, INC.

environmental permitting & compliance programs

Companies that are developing or expanding
manufacturing operations often require assistance in
obtaining permits from regulatory agencies. In addition,
changes in Federal and State laws frequently subject

existing facilities to new permitting requirements.

CEl provides assistance to industry in meeting permit
requirements for air, water, hazardous and solid waste.
CEl staff develops the technical data necessary to complete
permit applications; meets with regulatory agency staff to
negotiate specific permit conditions; and designs control

and compliance systems to satisfy permit requirements.

To address concerns about compliance enforcement, CEl
will conduct liability assessments and facility and process
evaluations to identify issues and develop compliance

strategies.
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CARLSON ENVIRONMENTAL, INC. Project Experience

Air Pollution Modeling for Contingency Planning
Chicago, Minois
1994 to 1995

The Client operates an industrial waste treatment, storage
and handling facility. The facility’s RCRA permit requires
documentation of emergency response procedures,
including the computer modeling of potential air pollution
hazards that may result from a release, fire or explosion.
CEl was retained to conduct the modeling utilized in

evaluating the effects of these “worst case” scenarios.

CEl used this model to develop an assessment of the

possible hazards that may result from a release, fire, or
explosion. This required an estimation of the quantities and
types of gases that could be generated. The modeling also
assessed the effects of wind speed, atmospheric stability
class, and atmospheric temperature on ambient air quality

levels.
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CARLSON ENVIRONMENTAL, INC. Project Experience

Compliance Program
June 1995 to February 1996

CEl performed an environmental audit and compliance
review of two grain handling facilities located on or near the
Mississippi River. The project included a walk through
inspection and document review at the facilities. CEI
formulated a detailed schedule of those actions needed to
bring the facilities into compliance. This schedule included
the preparation of 1994 and 1995 air emissions reports; a
general housekeeping checklist; preparation and
submission of a permit to the lllinois Department of
Agriculture (IDOA) to handle and store dry bulk fertilizers;
and preparation of Federally Enforceable State Operating

Permits (FESOPs) to address air pollution.

Grain Handling Fodiities - Sovget & Fost St Lovis, Hlinois
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CARLSON ENVIRONMENTAL INC.

litigation support

Attorneys involved in environmental and toxic torts
litigation often need scientific and technical support in
developing effective litigation strategies. Such assistance
involves a wide variety of scientific disciplines as well as
a sophisticated knowledge of how regulatory agencies

work.

4 CEl staff can assist counsel in developing
strategies to maximize the amount of information
revealed during discovery; screen, review and

organize documents.

Ll

CEl will develop effective presentations of
scientific and technical data, and provide
"insider” understanding of the operation of

Federal and State environmental agencies.

[

CEl staff can also provide expert witness
testimony in judicial and administrative hearings.
Individual staff experience is outlined on the

following pages.
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o CARLSON ENVIRONMENTAL, INC. Trial & Deposition Experience

Richard J. Carlson

Jiffy tube International v The Southland Corporation (91 L 11220)
The Pulaski Yenture v. Westinghouse Electric Corporation (91 C 3490)
Fansteel, Inc. v. Estronics et al (90 MR 355)

Mod-Tek, Inc. v. Lincoln Publishing (89 L 193}

Peter Engelland v. Clean Harbors, Inc. (94 L 11385)

Al Piemonte Dodge, Inc. v. Chrysler Motors Corporation (94 L 15469)
Alfred J. Paoletti v. Karr Cleaners, Inc. et. al. (94 L 0599)

Truck Components, Inc and Brillion Iron Works, Inc. v. Beatrice

Company, Hunt-Wesson et al (94 C 3228)
In re: Energy Cooperative, Inc. (81 B 5811)
People of the State of Illinois v Arnold Enterprises (93 CH 1345)

Dayton Hudson v Cardinal Industries, et al.
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CARLSON ENVIRONMENTAL, INC. Trial & Deposition Experience

Edward E. Garske

Prentiss Properties Acquisition Partners v. Theodore Ignasiak, et al

(93-C-1368)
Chicago Transparent Products , Inc v American National Bonk and
Trust Company, as Trustee under Trust Nos 25628 and 25629

(90 CH 9069)

Nicholas J. Murlas Living Trust, et al v Mobil Oil Corp., et al
(93 C 6956)

LaSalle National Bank v. American Hydraulics, inc. and MNP

Corporation {89 C 3532)

Kenneth W. James
liffy Lube International v. The Southland Corporation (91 L 11220)
Alfred J Paoletti v. Karr Cleaners, Inc. et. al (94 L 0599)

People of the State of Illinois v. Challenger Manufacturing, Inc

{96 CH3238)
Mankoff, Inc. v HSA, Inc (94 CH 1737)

Village of Rosemont v. Peacock Qil
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CARLSON ENVIRONMENTAL, INC

Thomas J. Swabowski Daniel Jarlenski
Bischoff Maurides & Swabowski, Ltd. McGrath, North, Mullin & Kratz, P.C.
(312) 427-2600 (402) 341-3070

Clifton A Lake Jay A. Steinberg
McBride, Baker & Coles Hopkins & Sutter

(312) 715-5765 (312) 558-5186
Nicholas J. Parolisi, Jr. Joseph Wright

Bullaro, Carton & Stone McBride, Baker & Coles
{312) 831-1000 (312) 715-5700

Peter Zamis Daniel J. Biederman
Rathje, Woodward, Dyer & Burt Hinshaow & Culbertson
(630) 668-8500 (312) 704-3071

Eugene J. Frett
Sperling, Slater & Spitz
(312) 641-3200

Litigation Support

Representative Clients
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ACORD.

| PRODUCER

Schwartz Brothers Insurance
135 S. LaSalle St., Suite 2035
IChicago IL 60603-4471

CERTIFICATE OF LIABILITY INSURANCE;: ¢

DATE (MM/DD/YY)
02/06/98

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

COMPANIES AFFORDING COVERAGE

COMPANY
g:::ifh 3‘11'2_86%)’0‘{30:;020’ Efﬁf A Reliance Nat'l Indemn:.ty Co.
INSURED comPAny T
Rel:.ance Ins Co of California
Carlson Environmental, Inc. COMPANY . ,
Mr. Richard J. Carlson (o} American Motorists Insurance
i 312 West Randolph Street COMPANY o
Chicago IL 60606 D Reliance National Ins. Co.

COVERAGES

2« THISIS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BE. OW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIQOC
l INDICATED NOTWITHSTANDING ANY REQUIREMENT TERM OR CONDITION OF ANY CONTRACT OR OCTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES LIMITS SHOVW MAY HAVE BEEN REDUCED BY PAID CLAIMS

TYPE OF INSURANCE

cO
l LTR

POLICY NUMBER

POLICY EFFECTIVE POLICY EXPIRATION
DATE (MM/DD/YY)

DATE (MM/OD/YY) LmITS

GENERAL LIABILITY

GENERAL AGGREGATE $3,000,000

X COMMERCIAL GENERAL LABILITY NGB251016803 12/05/97 12/05/98 PRODUCTS-COMPOPAGG $3,000,000
~ X CLAIMS MADE OCCULR PERSONAL £ ADVINJURY  $1,000,000
‘ OWNER'S & CONTRACTOR'S PROT EACH OCCURRENCE $1,000,000
FIRE DAMAGE (Anyone fre;  $ 50,000 _
| MED EXP (Any one person’ $5,000
I AUTOMOBILE LIABILITY COMBINED SINGLE LiniT £1.000.000
- INGLE LI , .
C X ANYAUTO P3R01603300 10/21/97 12/05/98
. ALL OWNED AUTOS BODILY INJURY .
I _ SCHEDULED AUTOS (Per person) B
.. . HREDAUTOS BOOILY INJURY s
NON-OWNED AUTOS (Per acc.dont; o
‘ PROPERTY DAMAGE s
GARAGE LIABILITY AUTO ONLY - EAACCIDENT  §
. ANY AUTO NOT PROVIDED OTHER THAN AUTO ONLY
i EACH ACCIDENT  § ,,
AGGREGATE §
_ _ EXCESS LIABILITY EACH OCCURRENCE $4,000,000
‘7\ X UMBRELLA FORM NUAl1633541 12/05/97 12/05/98 AGGREGATE $4,000,000
OTHER THAN UMBRELLA FORM Retention $10,000
WORKERS COMPENSATION AND X ‘{‘QR%T(‘.LL,#S OEYR'
| EMPLOYERS LABILITY EL EACH ACCIDENT $1,000,000 _
! D ;HAE::&PSIR!!&EXTE%TJITNE INCL  NAGO13536600/NXC013$96100 02/01/98 02/01/99 ELDISEASE-POLICY UMT $1,000,000
OFFICERS ARE EXCL EL DISEASE - EAEMPLOYEE $ 1,000,000
OTHER
l B Consultants NTF163449203 12/05/97 12/05/98 Per Claim $5,000,000
Environmental Liab CLAIMS MADE COVERAGE Aggregate $5,000,000
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS
Consultants Environmental Llabllltg Coverage Continued: $§50,000
Self-Insured Retention. Claims Made Coverage. Retro Date 5/5/92

i CERTIFICATE HOLDER
CARL-01

Inc.
300

Carlson Environmental,
312 W. Randolph St., Ste.
Chicago IL 60606

30 _ pAYS WRITTEN NOTICE TO THE cennncne\omﬁn NAU!D‘P
BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NOBQLIGAT‘!ON OR pA LTy
OF ANY KIND UPON THE COMPANY, ITS AGENTS OR nepaessnufwss

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BELANCELLED BE%{ THE

EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL MAIL A}

Vs

ACORD 25-S (1/95)

AUTHORIZED REPRESENTATIVE

Joseph J.

Schwartz, CPCU ‘ -:'

EFT,

/
©ACORD CORPORATION 1988
!
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CARLSON ENVIRONMENTAL, INC.

Richard J. Carlson

President

J Represents clients in negotiating permits, compliance orders and
consent decrees with Federal and State regulatory agencies.

d  Manages environmental compliaonce audits and assists with the
development of compliance management systems.

d  Manages environmental assessments of a wide variety of commercial
and industrial facilities for real estate transactions, mergers, and
acquisitions.

2 Provides expert testimony in support of various environmental
litigation matters on behalf of clients

education

Doctor of Philosophy, Public Administration, University of Hlinois

Master of Science, Communications, University of Hlinois

Bachelor of Science, Communications, University of lilinois

selected professional activities

3

Co-chair, Environmental Control Committee, Chicagoland Chamber
of Commerce, 1988-1993.

Staff Chair, Task Force on Global Climate Change, National
Governors' Association, 1989-1990.

Director, lllinois Asbestos Abatement Authority, 1988.
Commissioner, Ohio River Valley Water Sanitation Commission,
1981-1988.

Member, Water Quality Board, International Joint Commission,
1985-1988.

Chair, Great Lakes Environmental Administrators, 1987-1988.




CARLSON ENVIRONMENTAL, INC.

Edward E. Garske

Vice President of Operations

3 Manages all field operations.

1 Directs business management programs and related stoff.

J  Supervises all project-related activities and project management
Project Manager

J  Supervises underground storage tank removals, including the
remediation of contaminated soils ond ground water.

J  Has conducted over 600 environmental site assessments.

e 1  Provides oversight for a wide range of remedial action projects.

Has managed projects involving building inspections to identify and
sample asbestos-containing building materials (ACBM), quantify ACBM,
prepare bid documents, assist in contractor selection and oversee project

management.

education

Bachelor of Science, Water Chemistry, University of Wisconsin

registrations / certifications

40-Hour OSHA 29CFR1910.120 HAZWOPER

AHERA Asbestos Building Inspector & IDPH Licensed

Certified Hazardous Materials Manager (CHMM) - Moster Level

CPR and First Aid Training




| CARI.SON ENVIRONMENTAL, INC.

Kenneth W. James

Director of Engineering

Oversees all engineering operations, including underground storage tank

investigations, removals, and remediation measures.

Project Manager/Engineer

1 Manages underground storage tank investigations, tank removals
and remediation of petroleum contaminated soils and ground water.

d  Manages leaking underground storage tank (LUST) Site
Classifications and prepares associated lllinois Environmental
Protection Agency {IEPA) documentation.

1  Designs and implements soil sampling and ground water monitoring
programs.

3 Manages the preparation of documentation required by the 1EPA for
the reimbursement of funds spent to remediate LUST sites.

3 Provides professional engineering oversight for TSCA
decontamination activities, RCRA Remedial Facility Investigations and
RCRA closures.

1 Prepares operating permits for the Clean Air Act Permit Program.

education

Master of Business Administration, The University of Chicago

Bachelor of Science, Chemical Engineering, lllinois Institute of Technology

registrations / certifications

Registered Professionol Engineer, lllinois, indiana, Ohio and Wisconsin
40-Hour OSHA 29CFR1910.120 HAZWOPER

Asbestos Contractor Supervisor (OSHA Competent Person) & IDPH Licensed

CPR and First Aid Training




CARLSON ENVIRONMENTAL, INC.

Valerie A. Baxa

Manager of Business Development/ Project Manager

L

Directs all business development activities.

L

Creates and implements client management programs.
Jd  Manages asbestos abatement projects and RCRA closures and

corrective actions.

3 Has conducted over 200 environmental assessments for real estate
transactions.
J  Manages the preparation of environmental permit applications.

J  Performs Phase |l Environmental Assessment soil and ground water

sampling activities.

education
Master of Environmental Management, Illinois Institute of Technology

Bachelor of Science, Loyola University of Chicago

registrations/certifications

Certified Hazardous Materials Manager (CHMM)
40-Hour OSHA 29CFR1910.120 HAZWOPER
8-Hour OSHA 29CFR1910.120(E) Site Supervisor
AHERA Asbestos Building Inspector & IDPH Licensed
CPR and First Aid Training




CARLSON ENVIRONMENTAL, INC.

. Margaret M. Karolyi

Manager of Field Investigations/Project Manager

3 Designs and supervises soil and ground water investigations.

3 Maonoges projects for sites porticipating in State or Federa! programs
including RCRA, leaking underground storage tanks (LUSTs) and
voluntary cleanups.

a  Conducts risk-based analyses to determine remediation strategies
and develop site-specific cleanup objectives (e.g. TACO and RBCA).

1 Provides technical assistance to the design and implementation of
remediation systems and corrective action activities.

d  Prepares permit applications for waste water and storm water
discharges and air pollution control applications.

education

Master of Science, Environmental Engineering, lllinois institute of Technology

Bachelor of Science, Chemical Engineering, Michigan State University

registrations/certifications

Engineer In Training (EIT), Hlinois

40-Hour OSHA 29CFR1910.120 HAZWOPER
8-Hour OSHA 29CFR1910.120(E) Site Supervisor
AHERA Asbestos Building Inspector & IDPH Licensed
CPR and First Aid Training




CARLSON ENVIRONMENTAL, INC.

Bruce A. Shabino

Manager of Remedial Actions/Project Manager

Manages, designs and implements remediation strategies for a variety

[

of projects.

4 Oversees soil and ground water sampling and monitoring programs.

4 Performs site classifications for leaking underground storage tank
(LUST) sites and prepares associoted IEPA documentation.

31 Conducts hydrogeologico! investigations

- Maonages underground storage tank (UST) removals and remediation.

a4 Conducts Phose Il investigations.

education

Master of Science, Geology, University of Hinois-Chicago

Bachelor of Science, Environmental Health Science, Hllinois State University

registrations/certifications

40-Hour OSHA 29CFR1910.120 HAZWOPER

B-Hour OSHA 29CFR1910.120(E) Site Supervisor

AHERA Asbestos Building Inspector & {DPH Licensed

Asbestos Controctor Supervisor {OSHA Competent Person) & IDPH Licensed
Licensed Air Sampling Professional

CPR ond First Aid Training




o CARLSON ENVIRONMENTAL, INC.

Lisa M. Peradotti

Project Manager

A Provides oversight for Phase | Environmental Assessments.

1 Performs Phase Il soil and ground woter investigations.

ad  Performs site classifications for leaking underground storage tank
(LUST) sites and prepares associated 1EPA documentation.

1 Conducts hydrogeological investigations and extent of contamination

studies.

3 Manages underground storage tank (UST) removals and remediation.

education

Master of Environmental Management, lllinois Institute of Technology*

Bachelor of Science, Geology, Northern illinois University

registrations/certifications

Certified Professional Geologist

40-Hour OSHA 29CFR1910.120 HAZWOPER
8-Hour OSHA 29CFR1910.120(E) Site Supervisor
AHERA Asbestos Building Inspector

CPR and First Aid Training

‘[n Progress




CARLSON ENVIRONMENTAL, INC.

Elizabeth A. Seltzer

Site Assessment Manager/Project Manager

L

Oversees the Phase | Environmental Assessment program

L

Coordinates technical and historical information for Phase | reports.

[

Conducts Phase | Environmental Assessments and building inspections

for asbestos-containing building materials.

[}

Manages the preparation of environmental permit applications.
3 Performs Phase Il Environmental Assessment soil and ground water

sampling activities.

education

Bachelor of Science, Environmental Biology, Eastern lilinois University

registrations/certifications

40-Hour OSHA 29CFR1910.120 HAZWOPER
8-Hour OSHA 29CFR1910.120(E) Site Supervisor
AHERA Asbestos Building Inspector & IDPH Licensed
CPR and First Aid Training




CARLSON ENVIRONMENTAL INC.

L

Samuel T. Bodine

Project Manager

Conducts Phase | Environmental Assessments and building inspections
for asbestos-containing building materials.

Performs Phase Il Environmental Assessment soil and ground woter
sampling activities.

Provides oversight for UST removals and preparesassociated |EPA
documentation.

Prepares permit applications for waste water and storm water discharges
and air pollution control applications.

Designs field investigation workplans and completes documentation and
reports for clients or submission to regulatory agencies.

Negotiates sites through the IEPA Site Remediation Program.

Acting Health and Sofety Coordinator and Equipment Manager.

education

Bachelor of Arts, Environmental Studies, Lake Forest College

registrations/certifications

40-Hour OSHA 29CFR19210.120 HAZWQOPER
8-Hour OSHA 29CFR1910.120(E) Site Supervisor
AHERA Asbestos Building Inspector & IDPH Licensed

Asbestos Contractor Supervisor (OSHA Competent Person) & IDPH Licensed

Accredited Site Assessor by the State of Wisconsin

CPR and First Aid Training




CARLSON ENVIRONMENTAL, INC.

CEl is capable of assisting you
with all of your environmental
consulting and engineering needs.
It we can be of service to you, or you
would like more information about
our tirm, please do not hesitate to
contact us at our corporate office.

312 West Randolph Street
Svite 300
Chicago, Illinois 60606

TELEPHONE: (312) 346-2140
FAX: (312) 346-6956
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Quality Assurance Project Plan Page 1
Fansteel, Inc. - North Chicago. lllinois

1.0 INTRODUCTION

This Quality Assurance Project Plan (QAPP) was prepared for Fansteel. Inc. (Fansteel) at
Number One Tantalum Place in North Chicago. Illinois. The QAPP presents the
organization, policies, QA/QC procedures, objectives and activities that will be utilized to
ensure the data provided as a result of a Site Investigationat the property are representative
of site conditions. The QAPP is designed to meet the data quality goals of the Site
Investigation.

Specific protocols for sampling, sample handling and storage, chain-of-custody procedures,
and laboratory and field analyses are described in the QAPP. The QA/QC procedures are
structured in accordance with applicable technical standards, requirements, regulations and
guidance.

This QAPP is Attachment C to the Site Investigation Work Plan for the Fansteel facility at
Number One Tantalum Place in North Chicago, Iilinois (also referred to as the Fansteel
North Chicago facility).

2.0 PROJECT ORGANIZATION AND RESPONSIBILITIES
The following sections define the project team organization, personnel. duties and
responsibilities. Carlson Environmental, Inc. (CEI) has been retained by Fansteel to
manage the Site Investigation. The various quality assurance, field, laboratory and

management responsibilities of key project personnel are defined below.

The following responsibilities have been assigned for the project:

Q Project Director Edward E. Garkse, CHMM (CEI)

a Project Manager Margaret M. Karolyi, EIT (CEI)

o Project Engineer Kenneth W. James. P.E. (CEI)

o Project Administrator E. Jonathan Jackson. CHMM (Fansteel)
o Quality Assurance Officer Edward E. Garske, CHMM (CEI)

o Off-Site Laboratory Operations Great Lakes Analytical .

a Site Health and Safety Manager Valerie A. Baxa. CHMM (CEI)
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Fansteel. Inc. - North Chicago. Hlinois

Other CEI staff and subcontractor personnel will be utilized as needed. All CEI field
personnel and subcontractors are medically monitored on an annual basis, and have
completed OSHA 40 hour training and annual 8 hour refresher training, as required.

Resumes for CEI Project Personnel are included in Attachment B of the Site Investigation
Work Plan.

2.1 Project Director

The Project Director will have overall responsibility for CEI's effort on the project. The
Project Director will ensure the investigationproceeds in a time effective manner consistent
with the goals of the Site Investigation. The Project Director will act as lead consultant,
and in addition will conduct the following activities:

o Assist the Project Manager in project planning activities.
a Attend meetings between Fansteel and CEI.
o Interface with the Project Manager on progress in the areas of

technical activities, budget, and schedule.

o Review key project documents, including this QAPP.

2.2 Project Manager

The Project Manager (PM) will be the prime point of contact with Fansteel and will have
primary responsibility for technical, financial. and scheduling matters. If significant
deviations from this plan are encountered during the course of the investigation, the PM
will consult with Fansteel personnel and obtain their approval to proceed if changes are
required. The PM will conduct the following activities:

o Assign duties to the project statt and orient the staff to the needs and
requirements of the project.

a Supervise project team members.

o Control the project budget and schedule.
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o Review subcontractor work and approve subcontractor invoices.

o Review all reports for technical accuracy and completeness prior to
submission to the State.

o Establish a project record keeping system.
o Be responsible for the preparation and quality of interim and final reports.
2.3  Project Administrator

The Project Administrator is the principal Fansteel contact for the Site Investigation
activities.

24 Quality Assurance Officer

The Quality Assurance Officer (QAO) will be responsible for ensuring that all Site
Investigation activities adhere to the QA/QC guidelines defined in this QAPP. This
adherence is critical in order to provide acceptable/representative data.

2.5  Field Staff

The geologist or other field staff will be responsible for conducting the following activities:

Q Providing direction and supervision to the drilling contractor.
Q Ensuring that appropriate field logs are maintained for project activities.
Q Supervising the collection of all samples. and providing for their proper

handling and shipping.

o Monitoring drilling and sampling operations to ensure that the drilling
contractor and sampling team members adhere to the QA provisions of the
plan.

a Reviewing and evaluating the analytical results.
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2.6 Off-Site Laboratory Manager

The Laboratory Manager for Great Lakes Analytical is responsible for ensuring that
laboratory personnel adhere to the laboratory'sQuality Assurance Program (QAP). included
as Attachment D to the Site Investigation Work Plan.

2.7  Site Health and Safety Officer

The field activities associated with this plan will be conducted in accordance with the
requirements of the project Site Health and Safety Plan (SHSP), submitted under separate
cover as Attachment E to the Site Investigation Work Plan. CEl staff assignment for the
management of compliance is detailed in the SHSP.

2.8 Subcontractors
CEI will use the following subcontractor for drilling activities at the Site:

Paramount Environmental Services
2554 Samuelson Road

Portage, Indiana 46368

Phone: 800/303-8580

An alternative drilling subcontractor is:

Rock & Soil Drilling Corporation
1720 East Tyler Road

St. Charles, Illinois 60174
Phone: 800/232-7190

3.0 QUALITY ASSURANCE OBJECTIVES FOR MEASUREMENT DATA

The overall quality assurance (QA) objective for this project is to develop and implement
procedures for field sampling. chain-of-custody,laboratory analysis, and reporting that will
provide results which are legally defensible in a court of law. Specific procedures for
sampling, chain-of-custody. laboratory instrument calibration, laboratory analysis.
reporting of data. internal quality control. audits. preventive maintenance of field
equipment. and corrective action are described in other sections of this QAPP.
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Data Quality Objectives (DQOs) are qualitative and quantitative statements that specify the
quality of the data required to support decisions made during the Site Investigation
activities. DQOs are based on the end uses of the data to be collected. Different data uses
may require different levels of data quality. Fansteel proposes using a Level Il Data
Quality for analyses conducted as part of the proposed Site Investigation. These analyses
require full documentation of SW 846 analytical methods, sample preparation steps, data
packages and data validation procedures necessary to provide defensible data. Quality
Control (QC) must be sufficient to define the precision and accuracy of these procedures
at every step.

3.1 Precision

Precision is the degree to which two or more measurements are in agreement. Field
precision is evaluated through the collection and analysis of duplicate samples at a rate of
1 duplicate per 10 analytical samples.

The precision of analytical project measurements is assessed through the calculation of
relative percent difference (RPD) of duplicates or relative percent standard deviations
(RSD) of replicates. The equationsused to calculate precision are provided in Section 8.6.3
of the Great Lakes Analytical QAP, included as Attachment D to the Site Investigation
Work Plan. The precision will be evaluated and reported with the method reference
number. Precision measurements will be conducted using appropriate instrumentation,
high purity materials, trained laboratory personnel, internal quality controls and consistent
scientific practice.

3.2 Accuracy

Accuracy is a measure of the relationship of the observed value to an accepted reference
value. Field accuracy is assessed through the use of field blanks and adherence to sample
handling, preservation and holding times.

Laboratory accuracy is assessed through the analysis of matrix spikes or standard reference
materials and the determination of percent recoveries. The laboratory's procedure for
determining accuracy is outlined in Section 8.6.2 of the Great Lakes Analytical QAP.
included as Attachment D to the Site Investigation Work Plan.
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3.3  Completeness

Completeness is a measure of the amount of valid data obtained from a measurement
system. compared to the amount expected to be obtained given normal conditions. The
data base will be evaluated on a routine basis to assess actual versus expected data, and will
be developed to the point where the data base is capable of supporting statistical analysis
for interpretational purposes.

The percent completeness can be calculated as follows:

Completeness = (number of valid measurements) x 100
(number of measurements planned)

34 Representativeness

Representativeness is the degree to which data accurately and precisely represent a
characteristic of a population, parameter variations at a sampling point, a process condition
or an environmental condition.

Representativeness in the field depends upon the adequacy of the sampling program design
and will be satisfied by ensuring that the field sampling plan is followed and appropriate
sampling techniques are used.

Representativeness in the laboratory is ensured by using the appropriate analytical
procedures, meeting holding times. and analyzing and assessing field duplicate samples.
The sampling locations were selected using a grid sampling system in order to provide data
representative of facility conditions.

35 Comparability

Comparability is the expression of confidence with which data sets can be compared with
each other. Analytical data are comparable when similar sampling and analytical methods
are used, with similar quality assurance objectives. Comparability will be achieved in part
by citing standardized sampling and analysis methods. and utilizing standard data formats.
Deviations from standard operating procedures will be noted and data will be qualified for
comparative purposes.
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If identified, inconsistencies within data sets or deviations from expected results will be
evaluated to determine if the inconsistency is the result of sampling collection or handling
procedures, analytical procedures, or unpredicted natural fluctuations. The evaluation will
include a review of documentation of sample collection activities, laboratory chain-of-
custody records, chromatograms and analytical procedures. If inconsistencyis found to be
due to sample mishandling, the sample will be duplicated for analysis if feasible.

4.0 SAMPLING PROCEDURES
4.1 Introduction
The objective of the procedures outlined in this section is to obtain representative samples

of the matrix to be tested. The procedures should eliminate the potential for contamination
of the sample by external sources. This section will present the following information:

o Describe the Geoprobing and monitoring well installation;

o Describe soil, sediment and ground water sampling methods;

o Describe the sample numbering system, storage and shipment procedures;
and

0 Outline the procedures for documentation of field activities.

The rationale for the selection of borehole locations, monitoring well locations, sediment
sample locations, and the number of soil and ground water samples collected during the
Site [nvestigation.is discussed in Sections 4.2 and 4.3 of the Site Investigation Work Plan.

As described in the Site Investigation Work Plan, the following activities will be conducted
during the investigation:

o 32 soil borings will be installed using a Geoprobe:
o Monitoring wells will be installed in ten of the soil borings;
o Sediment samples will be collected from six locations in Pettibone Creek

and one location in the ditch north of Pettibone Creek:
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o The soil borings will be continuously sampled and logged in order to
provide an indication of the compositionand quality of the unconsolidated
materials at the site.

o Ground water samples will be collected from the ground water monitoring
wells;
a Field tests and laboratory analyses will be conducted (on soil and ground

water samples) to provide an indication of the horizontal and vertical extent
of potential impacts at the site;

o The monitoring well locations will be surveyed in order to determine
ground water flow direction;

o Duplicate samples will be collected to meet quality assurance/quality
control objectives.

4.2 Soil Boring Installation and Sampling

Approximately 32 soil borings will be drilled using a Geoprobe® Macro Core Soil
Sampling System. The approximate borehole locations are shown on Figure Two in the
Site Investigation Work Plan. Solil samples will be collected on a continuous basis to an
approximate completion depth of 20 feet below ground surface (ft bgs). Soil samples will
be collected from each boring using a 48-inch stainless steel sampling tube lined with
cellulose acetate butyrate (CAB) sampling sleeves.

All “down hole” equipment, including Geoprobe® rods and sampler assembly, well
screening and well casing materials, will be steam-cleaned prior to beginning each boring.
Water generated as a result will be contained in labeled 55-gallon drums pending disposal
analysis. New Geoprobe® CAB sampling sleeves will be used for each sample interval.

The soil sampling procedure outlined below will be used at for each of the soil borings:

1. Record borehole location, the project number. the project name, the borehole
identification number. personnel responsible for logging the borehole. drilling
method and borehole diameter, dates and times of drilling. and drilling contractor
name on each borehole log.
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2. Drill to the start of the appropriate sampling depths and obtain soil samples with a
split-spoon sampler.

The retrieved samples will be examined in the field. The samples will be screened for
evidence of contamination, such as staining or elevated readings on an organic vapor
detection field instrument (either a photoionization detector (PID) or a flame-ionization
detector, (FID)). The field instrument provides qualitative information regarding potential
contamination levels, which may assists in determining the extent of potential
contamination at the site and provides information for health and safety monitoring
purposes.

Sample collection procedures are as follows:

1. Upon cutting opening the CAB sample sleeve, the sample will be split into
containers for possible future analysis. Laboratory-prepared, clean glass sample
jars with teflon-lined lids will be used to contain each sample fraction. When
collecting samples for possible volatile organic compounds (VOCs) analysis, the
sample will be placed in laboratory-supplied jars containing the appropriate
preservative. Sample containers will be placed in iced, secure storage until
subsequent preparation for shipment.

2. A portion of the sample will be placed in a new, sealed plastic bag for headspace
analysis. The sample collected in a sealable plastic bag will be allowed to
equilibrate for at least ten minutes. If the ambient temperature is below 32°F,
headspace development should be within a heated vehicle or building. The sample
will be shaken and kneaded to release volatile compounds into the headspace of the
bag. The probe of the PID or FID will then be inserted in the bag and the highest
reading for the sample will be recorded on the borehole log.

3. The sample will be examined and all observations recorded on the borehole logs.
The lithologic description will include information regarding soil type, grain size
distribution, plasticity, color, moisture (expressed as dry, moist, wet or saturated),
consistency, density, grain shape and lithology, and group symbol.

Additional information to be included on the borehole log forms includes the following:

o Difticulties encountered during drilling.
D Depth at which ground water is encountered. if applicable.
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PID or FID monitoring results.

Depth/elevation of sampling interval.

Depth/elevation of strata changes.

Sample recovery.

Total depth of completed boring.

Depth of any grouting or sealing and the amount of cement and/or
bentonite used.

a Identification numbers for samples and duplicates.

O o 0 o o o

Equipment for the sampling program will include the following:

A sufficientnumber of rods and CAB sleeves allow uninterrupted sampling.
Geoprobe equipment.

Distilled and potable water.

Personal safety equipment.

PID or FID.

Laboratory-supplied sample containers.

Sealable plastic baggies.

55-gallon drums.

0O 0O O O o 0O o o

4.3 Ground Water Monitoring Well Installation and Sampling

Ten soil borings will be converted into permanent monitoring wells. The approximate
monitoring well locations are shown on Figure Two in the Site Investigation Work Plan.

All well screening and casing material will be steamed clean prior to installation. The 2-
inch diameter wells will be set at a depth of 20 feet with the lower 10 feet consisting of
continuous No. 10 PVC screening and the upper 10 feet consisting of solid schedule 40
PVC. Quartz sand will be placed around the screen to an elevationof 1 to 2 feet above the
screen. A bentonite seal will then be placed above the quartz sand to provide an
impermeable seal in the borehole. In order to secure the wells, a locking stick-up or flush-
mounted well protector will be cemented around the top of each well. Bentonite chips will
be used to fill the void between the bentonite seal and the bottom of the well protector.

All sampling equipment will either be steam-cleaned or washed with a laboratory grade
detergent (Alconox). rinsed with tap water and final-rinsed with distilled water between
consecutive samples.
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Sample collection procedures are as follows:

1.

Approximately 48 hours after installation, each ground water monitoring well will
be developed using a stainless steel bailer or a ground water purge pump. The
development will be considered complete when three borehole volumes have been
removed. Development water will be contained in 55-gallon drums.

The static water level was measured and recorded to 0.01 feet with an electric water
level indicator (Solinist model 101). These values will be used to determine the
direction of near surface ground water flow across the site at the time of the
sampling event.

Once the wells are developed, a sample from each well will be collected using a
stainless steel bailer after a minimum of three well volumes have been removed.

~ Laboratory-prepared, clean glass/plastic sample containers with teflon-lined lids

and preservatives (where applicable) will be used to contain each sample.

The sample will be examined and all observations recorded on the sample logs.
The description will include informationregarding color, turbidity and the presence
of sheens.

Sample containers will be placed in iced, secure storage until subsequent preparation for
shipment.

Equipment for the sampling program will include the following:

Ground water sampling pumps.

Stainless steel bailers.

Electric water level indicator.

Distilled and potable water.

Personal safety equipment.

Rope.

40 mL glass vials with teflon-lined septa, amber glass bottles with teflon-
lined lids, and plastic bottles.

o 55-gallon drums.

0O 0o o o o ao 0o
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4.4  Sediment Sampling

Approximately fourteen sediment samples will be collected from seven sampling locations.
The approximate sediment sampling locations are shown on Figure Three in the Site
Investigation Work Plan. At each proposed sediment sample location, the sediment
samples will be collected using a stainless steel trowel or AMS stainless steel hand auger.
The sediment sample will be retrieved from two sample depths, 0 to 6 inches and 6 to 12
inches below the creek or ditch bottom.

All sampling equipment will be cleaned with an Alconox solution and rinsed with distilled
water prior to use at each well. The individual collecting the samples will wear new vinyl
gloves during the collection of each sample. Each sediment sample will be placed in an
unpreserved sample jar.

Sample collection procedures are as follows:

1. Upon retrieval of the sample, the sample will be split into containers for possible
laboratory analysis. Laboratory-prepared,clean glass sample jars with teflon-lined
lids will be used to contain each sample fraction. Once filled. the sample containers
will be placed in iced. secure storage until subsequent preparation for shipment.

2. The sample will be examined and all observations recorded on the field logs. The
soil description will include informationregarding soil type, grain size distribution.
plasticity, color, moisture (expressed as dry. moist, wet or saturated), consistency,
density. grain shape and lithology, and group symbol.

Additional information to be included on the borehole log forms includes the following:

Difficulties encountered during sample retrieval.
Sample interval depth.

Depth of strata changes.

Identification numbers for samples and duplicates.

0O O o o

Equipment for the sampling program will include the following:

o Stainless steel trowel and AMS hand auger system.
Distilled water.

o
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D Personal safety equipment.
o Laboratory-supplied sample containers.

4.5 QA/QC Sampling

To check the quality of data obtained from field sampling and analytical efforts, duplicate
samples will be collected for analyses. The duplicate samples will be collected at a ratio
of one duplicate for every ten samples targeted for initial laboratory analysis. The duplicate
samples will be treated as separate samples for identification, logging and shipping.
Analytical results on the duplicates will be filed with the appropriate field sample data.

Trip blanks will be prepared by the laboratory. Each day sampling activitiesare conducted,
one trip blank sample will be placed in the cooler used to store and transport the samples.
The trip blank sample will be analyzed for VOCs.

Field blank samples will be collected on a daily basis by running distilled water through
or across the field equipment that will be used that day. For examplc, through the
Geoprobe® CAB sleeve and sampler assembly (for soil sampling), the stainless steel bailer
(for ground water sampling), or across the stainless steel trowel or hand auger (for sediment
sampling). The field blank will be submitted for analysis of any laboratory analyses being
performed on any samples collected during that day’s field activities.

4.6 Sample Designation

An alpha-numeric system will be used to identify each sample. including duplicate, field
and trip blank samples. The first portion of the identification will consist of the letter(s)
"GP" for soil borings, "MW" for monitoring wells and 'S” for sediment samples. These
prefixes will be followed by a number which indicates the borehole or sediment sample
location number or the monitoring well number. Each sample interval from a particular
borehole will be labeled alphabetically. For example, the first sample collected from a
depth of 0-2 ft bgs from borehole 12 would be designated GP12-A. The second sample,
from 2-4 feet, would be designated GP12-B. Duplicate samples taken will designated in
a manner similar to the corresponding soil, sediment or ground water sample designation
to prevent the laboratory from identifying the sample as a duplicate sample.

Field blank samples will be assigned with the prefix "FB™ and trip blank samples with the
prefix “TB.” The number corresponding to the Julian date will be follow the field or trip
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blank prefix. For example FB-230 and TB-230 would correspond with the field and trip
blank samples from August 18th.

4.7  Cuttings Disposal and Borehole Abandonment

Cuttings, development water and decontamination water will be contained in steel 55-
gallon drums and placed in a location designated by Fansteel representativesuntil analytical
results can be reviewed and appropriate disposal can be arranged, if necessary. Drums will
be labeled with the source borehole or monitoring well number.

Borings will be abandoned immediately after sampling. The borings will be backfilled
with bentonite chips. In areas that are paved or covered by buildings, a concrete or asphalt
patch will be applied to the surface of the boring.

4.8 Sample Storage

All sample jars and bottles will have teflon-lined lids and will be provided by Great Lakes
Analytical. Each sample will be placed in labeled sample jars or bottles, capped, and
placed in sealed plastic baggies, and stored in an iced cooler at 4°C. Samples not shipped
to the laboratory will be stored at Carlson Environmental, Inc., offices in a refrigerated
space to maintain the temperature of the sample at 4°C. These samples will be maintained
under standard chain-of-custody procedures.

4.9 Documentation

A hard-cover, bound field logbook will be used to record all daily activities performed at
the site. Detailed entries will be made to allow situations to be reconstructed if necessary.
The date. weather. time, site personnel. visitors and the purpose of the visit, will be
recorded in the logbook. The logbook will be stored securely in the office when not in use.
Borehole log sheets will be completed in the field for each borehole. The logs will detail
all information regarding the sampling method, the identification of the borehole, and a
description of each sample collected from the borehole. The PM will retain custody of
these documents upon completion of the project.

Project sampling activities will be documented by keeping a written record of daily
sampling activities and implementing a series of interrelated chain-of-custody procedures.
This will assure the integrity of laboratory data by tracking and documenting samples from
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the time the samples are collected by the sampling team to the time the samples are
analyzed by the laboratory.

5.0 CUSTODY PROCEDURES

Stringent documentation of custody is one of several factors that is necessary for the
admissibility of environmentaldata as evidence in a court of law. Custody procedures help
to satisfy the two major requirements for admissibility: relevance and authenticity. Sample
custody is addressed in three parts: field sample collection, laboratory analysis, and final
evidence files. Final evidence files, including all originals of laboratory reports and purge
files, are maintained under document control in a secure area.

A sample or evidence file is under custody if it is:

o inthe actual possession of an individual;

o in the view of an individual after being in possession of an individual;
o in actual physical possession but is locked up to prevent tampering; or
o in a designated and identified secure area.

The sample packaging and shipment procedures summarized below will ensure that the
samples will arrive at the laboratory with the chain of custody intact.

5.1 Field Custody

The field sampler is personally responsible for the care and custody of the samples until
they are transferred or properly dispatched. As few people as possible should handle the
samples.

Sample containers will be identified by use of sample tags with sample numbers. project
name. date/time of collection. preservative, and type of analysis. The sample numbering
system is presented in Section 4.6 of this QAPP. Sample tags are to be completed using
waterproof ink unless prohibited by weather conditions.
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Chain-of-custody forms will be completed to the full extent possible prior to shipment of
samples. The form will include the following information: sample number, time collected,
date collected, source of sample (including type of sample), preservative and name of
sampler. The forms will be completed in a legible manner using waterproof ink and will
be signed by the sampler. When transferring possession of the samples, the individuals
relinquishing and receiving will sign, date, and note the time on the record. This record
documents transfer of custody of samples from the sampler to another person, to a
laboratory, or to/from a secure storage area.

5.2 Transfer of Custody and Shipment

Samples will be properly packaged on ice or "blue ice" at 4°C in an insulated cooler for
shipment and dispatched to the appropriate laboratory for analysis, accompanied by a
signed chain-of-custodyform. Shipping containers must meet applicable State and Federal
standards for safe shipment. Shipping containers will be locked and secured with strapping
tape and custody seals for shipment to the laboratory. Custody seals will be attached to the
front right and back left of the cooler. The custody seals will be covered with clear plastic
tape. The cooler will be strapped with tape in at least two locations.

Samples will be transported to the laboratory by overnight carrier or directly by laboratory
personnel. Bills of lading or other documentation provided by the carrier shall be retained
as part of the permanent documentation. Commercial carriers are not required to sign off
on the custody form as long as the custody forms are sealed inside the sample cooler and
the custody seals remain intact.

The original chain-of-custody record form will accompany the shipment. A copy of the
form will be retained by the PM.

5.3 Laboratory Custody Procedures

Laboratory custody procedures for sample receiving and log-in, sample storage and
number, tracking during sample preparationand analysis, and storage of data are described
in the Great Lakes Analytical QAP, included as Attachment D to the Site Investigation
Work Plan.
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6.0 EQUIPMENT CALIBRATION
6.1 Field Equipment

Field equipment, such as the photoionizationdetector (PID) or a flame-ionization detector
(FID), used during this field project will be calibrated and operated in accordance with the
manufacturer'sinstructions. Copies of manuals for the equipment will be available at the
site at all times during sampling activities.

The PID and FID will be calibrated will be calibrated prior to the initiation of field
activities and daily thereafter, using a commercially prepared isobutylene gas standard with
a concentration of 100 ppm in air. Documentation of calibrations will be maintained in
equipment logs and in field logbooks for the project.

6.2 Laboratory Equipment

Laboratory equipment will be calibrated as outlined in the Great Lakes Analytical QAP,
include as Attachment D to the Site Investigation Work Plan.

7.0 ANALYTICAL SERVICES

All soil and sediment samples will be analyzed using the U.S. Environmental Protection
Agency's (EPA) Test Methods for Evaluating Solid Wastes, Third Edition, (SW-846) for
one or several of the following parameters:

volatile organic compounds (VOCs) using EPA Method 8260 by GC/MS;
polychlorinated biphenyls (PCBs) using EPA Method 8082:

cyanide (CN) using EPA Method 9021.

arsenic (As) using EPA Method 7060;

lead (Pb) using EPA Method 7421,

mercury (Hg) using EPA Method 7421

selenium (Se) using EPA Method 7740 and

other target analyte list (TAL) metals and tantalum (Ta) using EPA Method 6010.

0O 0 o 0o o o o o



g SRR EH TSI

Quality Assurance Project Plan Page 18
Fansteel, Inc. - North Chicago. lilinois

All ground water samples will be analyzed for:

VOCs using EPA Method 8260 by GC/MS;
) Pb using EPA Method 7421; and
Cadmium (Cd) and Ta using EPA Method 6010.

a

The quality assurance/quality control procedures utilized by the Great Lakes Analytical are
presented in their QAP included as Attachment D to the Site Investigation Work Plan. The
program includes required sample handling procedures, documents the analytical
procedures, outlines instrument maintenance and calibration information, details quality
control for reporting analytical results, and discusses disposal of samples.

8.0 INTERNAL QUALITY CONTROL
8.1 Field Quality Control Checks

Soil samples will be analyzed in the field using either a PID or a FID. Field analyses are
performed in the field and do not involve samples that are collected and retained. The
quality control procedures will consist of calibrating the instruments, as outlined in Section
6.0 of this QAPP, and taking multiple readings.

Assessment of field sampling precision and bias will be made by collecting field duplicates
for laboratory analysis. Collection of the duplicate samples will be in accordance with the
sampling procedures outlined in Section 4.0 of this QAPP and the Site Investigation Work
Plan.

8.2 Laboratory Quality Control Checks

The laboratory identified in Section 7.0 of this QAPP has instituted a quality control
program designed to ensure the reliability and validity of the analyses performed at the
laboratory. The internal quality control checks include the following:

Field duplicates

Method blanks

Reagent/preparation blanks {inorganic analysis)
Instrument blanks

Matrix spikes/matrix spike duplicates

0O 0o o 0o o
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Surrogate spikes

Analytical spikes

Laboratory duplicates

Laboratory control standards

Internal standard areas for GC/MS analysis; control limits
Mass tuning for GC/MS analysis

Endrin/DDT degradation checks for GC/EC analysis
Second, dissimilar column confirmation for GC/EC analysis

0O 0o 00D oo o o

9.0 DATA REDUCTION, VALIDATION AND REPORTING

All data generated in field activities or in the laboratory shall be reduced and validated prior
to reporting. Data reduction consists of converting raw analytical data to final results with
appropriate reporting units. Data validation consists of qualifying analytical/measurement
data on the performance of the field and laboratory quality control measures incorporated
in the sampling and analysis procedures.

9.1 Field Data

Field data reduction procedures will be minimal. Only direct-read instrumentation will be
used in the field. A PID or FID will generate measurements directly read from the
instruments following calibration per manufacturer's recommendations, as outlined in
Section 6.0 of this QAPP. Data will be entered onto borehole logs or in field logbooks
immediately after measurementsare taken. Errors will be crossed out, initialed and dated
by the field member, and the correct measurement will be recorded in the space adjacent
to the incorrect entry.

Field data evaluation will consist of checking to ensure transcription errors are not made
when preparing final borehole logs or other documentationbased on field documents. This
task is the responsibility of an individual, typically the PM or Project Director (identified
in Section 2.0 of this QAPP), who has not otherwise participated in making the field
measurements or adding information to the field logbook.

All field data recording sheets (such as borehole logs and field logbooks) will be retained.
Summarized raw data will be identified in reports.
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9.2 Laboratory Data

The raw analytical data for samples collected from the site during the Site Investigation
activities, will be reduced, validated, summarized and reported by the Great Lakes
Analytical laboratory. The data reduction, validation and reporting procedures are
summarized in the Great Lakes Analytical QAP included as Attachment D to the Site
Investigation Work Plan.

Prior to the release of the analytical data in a public document, the CEI QAO will review
the data received from the analytical laboratory in order to confirm that the data appears to
reflect expected conditions at the Site.

If the PM and the QAO detect unacceptable data, these individuals will initiate corrective
procedures as necessary. Procedures may consist of the following:

o A reanalysis of particular samples, if allowed. based on holding time
criteria;

o Collecting new samples for analysis;

o Accepting and documenting a level of uncertainty in the data.

9.3 Performance/System Audit

A performance/systemaudit of field activities will be conducted to verify that sampling and
analysis are performed in accordance with the procedures established in the QAPP and the
Site Health and Safety Plan.

Given the relatively short duration of the Site Investigation sampling activities, three field
audits will be conducted by the CEI QA Officer during the sampling activities to ensure
established sampling procedures are being followed. The audit will include the
examination of field sampling records, field instrument operating records, sample
collection. handling and packaging, etc. Follow-up audits may be conducted if serious
deficiencies are noted in the initial audit.

The Great Lakes Analytical Laboratory Manager will be responsible for conducting a
laboratory audit or otherwise ensuring that the laboratory adheres to QA/QC procedures
documented in its QAP.
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9.4 Data Assessment

Laboratory precision, accuracy and completeness will be assessed by spiking samples in
the laboratory and assessing the percent recovered. Completeness will be assessed as
discussed in Section 3.3.

10.0 CORRECTIVE ACTION

Corrective action is the process of identifying, recommending. approving and
implementing measures to counter unacceptable procedures or out-of-quality control
performance which can affect data quality. Corrective action can occur during field
activities, laboratory analyses, data validation and data assessment. All corrective action
proposed and implemented should be documented in the regular quality assurance reports
to management. Corrective action should only be implemented after approval by the CEI
PM or the Great Lakes Analytical Laboratory Manager.

Any non-conformance with the established quality control procedures in the QAPP or
sampling plan will be identified and corrected in accordance with the CEl's QAPP and
Great Lakes Analytical’s QAP. The CEI PM or a designee will issue a non-conformance
report for each non-conformance condition.

10.1 Corrective Action in the Field

Corrective action in the field may be necessary when a sample network is changed (i.e.,
more/less samples, sampling locations other than those specified in the QAPP or the Site
Investigation Work Plan, etc.), or sampling procedures and/or field analytical procedures
require modification, etc., due to unexpected conditions. In general, the field staff, PM. or
the QUO may identify the need for corrective action. A corrective action will be
recommended by either the field staff, the PM or the QAO. It is the responsibility of the
PM. in conjunction with the QAO, to ensure the corrective action has been implemented.
Corrective actions will be implemented and documented in the field logbook.

10.2 Corrective Action in the Laboratory
Laboratory corrective action may occur prior to. during and after initial analyses. A

number of conditions such as broken sample containers. multiple phases. low/high pH
readings. and/or potentially high concentrations samples may be identitied during sample
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log-in or just prior to analysis. Following consultation with lab analysts, it may be
necessary for the Laboratory Manager or a designee to approve the implementation of
corrective action. Actions may include dilution of samples, additional extract cleanup,
automatic reinjection/reanalysiswhen certain quality control criteria are not met, etc. The
corrective action will be documented in the laboratory's records and will be documented
in the laboratory report sent to CEI's QA Officer. If corrective action does not rectity the
situation, the laboratory will contact the CEI PM. '

10.3 Corrective Action During Data Validation and Assessment
The facility may identify the need for corrective action during either data validation or data
assessment. Potential types of corrective action may include resampling by the field staff
or reinjection/reanalysis of samples by the laboratory.
These actions are dependent upon ability to mobilize the field staff, whether the data to be
collected is necessary to meet the required quality assurance objectives, etc.

11.0 QUALITY ASSURANCE REPORTS
No separate Quality Assurance report will be generated, given the short duration of the

project. The report summarizing the investigation activities will contain a separate QA
section discussing the quality of information collected during the project.
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1. INTRODUCTION

1.1 Quality Statement

Success in the environmental laboratory marketplace is dependent on three factors: quality, service,
and price. Of these, quality is the fundamental factor. Quality is the foundation upon which the
other two elements are based. If our clients do not have faith in the quality of our measurements
then our product has no value to them. Price and service levels are irrelevant. Clearly , providing
quality data to our clients must be the highest priority for the staff at Great Lakes Analytical. This
commitment to quality starts with the top management of the laboratory. The President
communicates this commitment to the analytical staff directly through staff meetings, interviews
with new employees, and in the laboratories through daily interactions with the analytical staff.
Indirectly, it is communicated to the analytical staff through the goals and objectives set by the
President for his managers. Finaily this commitment and specific quality criteria are communicated
to the staff through this document, the Quality Assurance Program, and through method specific
standard operating procedures. At Great Lakes Analytical, service may on occasion, be
compromised in the pursuit of quality; but quality is never compromised in the pursuit of service.
Our objective is to provide the highest quality data available in the laboratory marketplace, on time,
and at an affordable price.

1.2 Definition

A Quality Assurance Program is an organization-wide network designed to assure that data
produced within that network conforms to the highest standards set by state and/or federal
regulations. The network functions at the management level through company goals and
management policies; it functions at the analytical level through standard operating procedures and
quality control. These two levels are spanned by data control and the reviewing process. The end
result is a data package that is accurate, reproducible, and is presented in such a way as to be most
useful to the client.

1.3 Scope

Great Lakes Analytical (GLA) analyzes thousands of environmental and industrial samples every
month. Chemical and physical parameters must often be measured on the same sample. As such,
the Quality Assurance Program must be able to accommodate the complications implicit in the
analysis of many samples of widely varying matrices. Analytical methods employed at Great
Lakes Analytical are those approved by the US EPA or state regulatory agencies whenever
possible. Source documents for these methods include: the latest approved version of Test Methods
for Evaluating Solid Waste, Physical/Chemical Methods, SW-846, Methods for the Chemical
Analysis of Water and Wastes, EPA-600/4-79-020, March 1983; Methods for the Determination of
Organic Compounds in Drinking Water, EPA-600/4-88/039, December 1988; CFR 40 136
Appendix A; Standard Methods for the Examination of Water and Wastewater, APHA, 18 ed.
1992; as well as other state and federal publications.



1.4 Purpose

The Quality Assurance Program (QAP) provides a means by which the integrity of data can be
verified. Industrial, engineering, and environmental decisions are based on the data produced,
therefore, it is essential that clear and extensive venification procedures exist. Accuracy, precision,
completeness, and representative results are all aspects of a data package that verify the integrity of
the analysis.

The QAP is also a useful historical document. The chronological development of any program
relies on the adequate documentation of previous versions. Improvements and modifications can
be instituted only if an established frame of reference exists and the comparative efficacy of such
changes can be judged.

Lastly, the Quality Assurance Program is the format through which Great Lakes Analytical can
express its goals, policies, and commitment toward the generation of data of the highest quality. It
expresses how the laboratory will meet those goals through time, resources, and personnel
allocations.

1.5 Revisions

The President and the Quality Assurance Manager will meet annually to review the Quality
Assurance Program manual. Each time a revision to the QAP is completed, all analysts and
managers will receive a copy. A sign off sheet and/or training will be administered with the QAP.
A copy of all the revisions to the QAP is retained for future reference.



2. ORGANIZATION AND RESPONSIBILITY

Great Lakes Analytical has a structure to facilitate communications between the management and
analytical levels. This structure ensures that the final data package produced for the client meets or
exceeds regulatory standards. The following are brief descriptions of the major organizational
levels (Figure 1 in Appendix).

2.1 President

The President reports directly to the Chief Executive Officer and the Board of Directors and is
responsible for the overall financial, operational, and quality performance of the Corporation.

It is the responsibility of the President to ensure that the QAP is fully implemented at all times. The
Quality Assurance Manager reports directly to the President and assists him in monitoring the
implementation of the QAP. It is the responsibility of the Laboratory Manager to implement the
QAP. The President mediates any conflicts that may arise in the interpretation of methods or the
QAP between these two managers. _

It is the responsibility of the President to ensure that the Chemical Hygiene Plan is fully
implemented at all times and that a safe workplace and work practices are maintained. The Health
and Safety Manager assists the President in this function.

The Vice President of East Coast operations also reports directly to the President.
2.2 Quality Assurance Manager

The Quality Assurance (QA Manager) is responsible for: overseeing and reviewing the Quality
Assurance Program,; all quality control procedures; internal checks and audits; QC data reporting;
monitoring employee training; providing required QA/QC related training; and interfacing with the
external auditors. The QA Manager updates the laboratory on changes to method requirements and
procedures, and is responsible for controlling documentation of written procedures and audits.

The Quality Assurance Manager is also responsible for maintaining the laboratory’s certifications
and keeping abreast of changes in the programs in which the laboratory participates.

2.3 Health & Safety Manager

The Health and Safety Manager is responsible for overseeing the Health and Safety program. This
includes routine internal health and safety audits of the facility as well as management of the
Hazardous Waste Program. The Health and Safety Manager is also responsible for reviewing,
revising, and providing training for the Chemical Hygiene Plan.



2.4 Laboratory Manager

The Laboratory Manager is responsible for all aspects of laboratory operations including the
implementation of the QAP. This includes the selection and promotion of staff, the purchase of
equipment and instrumentation and the interpretation of analytical methods. The Laboratory
Manager is also responsible for overseeing the activities of the Analytical Department Managers.

The Laboratory Manager 1s also responsible for overseeing the activities of the Project Managers
through the Client Services Manager. The Laboratory Manager plays a crucial role in working with
this department to resolve service problems. This includes ensuring that all client needs are met
and setting appropriate priorities for analytical work.

2.5 Client Services Manager

The Client Services Manager (CSM) is responsible for ensuring that our clients receive the highest
levels of service available. The CSM is assisted in this activity by the Project Managers,
Department Managers Log-In staff and the Dnivers. The CSM works with the QA Manager to
ensure that the QAP i1s implemented in the Log-In and Project Management areas. The CSM works
with the Lab Manager in setting staffing levels and making major equipment purchases in the
department. The CSM also works closely with the Analytical Department Managers to resolve
service problems. This includes ensuing that all client needs are met and suggesting appropriate
priorities for analytical work. |

2.6 Analytical Department Manager

There are three Analytical Department Managers: Inorganics, Semi-Volatile Organics and Volatile
Organics. The Analytical Department Managers are responsible for the day to day operation of
their departments. This includes the scheduling of work, technical oversight, staff training, routine
purchasing, budgeting, and the implementation of the Quality Assurance Program and the Chemical
Hygiene Plan within their department. The Analytical Department Manager also works with the
Lab Manager in establishing staffing levels and making major equipment purchases. The
Department Manager also works closely with the individual analysts in troubleshooting and in
developing and validating new methods. The Department Manager also reviews the data generated
in their department for SOP and QAP compliance.

2.7 Project Manager

The Project Manager is the primary contact for Great Lakes Analytical’s clients. The Project
Manager works with the analytical staff and clients in resolving problems originating in log-in,
analytical departments, or administrative areas. The Project Manager works closely with the
administrative staff in reviewing reports for typographical errors, and ensuring that client specific
reporting requirements are met. The project Manager is responsible for keeping the client appraised
in the progress of their projects.



2.8 Analyst/Extraction Analyst

An analyst is responsible for all aspects of assigned analytical procedures, including overseeing
sample preservation and preparation, performing the analysis, and reporting the results. Included in
this is the adherence to all quality control procedures specified in the analytical methods or standard
operating procedures and the full documentation of these procedures. The analyst has the
responsibility and authority to stop analysis or withhold a result if quality control objectives are not
met or resolved according to applicable standard operating procedures or their manager. In
addition, the analyst is res»onsible for routine maintenance as well as documentation of that
maintenance, of their equip:nent and for having sufficient supplies for analysis. Furthermore, each
analyst is responsible for pe: orming their job functions in compliance with the Chemical Hygiene
Plan and for proper disposition or disposal of chemicals and samples.

2.9 Technician

The technicians are responsible for both laboratory and field support. Under the supervision of
their manager, they are responsible for proper sample pick-ups, deliveries, and general laboratory
support. In addition, they are responsible for bottle preparation in accordance with all quality
control procedures and relevant standard operating procedures. Each Technician is responsible for
performing their duties in compliance with the Chemical Hygiene Plan and for the proper
disposition or disposal of chemicals and samples.

K
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3. CERTIFICATION

Great Lakes Analytical has the following certifications:

American Association of Laboratory Accreditation. Certification scope for
Environmental Analysis, Environmental Lead and Drinking Water Analysis.
Army Corps of Engineers (USACE); HRTW Program. (Re-Certification Pending)
Environmental Lead Proficiency Analytical Testing Program; Lead in Paint Chips,

Soil and Wipes.

Illinois Environmental Protection Agency; Drinking Water Analysis.
New Jersey Department of Environmental Protection -

New York Department of Health; Potable and Non-Potable Water.
New York Department of Health; Solid and Hazardous Waste.

Drinking Water Analysis.

. Commonwealth of Pennsylvania Department of Environmental Resources;
Drinking Water.

. Tennessee Department of Health; Drinking Water and UST Approval.

o Wisconsin Department of Natural Resources; hazardous waste analysis under NR

149.
. Commonwealth of Virginia- Division of Consolidated Laboratory Services;
Certified Drinking Water Laboratory.

3.1 Personnel Summary

Delaware Health and Social Services-Division of Public Health; Approval for

Total Staff. ..o, 41

Total Scientific Staff..........cccoooe 26 »
3.2 Degrees

BABS. ..o, 96%

M e 4%

3.3 Undergraduate and Graduate Degrees Awarded

Chemistry
Biology
Physics



4. CLIENT COMPLAINTS

Client complaints can come to Great Lakes Analytical through various routes: Log-in personnel,
Project Managers, the Client Services Manager, Marketing Associates, or the Laboratory Manager.
It ic the goal of Great Lakes Analytical to carefully listen to these issues and devise strategies that
will prevent these problems from recurring.

When a complaint is received it is immediately brought to the attention of the Laboratory Manager.
Support documentation is then assembled by the recipient of the complaint and evaluated by the
Laboratory Manager the Client Services Manager or QA Manager. After a clear understanding of
the problem has been reached, appropriate corrective actions are taken to resolve the client’s
complaint. These corrective actions are communicated to the client by the QA/Manager, Lab
Manager,, Project Manager, CSM, President or other appropriate member of the staff.. The
Laboratory Manager is responsible for implementation of the corrective action. The QA Manager
will do an annual report summarizing these corrective actions and present it to the Laboratory
Manager for review and further corrective actions if warranted.

5. SAMPLING

Sampling is an important part of any analysis. The result may be only as useful as the quality of the
sampling effort. Great Lakes Analytical only performs limited sampling for it’s clients, but does
provide sampling containers and advises clients if requested of proper samipling procedures,
containers and preservation techniques.

5.1 Sampling Containers and Preservation

Containers are purchased in large lots from various commercial sources and are equivalent in terms
of construction materials and cleaning protocols, to those listed in “Specifications and Guidance for
Contaminant-Free Sample Containers”, EPA Document 93963316, December 1992. Containers are
prepared in a designated area, labeled with the preservative added, affixed with a sample description
label, and stored.

Samples brought to Great Lakes by clients who have done their own sampling, are checked for
appropriate preservatives, corrected if possible, documented and stored upon arrival. Preparation of
containers is done by technicians relying on Standard Operating Procedures for Bottle
Preservation(Refer to the SOP for Receipt of Samples into the Laboratory). Sample containers are
provided to clients with the appropnate preservatives as part of the analytical process. SOP’s for
drinking water sampling procedures are provided to clients who upon request .



6. CHAIN OF CUSTODY

The chain of custody is the documented history of any sample. It begins at the sample site with the
sampling personnel, continues on with the sample through transport to the laboratory, where it is
received and stored under the custody of the laboratory. An example of Great Lakes Analytical's
chain of custody may be found in Figure 3 in the Appendix.

6.1 Laboratory Receipt Documentation

When the samples are received by the laboratory, the personnel in Sample Control check to ensure
that all samples listed on the chain of custody are, in fact, present and in satisfactory condition.
They sign and date the chain of custody form and store the samples appropriately in an area that is
restricted to Great Lakes Analytical staff only.

In the case where samples are brought in by clients without a chain of custody form, Great Lakes
will provide a blank form and then a copy of the completed, signed version of the form to the client.

6.2 Sample Integrity Documentation

In addition to ensuring that the sample is fully documented , the Sample Control personnel are
responsible for determining if there is sufficient sample to do the analyses requested, that they are
preserved appropnately, and that holding times have not been violated.

They are also responsible for splitting those samples that have multiple analyses scheduled, and for
compositing. Problems with sample integrity or paperwork inconsistencies are reported to the
Client Services Manager or the client’s Project Manager who will take corrective action.

6.3 Sample Log-in

Upon being received at Great Lakes Analytical, each sample container is given a unique sample
number and stored appropnately in cold storage or at room temperature in an orderly fashion to
ensure that the analyst may quickly find the appropriate container for their analysis. Each of these
unique sample numbers are entered into laboratory records along with the client's name, the general
analytical departments associated with the analytical requests, the turnaround status, and whether
the sample 1s in acceptable condition or not. An example of a log-in form can be found in Figure 4
in the Appendix. The log-in procedures are covered in the SOP for Receipt of Samples into the
Laboratory.



6.4 Hazardous Samples

Hazardous samples are segregated from other samples and from each other by hazard class. These
samples are Red-Tagged to identify them as hazardous to all possible handlers. The Red-Tag is a
label, with a wntten description of the hazard, affixed to the sample container. Examples of the
hazardous classes include Flammable, Asbestos, PCB's, Cyanides, and Acids. All hazardous
samples are disposed of appropriately. Procedures and requirements for Red-Tagging samples are
given in the SOP for the Handling of Hazardous Samples and the Chemical Hygiene Plan.

6.5 Sample Storage

Samples are kept in house for 4-6 weeks after analysis unless special arrangements have been made
by the client. Storage areas are organized numerically in library fashion. Samples that do not
require cold storage are maintained on shelving units. Refrigerated storage areas are maintained at 4
degrees Celsius. Samples are rotated out of the refrigerated storage and onto the shelving units
after the originally requested analyses are completed. Daily temperature records are kept for every
refrigeration unit.

Analysts and technicians retrieve the sample container allocated to their analysis from storage,
analyze the sample, and return it to the shelf from which it originally came. After 6 weeks of
storage, samples are removed from the shelves and disposed of appropriately, uniess otherwise
specified by the client. Records are kept of sample disposal dates.

6.6 Sample Shipping

In the event that Great Lakes needs to ship samples, the samples are placed in a cooler with enough

ice to ensure the maintenance of 4 degrees C. The samples are carefully surrounded by packing to
avoid breakage and a trip blank is enclosed for those samples to be analyzed for volatile organic
compounds. The chain of custody is signed over to the courier and attached to the shipping
paperwork. Samples are generally shipped overnight express or hand delivered by a Great Lakes
Analytical courier to maintain sample integrity.



7. STANDARD OPERATING PROCEDURES

Standard operating procedures are a central element in the QA/QC program at Great Lakes
Analytical. The SOP's serve a number of useful and necessary functions. The first is method
conformance. Each SOP has been prepared to ensure that all tecl.nical and QC requirements of the
source document are met or properly amended. SOP's are also useful as training documents. New
analysts study the applicable SOP's before receiving training from senior analysts. SOP's are much
more specific than source methods which may be applicable to a wide variety of matrices and types
of instrumentation. The SOP is specific to the type of matrix commonly encountered, the
equipment types available and the procedure followed at GLA. One of the most important aspects
of SOP's is as historical documents. Each revision of an SOP has specific applicable dates.

7.1 Format

All Standard Operating Procedures for laboratory methods will include but are not limited to the
following sections or reference where they can be found.

Applicability Sample Management Safety
Summary Method Validation Quality Control
Equipment Standards and Reagents Interferences
Procedure References Record Keeping

Maintenance and Troubleshooting

SOP’s serve to consolidate the many different source documents and procedures used by GLA into
an easily accessible guide for the analysts. One SOP may be written for multiple methods that
contain identical formats except for the procedure sections. In this case, separate procedures will be
written for the different analyses or matrices. In some cases the methods are performed exactly as
written and will serve as the SOP.

7.2 Revisions

Periodically or as equipment or accepted methodologies change, Standard Operating Procedures
will be revised. Proposed revisions to SOP’s or new SOP’s will be reviewed and approved by the
appropriate managers for that procedure. In the case of analytical method SOPs the Department
Manager, the QA Manager, and the Laboratory Managers approval is required prior to introduction
into the laboratory.

7.3 Deviations

Any deviation from Standard Operating Procedures must receive prior approval from the
Laboratory Manager or the President. The QA Manager will be notified of all changes in order to
check compliance with the orniginal document.  Deviations are accepted for unique matrix
considerations or special non-standard analytical requests by Great Lakes Analytical clients.
Deviations for other reasons may necessitate a revision to the SOP.



8. ANALYTICAL QUALITY CONTROL

Quality control measurements verify the integrity of the analytical results. While the goal of all
quality control procedures remains constant, specific quality control procedures vary from method
to method, and to some extent, with matrix type. Each analyst is responsible for a thorough
understanding of the goals of the Quality Assurance Program, as well as how the program is
implemented in each method. The analyst is also responsible for the documentation of all quality
control measurements associated with a particular method. All records, reports and documentation
are kept for a minimum of 5 years.

Great Lakes Analytical adheres to the quality control procedures set out in the latest approved
version of EPA SW-846 for the majority of analytical procedures. Great Lakes also adheres to any
additional quality control procedures set out in a particular method. Other method references may
include the Illinois Title 35, Wisconsin Department of Natural Resources NR 149, Code of Federal
Regulations Title 40, and Standard Methods, 18th Edition, 1992.

8.1 Calibration
8.1.1 Calibration for Organic Analyses

EPA Method 8000B from EPA SW-846, is a general introduction to the quality control
requirements for gas and liqud chromatography. It is followed by more specific methods
developed for specific organic tompounds. Great Lakes Analytical uses EPA Method 8000 and the
specific EPA method to set-up the required quality control measures for each analysis. Standard
operating procedures for the analytical methods and all quality control documentation measures are
kept in the analysts' notebooks and reference binders.

The majority of organic instrumentation is calibrated with intemnal standards. Some instruments,
because of the complex nature of the multi-peak chromatograms produced by the method,
necessitate the use of external standard calibration. Surrogate compounds are included in the
calibration processes for all organic analyses if applicable.

Initially, each instrument is calibrated for the method for which it is allocated. Once the operating
parameters have been established according to the method, the analyst prepares standard solutions
containing all the analytes of interest, any internal standards, and any surrogates that are appropriate
for the method.

These standard solutions are prepared at different concentrations. One of the concentrations must
be just above the detection limit and the others should define the linear range for the instrument.
All of the standard solutions are prepared using Class A volumetric glassware and the highest
quality solvents and stock standards commercially available. The number of standards prepared is
determined by the requirements of the particular method. If there are no specific requirements then
GLA will default to three standards.

v
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All standards are purchased from commercial suppliers, dated upon receipt and replaced according
to the methodology. A standards log is kept containing the analytes, supplier, lot number,
concentration, any dilutions made, expiration date and a unique code to identify the standard. The
documentation of the use of the standard is accompanied by the code at every entry in the analyst's
notebook.

The standard solutions are introduced into the instrument in the same manner in which the sample
or the sample extract would be introduced whether it be by purge and trap or by direct injection. The
calibration factor (CF) for those methods that use external standards and the response factor (RF)
for those methods that use internal standards are calculated.

Calibration Factors and Response Factors are calculated as follows:

Calibration Factor = Total Area of Peak
Concentration or mass of analyte injected

Response Factor = (Area of Analyte)(Conc. of Internal Standard)
(Area of Intemnal Standard)(Concentration or mass of Analyte)

The CF's or RF's for each of the concentrations for each of the analytes, internal standards, and
surrogates are tabulated. The-CF's or RF's for each analyte, internal standard, or surrogate should
have a Percent Relative Standard Deviation (% RSD) of less than 20%. The % Relative Standard
Dewiation is calculated as follows:

%RSD = (SD/x) x 100

Where:
SD = Standard Deviation of initial CF's or RF's for each compound.
x = Mean of initial CF's or RF's for each compound.

If the % RSD is less than 20%, the calibration curve can be considered linear through the origin. If
the method specifies different criteria (i.e. Method 624), then that criteria will be utilized. If the %
RSD is greater than 20%, additional calibration data must be collected or a non-linear calibration
curve may in some cases be used.

The initial calibration curve 1s further venfied by the use of a secondary standard source. The
analyst prepares a secondary source standard solution of a mid-range concentration in the same
manner as the previous standard solutions was prepared. The secondary source solution is
introduced into the instrument in the same manner as the samples and the calibration solutions.

Using the calibration factors or response factors generated in the original calibration, the
concentration of the analyte in the secondary source standard must be within 15% of the true value
for that compound.



The validity of the calibration curve must be checked daily for most instruments and more
frequently for instruments with particularly sensitive detectors that tend to drift. The analyst
prepares a daily calibration check standard solution in the same manner as the initial calibration
standard solutions were prepared. The daily calibration check standard solution must be within 15%
of the true value.

Some methods have prescribed limits set for the recoveries listed above that may be different. It
should be noted that individual method specifications would override these general procedures. In
addition, there may be calibration procedures prescribed in the method, such as GC/MS tuning with
BFB or DFTPP, that are not described here in detail but are described in detail in the standard
operating procedures for the method.

8.1.2 Calibration for Inorganic Analyses

EPA SW-846, Standard Methods for the Examination of Water and Wastewater 18th Edition 1992,
and USEPA CLP Statement of Work for Inorganic Analysis [LM01.0 are the three source
documents used by Great Lakes Analytical to develop the quality control measures for inorganic
analyses.

GLA uses all three to develop minimum performance standards. Standard operating procedures for
the analysis and the quality control documentation measures are kept in the analysts' notebooks and
reference binders. The majority of inorganic instrumentation is calibrated with external standards.
The calibration procedures are much the same for inorganic as they are for organic methods. Please
refer to section 7.1.1 above. Because of the nature of the technology and greater volume of samples
capable of being analyzed during a 24 hour period, inorganic calibration curves are checked on a
more frequent basis. '

8.2 Retention Time Windows

Most organic analyses use gas chromatography or liquid chromatography instrumentation. As the
key to analyte identification in chromatography, retention time windows must be established for
every analyte in a particular method on every column used for that method. These records are kept
with the notebooks associated with an instrument for later identification and quantitation of the
analytes.

Once the analyst has determined that the instrument is in optimum working order through
calibration and calibration verification procedures, the analyst uses a mid-range calibration standard
to establish the retention times of the individual analytes in a method. The analyst makes 3
injections of the same standard over a 72 hour period, tabulating the retention times for each analyte
for each of the 3 injections. The standard deviation of the retention times is then calculated. The

retention time window is defined as the average retention time from the daily check standard plus or
minus 3 Standard Deviations.



Other criteria has been established and documented for methods that do not allow practical
application of RT Windows. As stated in EPA SW846 Rev. 2 & 2A 1992, Method 8000 section
7.5.2.1 “Plus or minus three standard deviations of the retention times for each standard will be
used to determine the retention time window; however, the experience of the analyst should weigh
heavily in the interpretation of chromtograms.”

8.3 Quantitation

Organic compounds analyzed by chromatography are tentatively identified by comparing retention
times of the sample and the standard. Under most conditions, tentatively identified compounds
must be confirmed on a second column of different affinity. Sample quantitation procedures and
calculations are outlined in each method depending on the type of calibration used for the method.

Instrumentation parameters are documented in the analysts' notebooks.

Similarly inorganic analytes are identified and quantitated by comparing the response of the analyte
to the response of the standard. Confirmation is not always possible, although some methods, like
metals analyses, allow for a secondary check under a different set of instrument operation
parameters. All calculation and instrument operating parameters are recorded in the analysts'
notebooks or the SOP.

8.4 Method Detection Limit Verification

The method detection limit (MDL) is determined for each analyte on each instrument allocated to a
method on an annual basis. The procedure and requirements for establishing MDL's is taken from
40 CFR Part 136, Appendix B. The analyst prepares at least seven replicates of solution spiked at
up to five times the lowest reproducible calibration standard with all the analytes of interest. Each
of these aliquots is subjected to the entire analytical process. The Standard Deviation (SD) of seven
replicates is calculated. The method detection limit is calculated as follows:

Detection Limit =t} 1 ,=099) X SD

where t (., 1. =099 i Student’s T value which is 3.143 for seven replicates. Great Lakes
Analytical establishes three distinct limits for reporting purposes. They are:

Method Detection Limit (MDL) - As explained above, this limit is established by the
procedure in 40CFR Part 136 App. B. The calculated MDL can not be greater than the
concentration of the standard, nor can it be < 10% of the concentration of the standard
used in the study.

Practical Quantitation Limit (PQL) - The PQL is the level above which quantitative
results can be obtained with a specific degree of confidence. The PQL is established at
ten times the standard deviation from the MDL study. The procedures for establishing
the PQL is taken from “Principles of Environmental Analysis” , Analytical Chemistry,
Vol. 55, No. 14, December 1983, 2210-2218.

i
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1.0 EMERGENCY INFORMATION

1.1 Public Agencies

FIRE 911
AMBULANCE 911
POLICE 911
HOSPITAL 911

HOSPITAL LOCATION SEE ATTACHMENT A

US Veterans Medical Center
3001 Green Bay Road

North Chicago, Illinois 60064-3048

(847) 688-1900

Page |

Note: The location and telephone number for this hospital should be reconfirmed prior to
beginning each new phase of work at the subject site.

1.2 Key Personnel

PROJECT MANAGER
Margaret M. Karolyi

SITE SUPERVISOR

to be assigned

HEALTH AND SAFETY OFFICER
Valerie Baxa

Carlson Environmental, Inc.
(312) 704-8843 or (773) 491-1484

Carlson Environmental, Inc.

Carlson Environmental, Inc.
(312) 704-8844 or (773) 491-1479
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2.0 INTRODUCTION
2.1 Objective
The activities detailed in the Site Investigation Work Plan are intended to comply with the request
from the United States Environmental Protection Agency (EPA) to conduct an investigation, as

outlined in a letter to The Fansteel Corporation dated June 17, 1997.

As outlined in the EPA’s letter, the proposed Site Investigation is to accomplish the following two

goals:

a Identify the nature and extent of potential contamination on the Fansteel facility, including
any potential contamination that may be contributing to the ground water contamination
identified at the adjacent Vacant Lot Site (especially potential sources of trichloroethene);
and

o Conduct additional sampling of the sediments of Pettibone Creek to determine the nature and

extent of the sediment contamination.
2.2 Chemical Hazards

Based on the site investigation completed at the vacant parcel located adjacent to and south of the
subject property, it is anticipated that elevated levels of trichloroethene (TCE, also known as
trichloroethylene),cadmium, and lead will be encountered during subterranean investigations of the
subject site. In addition, elevated concentrations of tantalum may also be encountered at the subject
site. Please refer to Attachment B, Chemical Information, for the Material Safety Data Sheets (MSD
Sheets) for these compounds.

Unknown chemical hazards may include elevated concentrations of other volatile organic
compounds (VOCs)in additionto TCE, and other metals in addition to cadmium. lead. and tantalum.

2.3 Site Description

The Fansteel North Chicago facility is located at Number One Tantalum Place, approximately two
miles east of the intersection of Martin Luther King Jr. Street and U.S. Highway 41, in North
Chicago. Lake County, Illinois. The site is bounded by the North Chicago Refiners and Smelters
facility to the east, Martin Luther King Jr. Street and the Federal Chicago plant to the south. the
Vacant Lot Site to the west. and a the Elgin, Joliet & Eastern (EJ&E) Railroad to the north.
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The site consists of an older plant complex located on an approximately eight-acre parcel. There are
approximately ten brick buildings on the site, some of which are multi-story buildings. In addition,
a transite building and a few aluminum buildings are present on the site. Total gross floor space is
reported as 325,500 square feet.

The portions of the property not covered by building are generally asphalt- or concrete-paved and
are used as parking lot areas or access ways. Two large upright above-ground tanks are located at
the northern end of the property. A railroad spur is located just inside the eastern edge of the site,
and an elevated railroad siding is located just south of the above-ground tanks. The entire site is
fenced, and there is some vegetation, consisting of grass and bushes, between the office area and
Martin Luther King Jr. Street.

The site topography is essentially flat, although on the east site the site is raised near the fence line,
sloping down into the parking lot. The building is raised compared to the parking lot, and the
railroad spur on the east side is several feet below the site grade. The railroad property north of the
site slopes steeply downwards toward the site.

2.4 Policy Statement

It is the policy of Carlson Environmental, Inc. (CEI) to provide a safe and healthful work
environment for all of its employees and subcontractors. CEl considers no phase of operations or
administration to be of greater importance than injury and illness prevention. Safety takes
precedence over expediency or shortcuts. CEI believes every accident and every injury is avoidable.
CEI will take every reasonable step to reduce the possibility of injury, illness, or accident.

This SHSP prescribes the procedures that must be followed by all site personnel while on the project
site. Operational changes which could affect the health or safety of personnel, the community, or
the environment will not be made without prior approval of the Project Manager, and health and
safety personnel.

The provisions of this plan are mandatory for all of the personnel and subcontractorsassigned to the
project. CEl requires all visttors to any work site to abide by these procedures. Work conditions can
change as operations progress. The Health and Safety Officer will provide written addenda to this
SHSP when changes warrant. No changes to the plans will be implemented without prior approval
of the Health and Safety Ofticer or his authorized representative.

This SHSP was developed to be consistent with current applicable laws and regulations as of April
1. 1998. If laws or regulations change, this SHSP should be updated to comply.
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2.5 References

This SHSP complies with applicable Occupational Safety and Health Administration (OSHA) and
Environmental Protection Agency (EPA) regulations. This plan follows the guidelines established
in the following documents:

(a) Standard Operating Safety Guides (US EPA November 1984);

(b) Occupational Safety and Health Guidance Manual for
Hazardous Waste Site Activities (NIOSH 85-115);

(c) Title 29 of the Code of Federal Regulations, Parts
1910 (29 CFR 1910) and 1926 (29 CFR 1926); (US DOL/OSHA)

(d) 35 Illinois Administrative Code 742, Tiered Approach to Corrective Action
Objectives

3.0 RESPONSIBILITIES
3.1 All Personnel

All personnel are responsible for continuous adherence to these health and safety procedures during
the performance of their work. No person may work in a manner that conflicts with the intent of,
or the inherent safety and environmental precautions expressed in these procedures. After due
warnings, CEI's designated agents will dismiss from the site any person who violates safety
procedures. CEIl's employees are subject to progressive discipline and may be terminated for
continued violations. All on-site personnel will be trained in accordance with both 29 CFR
1910.120. and this document.

3.2 Health and Safety Officer and On-Site Safety Coordinator

The project Health and Safety Officer is responsible for developing and coordinating the SHSP and
addenda as required. This plan complies with 29 CFR 1910.120 in all respects and includes medical
surveillance and training requirements, hazard assessment. personal protective equipment
specifications. field implementationprocedures,and audits. The Health and Safety Officer will issue
addenda to the SHSP if warranted by changed conditions. The Health and Safety Officer and his
designee report to the Project Manager for operational matters. The Health and Safety Officer is the
contact for regulatory agencies on matters of safety and health. Other Health and Safety Officer
responsibilities include:

o General Health and Safety program administration;
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o Determining the level of personnel protection required;
o Updating equipment or procedures based on information obtained during site
operations;

Establishing air monitoring parameters based on expected contaminants;
Establishing employee exposure monitoring notification programs;
Investigating significant accidents and illnesses and implementing preventative
measures, if necessary;

o Performing regular site inspections; and
Developing site-specific employee/community emergency
response plans, as required, based on expected hazards.

33 Project Manager

The Project Manager is ultimately responsible for ensuring that all project activities are completed
in accordance with requirements set forth in this SHSP.

34 Site Supervisor

The Site Supervisor supervises all activities at the site and is responsible for field implementation
of the SHSP. This includes communicating site requirements to all personnel, ensuring field
supervisors and subcontractorsenforce all provistons of the plan, and consulting with the Health and
Safety Ofticer regarding changes to the SHSP. Other responsibilities include:

Reading and becoming familiar with this SHSP and CEI's policies and procedures;

Enforcing the SHSP and other safety regulations;

Stopping work as required to ensure personal and environmental health and safety;

Determining evacuationroutes, establishingand posting local emergency telephone numbers,

and arranging emergency transportation;

o Ensuring that all site personnel and visitors have received the proper training and medical
clearance prior to entering the site (See Section 7 of this plan.)

o Establishing Exclusion, Contamination Reduction and Clean Zones (See Section 8 of this

plan);

Presenting tailgate safety meetings and maintaining attendance logs and records;

Assuring that the respiratory protection program is implemented (See Section 6 of this plan),

Assuring that decontamination procedures meet established criteria;

Assuring that there is a person qualified to administer first aid on site;

Discussing potential health and safety hazards with the Health and Safety

Officer: and

0O 0 B o

0O O 0o o o
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o Implementing changes as directed by the Health and Safety Officer and Project Manager.
3.5  Subcontractors

On-site subcontractorsand their personnel are responsible for understanding and complying with all
site requirements. Subcontractors are required to follow the guidelines established in the SHSP.

3.6 On-Site Personnel and Visitors

All on-site personnel and visitors are required to comply with the provisions of the SHSP and ali
applicable Federal, State and local regulations. Each person is responsible for their own health and
safety. for completing tasks in a safe manner and for reporting any unsafe acts or conditions to his
supervisor or CEI's designated representative. Personnel will monitor themselves and their fellow
employees for signs and symptoms of heat/cold stress and chemical exposure.

4.0 JOB HAZARD ANALYSIS
4.1 Scope of Work

Specific field activities associated with any subterranean investigations may include emplacing soil
borings, soil sampling, constructing ground water monitoring wells, and ground water sampling, as
necessary.

4.2  Job Safety Analysis

The Job Safety Analysisidentifies potential safety, health, and environmental hazards and provides
for the protection of personnel, the community and the environment. Because of the complexity and
constant change of this type of project, supervisors must continually inspect the work site to identify
hazards which may harm site personnel. the community, or the environment. The Project Manager
and Site Supervisor must be aware of these changing conditions and discuss them with the Health
and Safety Officer. The Health and Safety Officer will write addenda to change Job Safety Analysis
and associated hazard controls as necessary.

4.2.1 Soil Boring and Sampling Activities - Specific field activities associated with any
subterranean investigations may include emplacing soil borings, soil sampling. constructing ground
water monitoring wells, and ground water sampling, as necessary. Hazards connected with these
activities include dangers associated with the operation of heavy machinery (i.e a probing machine
or drill rig) and the potential for exposure to unknown contaminants while collecting samples. On-
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site personnel will wear steel-toed boots, hard hats, safety glasses and protective sampling gloves
to reduce their potential for harm. On-site personnel will also be instructed to be aware of drilling
activities, listen for backup alarms and keep a safe distance from the boring while the drill rig is
operating.

Either a photoionizationdetector (PID) or an organic vapor analyzer (OVA) will be used to monitor
conditions in the breathing zone during any subterranean investigations. If the ambient air PID/OVA
readings in the breathing zone exceed the background level by 5 ppm or more, Level C personal
protective equipment (including cartridge respirators) will be worn by all personnel. If the ambient
air PID/OV A readings in the breathing zone exceed the background level by 100 ppm or more, Level
B personal protective equipment (including supplied air respirators) will be worn. Refer to Section
6.2 for more information on Level C and Level D personal protective equipment.

The following constituents were identified at high enough levels, during previous investigations at
the subject site to warrant concern: lead, cadmium and trichloroethene.

4.3 Hazardous and Toxic Materials

Uncommon hazards connected with this project are mostly associated with the potential for exposure
to TCE, cadmium, lead, and tantalum. Included in Attachment B are the MSD Sheets for these
compounds. These tables will be developed as information becomes available during the project.

4.4 Heat and Cold Stress

Wearing personal protective equipment puts a hazardous waste site worker at considerable risk of
heat stress. Heat stress effects range from mild heat fatigue to serious illness and death. Heat stress
is caused by several interacting factors, including environmental conditions, clothing, work load, and
the individual characteristicsof the worker. Because heat stress is the most common and potentially
serious illness at hazardous waste sites. preventive measures and alertness to the signs and symptoms
are vital.

Heat stress monitoring should begin when personnel are wearing PPE. including Tyvek?® coveralls.
and the ambient temperature exceeds 21°C (70°F). If impermeable garments are not worn, heat stress
monitoring should begin at 29°C (85°F).

4.5 Confined Space Entry

Confined spaces are any enclosed area not designed for human occupancy with limited means of



PR ey

LS

I RN

ot s e ot oy rrn s P o

ENVIRGIAMET AL i,

AR £ s

Site Health and Safety Plan Page 8
Fansteel, Inc. - North Chicago. Illinois

entry and egress, and insufficient ventilation to ensure that the space has a safe atmosphere. Confined
space entries are not anticipated during subterranean investigations. If subsequent phases of
investigation or remediationactivities require confined space entry, CEI's confined spaced entry and
safety procedures will be employed. These procedures should be based on OSHA's Standard on
Confined Spaces (38 Federal Register 4462).

4.6 Dust Control and Spill Control

During subterraneaninvestigations,contaminated dust could pose a potential hazard, because of this,
dust control and suppression may be necessary to protect personnel, the community, and the
environment. Depending on the moisture content of the exposed site soils, the application of water
may be necessary to control and suppress dust from dry, exposed soil surfaces.

Due to the very low potential for the use of potentially hazardous liquids in this project, the need for
spill control is not anticipated.

4.7  Hearing Conservation

All personnel on site will wear hearing protection while operating heavy equipment. If on-site
personnel are subjected to noise exceeding an 8-hour, time-weighted average sound level of 90 dBA
(decibels on the A-weighted scale), feasible administrative or engineering controls will be utilized.
In addition, whenever noise exposure equals or exceeds an 8-hour, time-weighted average sound
level of 85 dBA, a hearing conservation program, as described in 29 CFR 1910.95, will be
employed.

5.0 SAFETY PROGRAM

The following procedures are mandatory for all of CEI's and subcontractor personnel. All site
visitors entering Exclusion Zones must follow these procedures. Personnel not following procedures
will be warned. If they refuse to follow these procedures. they will be escorted from the site.

5.1 General Practices

= At least one copy of this plan will be available at the job work site.

o At least one person trained in a minimum of basic first aid and CPR will be on site whenever
remediation activities occur. As an alternative. this requirement is satisfied when a 911
emergency responder can respond within five (5) minutes to the site.

0 No tood. beverages. tobacco products will be present, consumed or used in contaminated



=8

)
_J

TV o Mt AT A 4 AL B it a e T ey

ﬂb'.'

=
J-AL i

SITE HEALTH AND SAFETY PLAN

Fansteel, Inc.
Number One Tantalum Place
North Chicago, Illinois

Prepared by
CARLSON ENVIRONMENTAL, INC.
312 West Randolph Street
Suite 300
Chicago, IL 60606
(312) 346-2140

Project No. 9566
April 1998



e e e e

1.0

4.0

5.0

%
] B 1IHUm.|_r~L .

L T

TABLE OF CONTENTS

EMERGENCY INFORMATION . ... . e e 1
1.1 Public Agencies . ......... ... 1
1.2 Key Personnel . ... ... . .. . . 1
INTRODUCTION .. e e e 2
2.1 O CtIVE . oottt e 2
2.2 Chemical Hazards ............ ... . .. i 2
23 Site Description . ... .. .. e 2
2.4 Policy Statement . ... ... .. ... e 3
2.5 References .. ... ... .. i 4
RESPONSIBILITIES ... e 4
3.1 All Personnel .. ... ... . . 4
3.2 Health and Safety Officer and On-Site Safety Coordinator ................. 4
33 Project Manager . ......... ... . . . e 5
3.4 Site SUPErvISOr ... .. 5
3.5 Subcontractors .. ... ... e 6
3.6  On-Site Personnel and Visitors . ......... ... ..., 6
Job Hazard Analysis . ......... ... 7
4.1 Scope of Work . ... . 7
4.2 Job Safety Analysis .. ... .. 7

4.2.1 Soil Boring and Sampling Activities ... ....... .. ... . . ... ... .. 7
4.3 Hazardous and Toxic Materials . ........ ... . ... .. .. .. . ... 7
4.4 Heatand Cold Stress . ... .. ... 7
4.5 Confined Space Entry .. ... . . 7
4.6 Dust Control and Spill Control . ...... ... .. ... . . . . 8
4.7 Hearing Conservation . ......... .. ... ...ttt 8
SAFETY PROGRAM . . e 8
5.1 General Practices . ... ... ... i 8
5.2 Fall Protection . ... ... ... . . . . .. . . 9
5.3 Buddy System ... ... .. 9
54 Heatand Cold Stress . ... . 10

5.4.1 Signs And Symptoms Of Heat Stress .. ......... ... ... ........ 11

542 Cold Stress . ... 12
5.5 Hearing Conservation . ........... ... ... . it 13



’g
l IROY L ENTAL i

L e e ey e

8.0

9.0

-.a

TABLE OF CONTENTS (Continued)

PERSONAL PROTECTIVE EQUIPMENT ... ... ... ... ... .. ...
6.1 Respiratory Protection ......... ... .. .. ... . ... i
6.2 Levels of Protection . ... ...

6.2.1 Level AProtection . ... ... e

622 Level BProtection ........ ... ... .

6.2.3 Level CProtection . ....... ... .t

6.2.4 Level DProtection . ...... ... ...ttt
6.3 Donning and Doffing . ....... ... . . . .

6.3.1 Donning Procedures .. ......... ... ... i

6.3.2 Doffing Procedures ....... ... .. ... ... ..
6.4 Sanitation . ... ... ..
SITECONTROL . ... e e e e
7.1 Authorizationto Enter . ........ ... .. ... . ...
7.2 Hazard Briefing .. ... .. .
7.3 Documentation of Certification .............. . ... .. .. .. ... ...
7.4 Entry Log ..o e
7.5 Entry Requirements . ......... . ... . ..
7.6 Emergency Entryand Exit . ... ... . ... ... ..
DECONTAMINATION ... e e
8.1 Contamination Control Zones . ............. ... .. . ..

8.1.1 ExclusionZone ...... ... ... . . ...

8.1.2 Contamination ReductionZone ................................

8.1.3 Support Zone . ... ...
8.2 POStINE .. e
8.3 Decontamination General Rules . ......... .. ... ... ... ... ...........
8.4 Equipment Decontamination ............. . ... ... .. .. i
8.5 Personal Protective Equipment Decontamination .......................
SITEMONITORING ... . e e
9.1 Al MONItoring . ..o
9.2 Hazardous Conditions . ......... ... .. i
9.3 Noise MONIOrINg . .. ..o
9.4 Monitoring and Record Keeping ....... ... ... .. ... .. .. ... ... .. ...

20
20
20



TABLE OF CONTENTS (Continued)

10,0 EMPLOYEE TRAINING ... ... e 21
10.1  General ... ... . 21
10.2  Site Workers Course Content ............. ... i, 21
10.3  Supervisors Course Content . ............ ... .ot inenmnenennnn .. 22
10.4  Asbestos Workers Course Content . ....... ... ... ... i .. 22
10.5 Pre-Entry Briefings ........ ... . . . 22
10.5.1 Tailgate Safety Meetings . ........... . ..., 23
10.5.2 Material Safety DataSheets .. ......... .. ... . ... ... .. ... ... 23
10.5.3 Healthand Safety Plans . ............. .. .. .. .. ... . ...... 23
11.0 MEDICAL SURVEILLANCE ... .. e e 23
11.1  Physical Examination ................ .. it 23
11.2 Medical Records . ....... .. i e 24
12.0 EMERGENCY PROCEDURES . ... .. .. 24
12,1 General ... 24
12.2  Emergency Response ...... ... ... 25
12.3  Safety Signals . ...... . 25
124  Medical Emergencies . ............. .ttt 25
12.5 Reporting Injuriesand Illness . ......... ... .. . ... L ol 25
LIST OF ATTACHMENTS
ATTACHMENT A SITE AND HOSPITAL LOCATION MAP
ATTACHMENT B CHEMICAL INFORMATION
ATTACHMENT C CONTRACTOR CERTIFICATION
ATTACHMENT D EXCLUSION ZONE ENTRY LOG

i



CI—
’ (PE %..-;W;. Vi

g, e L ata b ko

REVIEW AND APPROVAL
PROJECT MANAGER
Margaret M. Karolyi CEIl
Signature Company Date
SITE SUPERVISOR
CEI
to be assigned Signature Company Date

HEALTH AND SAFETY OFFICER

CEI
Valerie Baxa Signature Company Date

v



ot 7 s s e 2 v

SITE HEALTH AND SAFETY PLAN
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I have read, understand, and agree to abide by the provisions as detailed in this Site Health and
Safety Plan prepared by Carlson Environmental, Inc. Failure to comply with these provisions may
lead to disciplinary action and/or my dismissal from the work site.

Printed Name Signature Date
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1.0 EMERGENCY INFORMATION

1.1 Public Agencies

FIRE 911
AMBULANCE 911
POLICE 911
HOSPITAL 911

HOSPITAL LOCATION SEE ATTACHMENT A
US Veterans Medical Center

3001 Green Bay Road

North Chicago, Illinois 60064-3048

(847) 688-1900

Note: The location and telephone number for this hospital should be reconfirmed prior to
beginning each new phase of work at the subject site.

1.2 Key Personnel

PROJECT MANAGER Carlson Environmental, Inc.
Margaret M. Karolyi (312) 704-8843 or (773) 491-1484
SITE SUPERVISOR Carlson Environmental, Inc.

to be assigned

HEALTH AND SAFETY OFFICER Carlson Environmental, Inc.
Valerie Baxa (312) 704-8844 or (773) 491-1479
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2.0 INTRODUCTION
2.1 Objective
The activities detailed in the Site Investigation Work Plan are intended to comply with the request
from the United States Environmental Protection Agency (EPA) to conduct an investigation, as

outlined in a letter to The Fansteel Corporation dated June 17, 1997.

As outlined in the EPA’s letter, the proposed Site Investigation is to accomplish the following two

goals:

o Identify the nature and extent of potential contamination on the Fansteel facility, including
any potential contamination that may be contributing to the ground water contamination
identified at the adjacent Vacant Lot Site (especially potential sources of trichloroethene);
and

o Conduct additional sampling of the sediments of Pettibone Creek to determine the nature and

extent of the sediment contamination.
2.2 Chemical Hazards

Based on the site investigation completed at the vacant parcel located adjacent to and south of the
subject property, it is anticipated that elevated levels of trichloroethene (TCE, also known as
trichloroethylene),cadmium, and lead will be encountered during subterranean investigations of the
subject site. In addition, elevated concentrations of tantalum may also be encountered at the subject
site. Please refer to Attachment B, Chemical Information, for the Material Safety Data Sheets (MSD
Sheets) for these compounds.

Unknown chemical hazards may include elevated concentrations of other volatile organic
compounds (VOCs)in additionto TCE, and other metals in addition to cadmium, lead. and tantalum.

2.3 Site Description

The Fansteel North Chicago facility is located at Number One Tantalum Place, approximately two
miles east of the intersection of Martin Luther King Jr. Street and U.S. Highway 41, in North
Chicago. Lake County. Illinois. The site is bounded by the North Chicago Refiners and Smelters
facility to the east. Martin Luther King Jr. Street and the Federal Chicago plant to the south. the
Vacant Lot Site to the west. and a the Elgin, Joliet & Eastern (EJ&E) Railroad to the north.
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The site consists of an older plant complex located on an approximately eight-acre parcel. There are
approximately ten brick buildings on the site, some of which are multi-story buildings. In addition.
a transite building and a few aluminum buildings are present on the site. Total gross floor space is
reported as 325,500 square feet.

The portions of the property not covered by building are generally asphalt- or concrete-paved and
are used as parking lot areas or access ways. Two large upright above-ground tanks are located at
the northern end of the property. A railroad spur is located just inside the eastern edge of the site,
and an elevated railroad siding is located just south of the above-ground tanks. The entire site is
fenced, and there is some vegetation, consisting of grass and bushes, between the office area and
Martin Luther King Jr. Street.

The site topography s essentially flat, although on the east site the site is raised near the fence line,
sloping down into the parking lot. The building is raised compared to the parking lot, and the
railroad spur on the east side is several feet below the site grade. The railroad property north of the
site slopes steeply downwards toward the site.

24 Policy Statement

It is the policy of Carlson Environmental, Inc. (CEI) to provide a safe and healthful work
environment for all of its employees and subcontractors. CEI considers no phase of operations or
administration to be of greater importance than injury and illness prevention. Safety takes
precedence over expediency or shortcuts. CEI believes every accident and every injury is avoidable.
CEI will take every reasonable step to reduce the possibility of injury, illness, or accident.

This SHSP prescribes the procedures that must be followed by all site personnel while on the project
site. Operational changes which could affect the health or safety of personnel, the community, or
the environment will not be made without prior approval of the Project Manager, and health and
safety personnel.

The provisions of this plan are mandatory for all of the personnel and subcontractorsassigned to the
project. CEl requires all visitors to any work site to abide by these procedures. Work conditionscan
change as operations progress. The Health and Safety Officer will provide written addenda to this
SHSP when changes warrant. No changes to the plans will be implemented without prior approval
of the Health and Safety Officer or his authorized representative.

This SHSP was developed to be consistent with current applicable laws and regulations as of April
1. 1998. If laws or regulations change, this SHSP should be updated to comply.
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2.5 References

This SHSP complies with applicable Occupational Safety and Health Administration (OSHA) and
Environmental Protection Agency (EPA) regulations. This plan follows the guidelines established
in the following documents:

(a) Standard Operating Safety Guides (US EPA November 1984);

(b) Occupational Safety and Health Guidance Manual for
Hazardous Waste Site Activities (NIOSH 85-115);

(c) Title 29 of the Code of Federal Regulations, Parts
1910 (29 CFR 1910) and 1926 (29 CFR 1926). (US DOL/OSHA)

(d) 35 Illinois Administrative Code 742. Tiered Approach to Corrective Action
Objectives

3.0 RESPONSIBILITIES
3.1 All Personnel

All personnel are responsible for continuous adherence to these health and safety procedures during
the performance of their work. No person may work in a manner that conflicts with the intent of,
or the inherent safety and environmental precautions expressed in these procedures. After due
warnings, CEIl’s designated agents will dismiss from the site any person who violates safety
procedures. CEI's employees are subject to progressive discipline and may be terminated for
continued violations. All on-site personnel will be trained in accordance with both 29 CFR
1910.120, and this document.

3.2 Health and Safety Officer and On-Site Safety Coordinator

The project Health and Safety Officer is responsible for developing and coordinating the SHSP and
addenda as required. This plan complies with 29 CFR 1910.120 in all respects and includes medical
surveillance and training requirements, hazard assessment, personal protective equipment
specifications, field implementationprocedures, and audits. The Health and Safety Ofticer will issue
addenda to the SHSP if warranted by changed conditions. The Health and Safety Officer and his
designee report to the Project Manager for operational matters. The Health and Safety Officer is the
contact for regulatory agencies on matters of safety and health. Other Health and Safety Officer
responsibilities include:

o General Health and Safety program administration;
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Determining the level of personnel protection required;
Updating equipment or procedures based on information obtained during site
operations;
Establishing air monitoring parameters based on expected contaminants;
Establishing employee exposure monitoring notification programs;
Investigating significant accidents and illnesses and implementing preventative
measures, if necessary;

o Performing regular site inspections; and
Developing site-specific employee/community emergency
response plans, as required, based on expected hazards.

Project Manager

The Project Manager is ultimately responsible for ensuring that all project activities are completed
in accordance with requirements set forth in this SHSP.

3.4

Site Supervisor

The Site Supervisor supervises all activities at the site and is responsible for field implementation
of the SHSP. This includes communicating site requirements to all personnel, ensuring field
supervisors and subcontractorsenforce all provisions of the plan, and consulting with the Health and
Safety Officer regarding changes to the SHSP. Other responsibilities include:

o o a o

o ao o o a

Reading and becoming familiar with this SHSP and CEI’s policies and procedures;
Enforcing the SHSP and other safety regulations;

Stopping work as required to ensure personal and environmental health and safety;
Determining evacuationroutes, establishingand posting local emergency telephone numbers,
and arranging emergency transportation;

Ensuring that all site personnel and visitors have received the proper training and medical
clearance prior to entering the site (See Section 7 of this plan.)

Establishing Exclusion, Contamination Reduction and Clean Zones (See Section 8 of this
plan);

Presenting tailgate safety meetings and maintaining attendance logs and records;
Assuring that the respiratory protection program is implemented (See Section 6 of this plan):
Assuring that decontamination procedures meet established criteria;

Assuring that there is a person qualified to administer first aid on site;

Discussing potential health and safety hazards with the Health and Safety

Officer; and
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o Implementing changes as directed by the Health and Safety Officer and Project Manager.
35 Subcontractors

On-site subcontractorsand their personnel are responsible for understanding and complying with all
site requirements. Subcontractors are required to follow the guidelines established in the SHSP.

3.6 On-Site Personnel and Visitors

All on-site personnel and visitors are required to comply with the provisions of the SHSP and all
applicable Federal, State and local regulations. Each person is responsible for their own health and
safety, for completing tasks in a safe manner and for reporting any unsafe acts or conditions to his
supervisoror CEl’s designated representative. Personnel will monitor themselves and their fellow
employees for signs and symptoms of heat/cold stress and chemical exposure.

40 JOB HAZARD ANALYSIS
4.1 Scope of Work

Specific field activities associated with any subterranean investigations may include emplacing soil
borings, soil sampling, constructing ground water monitoring wells, and ground water sampling. as
necessary.

4.2  Job Safety Analysis

The Job Safety Analysis identifies potential safety, health, and environmental hazards and provides
for the protection of personnel, the community and the environment. Because of the complexity and
constant change of this type of project, supervisors must continually inspect the work site to identify
hazards which may harm site personnel, the community, or the environment. The Project Manager
and Site Supervisor must be aware of these changing conditions and discuss them with the Health
and Safety Officer. The Health and Safety Officer will write addendato change Job Safety Analysis
and associated hazard controls as necessary.

4.2.1 Soil Boring and Sampling Activities - Specific field activities associated with any
subterranean investigationsmay include emplacing soil borings. soil sampling. constructing ground
water monitoring wells. and ground water sampling. as necessary. Hazards connected with these
activities include dangers associated with the operation of heavy machinery (i.e a probing machine
or drill rig) and the potential for exposure to unknown contaminants while collecting samples. On-
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site personnel will wear steel-toed boots, hard hats, safety glasses and protective sampling gloves
to reduce their potential for harm. On-site personnel will also be instructed to be aware of drilling
activities, listen for backup alarms and keep a safe distance from the boring while the drill rig is
operating.

Either a photoionizationdetector (PID) or an organic vapor analyzer (OV A) will be used to monitor
conditions in the breathing zone during any subterraneaninvestigations.f the ambient air PID/OVA
readings in the breathing zone exceed the background level by 5 ppm or more, Level C personal
protective equipment (including cartridge respirators) will be worn by all personnel. If the ambient
air PID/OV A readings in the breathing zone exceed the background level by 100 ppm or more, Level
B personal protective equipment (including supplied air respirators) will be worn. Refer to Section
6.2 for more information on Level C and Level D personal protective equipment.

The following constituents were identified at high enough levels. during previous investigations at
the subject site to warrant concern: lead, cadmium and trichloroethene.

4.3 Hazardous and Toxic Materials

Uncommon hazards connected with this project are mostly associated with the potential for exposure
to TCE, cadmium, lead. and tantalum. Included in Attachment B are the MSD Sheets for these
compounds. These tables will be developed as information becomes available during the project.

4.4 Heat and Cold Stress

Wearing personal protective equipment puts a hazardous waste site worker at considerable risk of
heat stress. Heat stress effects range from mild heat fatigue to serious illness and death. Heat stress
is caused by several interacting factors, including environmental conditions, clothing, work load. and
the individual characteristicsof the worker. Because heat stress is the most common and potentially
serious illness at hazardous waste sites, preventive measures and alertness to the signs and symptoms
are vital.

Heat stress monitoring should begin when personnel are wearing PPE, including Tyvek® coveralls,
and the ambient temperature exceeds 21°C (70°F). [f impermeable garments are not worn, heat stress
monitoring should begin at 29°C (85°F).

4.5 Confined Space Entry

Contined spaces are any enclosed area not designed for human occupancy with limited means of
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entry and egress, and insufficient ventilationto ensure that the space has a safe atmosphere. Confined
space entries are not anticipated during subterranean investigations. If subsequent phases of
investigation or remediationactivities require confined space entry. CEI’s confined spaced entry and
safety procedures will be employed. These procedures should be based on OSHA's Standard on
Confined Spaces (38 Federal Register 4462).

4.6 Dust Control and Spill Control

During subterranean investigations,contaminated dust could pose a potential hazard, because of this,
dust control and suppression may be necessary to protect personnel, the community, and the
environment. Depending on the moisture content of the exposed site soils, the application of water
may be necessary to control and suppress dust from dry, exposed soil surfaces.

Due to the very low potential for the use of potentially hazardous liquids in this project, the need for
spill control is not anticipated.

4.7  Hearing Conservation

All personnel on site will wear hearing protection while operating heavy equipment. If on-site
personnel are subjected to noise exceeding an 8-hour, time-weighted average sound level of 90 dBA
(decibels on the A-weighted scale), feasible administrative or engineering controls will be utilized.
In addition, whenever noise exposure equals or exceeds an 8-hour, time-weighted average sound
level of 85 dBA. a hearing conservation program, as described in 29 CFR 1910.95. will be
employed.

5.0 SAFETY PROGRAM

The following procedures are mandatory for all of CEI's and subcontractor personnel. All site
visitors entering Exclusion Zones must follow these procedures. Personnel not following procedures
will be warned. If they refuse to follow these procedures, they will be escorted from the site.

5.1 General Practices

o At least one copy of this plan will be available at the job work site.

o At least one person trained in a minimum of basic first aid and CPR will be on site whenever
remediation activities occur. As an alternative. this requirement is satisfied when a 911
emergency responder can respond within five (5) minutes to the site.

o No food, beverages. tobacco products will be present. consumed or used in contaminated
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5.2

areas or potentially contaminated areas. Taking medication, smoking or applying cosmetics
are also prohibited. These activities are allowed only in the established clean room and clean
areas.

Before eating, drinking, or smoking employees will wash their hands and remove chemical-
resistant suits (if they are being worn).

Containers will be moved only with the proper equipment and will be secured to prevent
dropping or loss of control during transport.

Emergency equipment will be located in readily accessible uncontaminated locations. At
least one eyewash will be maintained in the Contamination Reduction Zone (CRZ).

All personnel entering the site will be thoroughly briefed on the hazards, equipment
requirements, safety practices, emergency procedures, and communication methods.
Employee entrance and exit routes will be planned and emergency escape routes designated.
A map showing evacuation routes will be posted at the site.

Unfamiliar operations will be discussed with affected employees before beginning work.
Operations will be stopped whenever visible dust emissions are generated. Site wetting
practices will be used to control dust emissions.

Work areas will be illuminated to a minimum of 20 foot candles. Supplementary lighting
may be necessary inside buildings, tanks, at night, or in other poorly lit areas.

Unless site activities extend for more than several weeks, no portable sanitary facilities will
be provided.

No smoking will be permitted on the project except in designated areas.

Fire extinguishers will be mounted on equipment as required. When there is a fire potential,
fire extinguishers will be located in the adjacent area.

Fall Protection

The walking and working surfaces will become wet, muddy and slippery during rain. Use extra
caution when working on muddy ground.

5.3

Buddy System

All on-site personnel will use the buddy system. Buddies will maintain visual contact with each
other. Personnel must observe each other for signs of heat stress or toxic exposure such as:
1. Changes in complexion and skin discoloration

EOR VP N

. Changes in coordination or demeanor
. Excessive salivation and pupillary response
. Changes in speech pattern
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Personnel will inform their supervisor of nonvisual effects of toxic exposure such as:
1. Headaches, dizziness, blurred vision
2. Nausea, cramps
3. Irritation of eyes, skin or respiratory tract

5.4

Heat and Cold Stress

Heat stress, due to protective clothing decreasing body ventilation, is an important factor. Heat
stress of employees on site will be monitored by the American Red Cross method of monitoring
heart rates as personnel come out for rest and cooling off.

One or more of the following control measures can be used to help control heat stress and are
mandatory if heat stress is detected by elevated heart rate above 110 beats per minute.

1.

9
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Employees should drink plenty of water throughout the day and should increase their salt
intake slightly.

On-site drinking water will be kept cool, 10-15°C (50-60°F), to encourage personnel to drink
often.

A work regimen that will provide adequate rest periods for cooling down will be established
as required.

All personnel will be advised of the dangers and symptoms of heat stroke and exhaustion.
Cooling devices such as vortex tubes or cooling vests can be worn beneath protective
garments.

Employees will be admonished to monitor themselves and their co-workers for the effects
of heat disorders and to take additional breaks as needed.

All breaks are taken in a shaded rest area.

Employees will not do other tasks during rest periods.

Employees will remove impermeable garments during rest periods.

All employees will be informed of the importance of adequate rest. acclimatization and
proper diet in the prevention of heat stress.
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5.4.1 Signs And Symptoms Of Heat Stress -

Heat Cramps:

Heat cramps are caused by heavy sweating and inadequate electrolyte replacement. Signs and
symptoms include muscle spasms and pain in the hands, feet and abdomen.

Heat Exhaustion:
Heat exhaustion occurs from increased stress on various body organs including inadequate blood
circulation due to cardiovascular insufficiency or dehydration. Signs and symptoms include:

Pale. cool, moist skin
Heavy sweating
Dizziness, Nausea
Fainting

0O 0o D o

Heat Stroke:

Heat stroke is the most serious form of heat stress. Temperature regulation fails and the body
temperature rises to critical levels. Immediate action must be taken to cool the body before serious
injury or death occur. Competent medical help must be obtained immediately. This is a true
medical emergency. Signs and symptoms are:

Red. hot, usually dry skin

Lack of or reduced perspiration
Nausea

Dizziness and confusion
Strong, rapid pulse initially
Coma

g 0D o o o o
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5.4.2 Cold Stress - Most cold-related worker fatalities have resulted from failure to escape
low environmental air temperatures, or from immersion in low temperature water. The single most
important aspect of life-threatening hypothermia is a fall in the deep core temperature of the body.

Employees should be protected from exposure to cold so that the deep core temperature does not fall
below 36°C (98.6°F.) Lower body temperature will very likely result in reduced mental alertness,
reduction in rational decision making, or loss of consciousness with the threat of fatal consequences.

o Workers will be provided with warm clothing, such as mittens and heavy socks. when the
air temperature is below 4-7°C (40-45°F.) Protective clothing may be used to protect the
employee.

o When the air temperature is below 0-7°C (32-40°F) (depending on employee comfort),
clothing for warmth, in addition to protective clothing will be provided. This will include:
1. Insulated suits, such as whole-body thermal underwear;

2. Wool socks or polypropylenesocks to keep moisture off the feet if there is a potential
of work activity which would cause sweating;

3. Insulated gloves;

4. Boots: and

5. Insulated head cover, such as knit caps.

B At air temperature below 2°C (35°F) the following work practices must be followed:

1. If the clothing of an employee might become wet on the job site, the outer layer of
the clothing must be impermeable to water.

2. If an employee's underclothing (socks, mittens, etc.) becomes wet in any way. the
employee must change into dry clothing immediately. If the clothing becomes wet
trom sweating, the employee may finish the task which caused the sweating before
changing into dry clothing.

3. Employees must be provided a warm area, 18°C (65°)F or above, to change from
work clothing into street clothing.

4. Employees must be provided a warm break area, 15°C (60°F) or above.

5. Hot liquids, such as soups, warm, sweet drinks, will be provided in the break area.
The intake of coftee will be limited because of the attendant diuretic and circulatory
effects.

6. The buddy system will be practiced at all times. Any employee observed with severe
shivering will leave the cold area immediately.

7. Employees should layer their clothing. Thinner, lighter clothing should be worn

next to the body with heavier clothing layered outside the inner clothing.
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8. Avoid overdressing when going into warm areas or when performing activities which
are strenuous. This could lead to heat stress problems.
9. Employees handling volatile liquids (such as gasoline, hexane, alcohol) will take

special precautions to avoid spilling liquids on clothing or gloves because of the
added danger of cold injury by evaporative cooling.

5.5 Hearing Conservation

All on-site personnel will wear hearing protection (E.A.R.® foam inserts or equivalent) when
operating earthmoving equipment or whenever noise levels exceed 85 dBA. All personnel required
to wear hearing protection will receive baseline and annual audiograms and training on the causes
and prevention of hearing loss.

The Health and Safety Officer will evaluate noise hazards with appropriate instrumentation,
including an ANSI Type 2 or Type 1 sound level meter and noise dosimeters, if available.

6.0 PERSONAL PROTECTIVE EQUIPMENT

The personal protective equipment (PPE) outlined below have been selected according to the site
characterization and analysis. job tasks. site hazards, intended use and duration of potential employee
exposures. Maintenance and storage of PPE, decontamination. donning and doffing procedures,
inspection and monitoring of effectiveness. and limitation are outlined in this section.

6.1 Respiratory Protection

o Only employees who have been trained to wear and maintain respirators properly will be
allowed to use respiratory protection.

o Only properly cleaned, maintained, National Institute of Occupational Safety and Health
(NIOSH) approved respirators will be used on site.

o Selection of respirators, as well as any decisions regarding upgrading or downgrading of
respiratory protection. will be made by the Health and Safety Ofticer or his designee.

o Used air-purifying cartridges will be replaced at the end of each shift. Powered air-purifying

respirators (PAPR) cartridges will be changed when flow falls below 4 cubic feet per minute
(ctfm) through the cartridge.
= Positive and negative pressure tests will be performed each time the respirator is donned.
o Only employees who have been fit tested within the last 6 months will be allowed to work
in atmospheres where respirators are required. Subcontractors will provide certificates of
respirator fit test completed within the last 6 months for each employee on site.
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o Respirator users will be instructed in the proper use and limitations of respirators.

o If an employee has difficulty in breathing during the fit test or during use, he will be
evaluated medically to determine if he can wear a respirator safely while performing
assigned tasks.

o No employee will be assigned to tasks requiring the use of respiratorsif, based upon the most

recent examination, a physician determines that the health or safety of the employee will be

impaired by respirator use.

Contact lenses will not be worn while using any type of respiratory protection.

Air-supplied respirators will be assembled according to manufacturer's specifications. Hose

length, couplings, valves, regulators, manifolds and all accessories will meet ANSI and the

manufacturer's requirements.

Respirators will be cleaned and sanitized daily after use.

Respirators will be stored in a convenient, clean and sanitary location on site.

Respirators will be inspected during cleaning. Worn or deteriorated parts will be replaced.

Facial hair that might interfere with a good face piece seal or proper operation of the

respirator is prohibited.

o The Site Supervisor will review the respiratory protection program daily to ensure employees
are properly wearing and maintaining their respirators and that the respiratory protection is
adequately protecting the employees.

O o o g

a The Health and Safety Officer and the Project Manager will evaluate the respiratory
protection program monthly to ensure the continuing effectiveness.

o Respirators used for emergency response will be inspected weekly by the Health and Safety
Officer.

6.2 Levels of Protection

The level of protection used in the Exclusion Zone is based on site-specificinformation. The levels
of protection are outlined as follows. Specific levels of protection will be changed whenever site
conditions change. They can either be increased to the next higher l[evel or decreased to the next
lower level. The decision to change levels of protection will be made by the Site Supervisor with
input from the Project Manager and the Health and Safety Officer. If the need arises to protect
health and safety. the Site Supervisor can upgrade protection levels without input from the Health
and Safety Officer or Project Manager. He will then discuss the decision with the Health and Safety
Officer, Health and Safety Coordinator, and the Project Manager when they are available. Levels
of protection will not be downgraded without prior approval from the Health and Safety Officer.

6.2.1 Level A Protection - Level A Protection is not anticipated for this project.
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6.2.2 Level B Protection - Level B Protectionis also not anticipated for this project. Level
B Protection will be required if airborne concentrations of toxic contaminants exceed twice the
permissible exposure level as determined by personnel monitoring. The Health and Safety Officer
will be notified when the decision is made to upgrade to Level B.

The following equipment will be used for Level B Protection:

o Pressure-demand, full-facepiece self-contained breathing apparatus (SCBA) or pressure
demand supplied air respirator with escape SCBA;

o Hooded one piece chemical-resistant suit (double-layered), Tyvek® or equivalent, taped at
gloves and boot covers;

= Inner and outer chemical resistant gloves including neoprene, nitrile or other impermeable
material;

o Steel-toed boots with chemical resistant disposal boot covers;
Hardhat; and

o Two-way radio communications.

6.2.3 Level C Protection - Level C Protection is not anticipated for this project. Level C
will be required if concentration of toxic airborne contaminants exceed one-half the OSHA
permissible exposure limit (PEL).

The following equipment will be used for Level C Protection:

= Half mask or full-facepieceair-purifying respirators with combination organic vapor/HEPA
filter (color-coded black and magenta or black and purple.)

a Hooded one piece chemical-resistant suit (double-layered), Tyvek® or equivalent, taped at
gloves and boot covers;

o Inner and outer chemical resistant gloves including neoprene, nitrile or other impermeable

material (If leather or canvas outer gloves are used. they will be disposed at the end of each

shift);

Steel-toed boots with chemical resistant disposal boot covers;

Hardhat:

Safety glasses (when using half mask respirators): and

Two-way radio communication.

O O O O

6.2.4 Level D Protection - Level D Protection will be used if concentration of toxic
airborne contaminants does not exceed one-halfthe PEL. Site personnel will ensure that there is no
potential for exposure to toxic vapors or dusts.
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The following equipment will be used for Level D Protection:

Coveralls or work clothes;
Steel-toed boots/shoes;
Safety glasses;

Hardhat; and

Gloves as necessary

O 0o 0D oo

Whenever dermal contact with PCB-contaminated soil will occur, site workers will wear PCB-
resistant gloves (i.e. Silver Shield™, or equivaient).

6.3 Donning and Doffing

All persons entering the Exclusion Zone will put on the required PPE according to established
procedures in this plan to minimize exposure potential. When leaving the Exclusion Zone, PPE will
be removed according to these established procedures to minimize the spread of contamination.

6.3.1 Donning Procedures -

a Inspect the clothing and respiratory equipment before donning.

Remove any outer layers of street clothing that will not be worn beneath PPE, and store in
a clean location.

Put on coveralls, work clothes and hooded suit as necessary.

Put on boots and boot covers as required.

Put on air tanks and harness assembly of the SCBA. Don and adjust the facepiece.
Perform negative and positive respirator facepiece seal test procedures.

Put on inner and outer gloves as necessary.

Put on remaining protective equipment, such as hard hat, safety glasses. etc.

=]
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6.3.2 Doffing Procedures - Whenever a person leaves the work site. the following proper
decontamination sequence will be followed:

o Upon entering the Contamination Reduction Zone. rinse contaminated mud and debris from
boots.

Clean reusable protective equipment.

Remove any extraneous or disposable clothing. boot covers. gloves and tape.

Remove boots and gloves.

Wash hands and face thoroughly.

0O 0O O O
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o Clean respirator and prepare for next use.

All disposable equipment, garments, and PPE will be bagged in two 6 mil plastic bags, properly
labeled and disposed.

6.4 Sanitation

No portable sanitary facilities will be provided. Restrooms are available for use in the Fansteel
facility.

Workers at the site will keep the work and support areas neat and orderly and collect and properly
dispose of all trash generated by their activities.

7.0 SITE CONTROL

Site control requires establishing specific measures to prevent unauthorized entry onto the site and
to protect all personnel entering the site from recognized safety and health hazards. The following
measures are mandatory:

7.1 Authorization to Enter

The Project Manager and the Site Supervisor may grant authorization to enter the site. Access to
contaminated work areas is regulated and limited to authorized personnel. Only those who have
completed the required training and medical requirements will be allowed to enter. Representatives
from regulatory agencies personnel will be permitted to enter the site at any time during business
hours or at other reasonable times by appointment to conduct official business. Representatives of
the news media and other visitors must receive authorization from the Project Manager before entry.

7.2 Hazard Briefing

The Site Supervisor will brief this SHSP to all personnel entering the site to inform them of potential
health and safety hazards and procedures specific to this site. All personnel will acknowledge this
briefing by signing the SHSP. This briefing will be further documented in the daily log.

7.3 Documentation of Certification

Personnel entering the site to work must have satisfied the medical and training requirements of 29
CFR 1910.120. The project file will contain copies of certificates documenting status for all on-site
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personnel. The Site Supervisor will accommodate requests from representatives from regulatory
agencies to visit the site or review training documentation. All visitors must present documentation
of current training and medical status before being granted authorizationto enter the Exclusion Zone.

7.4 Entry Log

The Site Supervisor keeps a daily roster of all on-site personnel. The Site Supervisor records the
time of entry into and exit from the Exclusion Zone for each person.

7.5 Entry Requirements
All personnel entering work or Exclusion Zones will use the proper PPE. All personnel entering
Exclusion Zones will enter and exit through the decontamination units and observe the mandatory
decontamination procedures.
7.6 Emergency Entry and Exit
During emergencies, decontamination will be conducted to the extent that is possible without
endangering personnel. All persons responding, both on-site and off site, will be informed of site
safety and health hazards and health hazards associated with contaminated personnel.

8.0 DECONTAMINATION
8.1 Contamination Control Zones
The Project Manager will establish contamination control zones for the project based on the location
of contamination,remediationactivities,accessibility,and site control. During remediation activities,

these zones must be clearly marked and defended against unauthorized entry.

8.1.1 Exclusion Zone - An Exclusion Zone is the area where contamination does or could
occur. This zone has the highest potential for exposure to the contaminants by contact or inhalation.

8.1.2 Contamination Reduction Zone - The CRZ is established at the entry and exit to
the Exclusion Zone. Decontamination activities take place in the CRZ.

8.1.3 Support Zone - Support zones are established in uncontaminated areas and are used
for the storage of supplies and general administrative tunctions.
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8.2 Posting

During extended projects, where there is a risk of unauthorized entry, the perimeter fence will be
posted with "keep out” signs. Warning tape will be posted to delineate the Exclusion Zone.

8.3 Decontamination General Rules

o An area outside of the Exclusion Zone will be designated as the break area. Employees will
proceed through personal decontamination before eating, drinking or smoking. No eating,
drinking or smoking will take place in the Exclusion Zone.

= The Site Supervisor will monitor the effectiveness of the decontamination procedures and
if ineffective will take appropriate steps to correct any deficiencies or modify the plan as
needed.

8.4 Equipment Decontamination

The purpose of the Contamination Reduction Zone is to limit the spread of contamination by
contaminated personnel, tools, equipment and materials from the Exclusion Zone. Any person, tool,
equipment or material from inside the Exclusion Zone will be considered contaminated and must
be cleaned before leaving the work site. Refer to Section 4.4 of the Site Investigation Work Plan for
additional information regarding equipment decontamination.

8.5 Personal Protective Equipment Decontamination

Whenever a person leaves the work site, the following proper decontamination sequence will be
followed:

o Rinse contaminated mud, etc. from boots or remove boot covers.

o Remove protective garments and equipment and respirator. All disposable clothing should
placed in plastic bags and disposed of properly.

= Reusable protective equipment must either be cleaned on site or bagged and returned to
stockroom with appropriate warning labels.

= Remove respirator after contaminated outer wear has been removed.

o Thoroughly wash hands and face.

o Clean respirator and prepare for next use.
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All disposable equipment, garments, and PPE (including sampling gloves, tyvek, and filter
cartridges) will be placed in 55-gallon steel drums. The drums will be properly disposed of in
accordance with applicable rules and regulations.

All contaminated reusable equipment, garments, and PPE which is not cleaned on site will be bagged
in two 6 mil plastic bags, properly labeled and returned to the stockroom for decontamination prior
to storage.

9.0 SITE MONITORING
9.1 Air Monitoring

Air in the breathing zone will be monitored whenever odor indicates the presence of airborne
contaminants. When PID or OVA readings in the breathing zone exceed the background level by
5 ppm or more, level of protection will be upgraded from Level D to Level C and the Health and
Safety Officer notified.

9.2 Hazardous Conditions

The Site Supervisor will take affirmative action to limit exposures. [f unknown chemicals or
contamination are encountered, operations will cease until the situation is evaluated. The Site
Supervisor will contact the Health and Safety Officer to evaluate any potentially hazardous
situations, or any situation with elevated contamination levels. Operations will only be resumed if
they can be accomplished in a safe manner.

9.3 Noise Monitoring

Noise monitoring will be conducted as required. Hearing protection is mandatory for all employees
in areas around noise hazards and/or while operating heavy equipment. On-site personnel must wear
monitoring equipment as instructed by the health and safety representative. Refusal to wear
monitoring equipment or intentional tampering with sampling apparatus will lead to immediate
dismissal from the job site.

9.4 Monitoring and Record Keeping

The Health and Safety Ofticer or his designee will be responsible for establishing and maintaining
records of all required monitoring as described below:



| T '.TU‘.Il.'L.lt.i‘(lj\‘.. RERY!
i

Site Health and Safety Plan Page 21
Fansteel. Inc. - North Chicago. lllinois

Employee name and social security number;

The date, time, pertinent task information, exposure information;
Description of the analytical methods, equipment used. calibration data;
Type of PPE worn;

Engineering controls used to reduce exposure.

Q o a a o

10.0 EMPLOYEE TRAINING
10.1 General

All field personnel must be trained according to 29 CFR 1910.120 before their initial assignment to
any project. All field employees receive a minimum of 40 hours of training off site and a minimum
of 3 days of actual field experience under the direct supervisionof a trained, experienced supervisor.
Subcontractor personnel must meet the above training requirements. Personnel, including
subcontractors, whose activities are limited to nonhazardous activities must complete 24 hours of
training off site and 8 hours of on-site training. Asbestos workers receive 40 hours of classroom
training for asbestos work.

On-site management and supervision receive a minimum of 8 hours of additional training on
program supervision. Each hazardous waste operations employee receives 8 hours annually of
refresher training on the topics listed in the course content.

10.2  Site Workers Course Content
Following is a general list of topics covered in the 40-hour course:

General site safety

Physical hazards (fall protection, noise, heat stress, cold stress)

Names and titles of key personnel responsible for site health and safety
Safety. health and other hazards present at the site

Use of PPE

Work practices by which employees can minimize risks from hazards
Safe use of engineering controls and equipment on site

Medical surveillancerequirementsincluding recognitionof symptomsand signs which might
indicate over exposure to hazards

Worker Right-to-Know

Routes of exposure to on-site contaminants

o Engineering controls and safe work practices

O 0D 0 D o o o o
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10.3

Components of the site health and safety program
Decontamination practices for personnel and equipment
Confined space entry procedures

Emergency response plan

Supervisors Course Content

Management and supervisors receive an additional 8 hours of training which includes:

0D D b DO

10.4

General safety and health program
Personal protective equipment program
Spill containment program

Air monitoring techniques

Asbestos Workers Course Content

Following is a general list of topics covered in the 40-hour course:

[a}
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10.5

Methods of recognizing asbestos and asbestos-containing materials
Health effects associated with asbestos, the relationship between asbestos exposure and Jung
cancer

Operations which may lead to asbestos exposure

Exposure mitigation practices and procedures

Engineering and work practice controls for minimizing exposures
Respiratory protection

Housekeeping procedures

Hygiene facilities and procedures

Protective clothing

Decontamination procedures

Emergency procedures

Waste disposal procedures

Medical surveillance program

OSHA asbestos standard

Pre-Entry Briefings

The following training sessions and informational materials are provided at each project site:
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10.5.1 Tailgate Safety Meetings - The Site Supervisor conducts a tailgate safety meeting
the beginning of each shift or whenever new employees arrive at the job site once the job
commences. The topics discussed at the tailgate safety meeting include health and safety
considerations for the day's activities, necessary protective equipment, problems encountered, and
new operations. Attendance records and meeting notes are maintained with the project files.

10.5.2 Material Safety Data Sheets - The following constituentsof concern were identified
at elevated concentrations: TCE, lead, cadmium, and tantalum. The Material Safety Data Sheets
(MSD Sheets) for each of these chemicals can be found in Attachment B.

10.5.3 Health and Safety Plans - CEIl will have a site-specific health and safety plan
prepared for each project falling within the scope and application of 29 CFR 1910.120. Injury and
illness prevention programs are written for all other projects. The Site Supervisor presents the health
and safety plan and discusses it with everybody assigned to the project. All workers and visitors
must read and sign the health and safety plan acknowledging acceptance of site rules and
understanding of site hazards before entering.

11.0 MEDICAL SURVEILLANCE
11.1 Physical Examination

All personnel on site will have successfully completed a pre-placement or periodic/update physical
examination. This examination has been designed to meet the requirements of 29 CFR 1910.120
requirements for hazardous waste site operations and 29 CFR 1926.58 requirements for asbestos
operations.

CEI's medical surveillance program examination consists of:

Medical and occupational history questionnaire
Physical examination

Complete blood count with differential

SMAC 24

Urinalysis

Chest x-ray

Pulmonary function test

Audiogram

Visual acuity

0O 0O 0o o o o a o g
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The following information is provided to the examining physician:

Description of employee's duties

Anticipated chemical and asbestos exposure and levels
Description of the PPE to be used

Information from previous medical exams

O 0 0o o

A copy of the medical examination is provided at the employee's request. The employee will be
informed of any medical conditions that would result in work restriction or that would prevent them
from working at hazardous waste sites.

Contractors will certify that all their employees have successfully completed a physical examination
by a qualified physician on the Certification Form (Attachment C). The physical examinations will
meet the requirements of 29 CFR 1910.120, and 29 CFR [910.134.

Contractors will supply copies of the medical examination certificate for each on-site employee.
11.2 Medical Records

Medical and personal exposure monitoring records will be 1naintained according to the requirements
of 29 CFR 1910.20 and will be kept for a minimum of 30 years. Employee confidentiality will be
maintained.

12.0 EMERGENCY PROCEDURES

The SHSP has been developed to allow remediation activities and operations to be conducted
without adverse impacts on the health and safety of the worker, environment and community.
Supplementary emergency response procedures are included to cover extraordinary conditions that
might occur at various sites.

12.1 General

The Site Supervisor and Health and Safety Coordinator will establish evacuation routes and
assembly areas for each site. All personnel entering the site will be informed of these routes and
assembly areas. [fthe site is large and the evacuation routes are not clear, a site plan will be made
marking the evacuation routes and will be posted at conspicuous locations.
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Each site will be evaluated for the potential for fire, explosion. chemical release or other catastrophic
events. Based on site characterizationand remediation activities, chemical releases and explosions
are not likely to occur. Unusual events, activities, chemicals and conditions will be reported to the
Site Supervisor.

12.2 Emergency Response

All incidents will be dealt with in a manner to minimize adverse health risks to site workers, the
environment and the local community. 1If an incident occurs the following procedure will be
followed:

The Site Supervisor will act as the site emergency coordinator and will evaluate each
incident to determine the extent of the incident and the need for outside assistance. Outside
assistance will be requested as needed. The emergency coordinator will act as liaison
between responding agencies and site personnel. The emergency coordinator will notify the
Project Manager and Health and Safety Officer of any incident, maintain appropriate records
and report incidents.

The emergency coordinator has the authority to commit resources as needed to contain and control
released material and to prevent its spread to off site areas.

12.3  Safety Signals
Vehicle, tractor, or portable horns will be used for safety signals as follows:
1 Long Blast: Emergency evacuation
2 Short Blasts: Clear working area around powered or moving equipment

12.4 Medical Emergencies

Paramedics will be summoned without delay in the event of a medical emergency. The emergency
coordinator will stay on the line with the 911 operator until the 911 operator hangs up.

12.5 Reporting Injuries and Ilinesses
Employees will report all injuries to their supervisor immediately and illnesses as soon as the

employee knows he is sick. Supervisors will complete a report of injury within 24 hours of the
occurrence. The report of injury will be kept in the project file.
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Material Safety Data Sheets Collection:
Genium Publishing Corporation

@ 1145 Catalyn Street Sheet No. 713
Schenectady, NY 12303-1836 USA Lead (Inorganic)
(518) 377-8854
Issued: 8/90
Section 1. Material Identification 32

Lead (Inorganic) (Pb) Description: Exists widely throughout the world in a number of ores. Its main commercial source R 0 Genlum
is galena (lead sulphide). Lead mineral is separated from crude ores by blast-furnace smelting, drossing, or electrolytic I 4
refining. Lead is used mostly in manufactuning storage batteries. Other uses are in manufacturing tetracthyllead and both S - ooo

organic and inorganic lead compounds in ceramics, plastics, and electronic devices; in producing ammunition, solder, K 0

cable covering, sheet lead, and other metal products (brass, pipes, caulking); in metallurgy; in weights and as ballast; as a

chemical intermediate for lead alkyls and pigments; as a constuction material for the tank linings, piping, and equipment HMIS
used to handle the corrosive gases and liquids used in sulfuric acid manufacturing, petroleum refining, halogenation, sul- H 3
fonation, extraction, and condensation; and for x-ray and atomic radiation protection. F 1
Other Designations: CAS No. 7439-92-1, lead oxide; lead salts, inorganic; metallic lead; plumbum. R 0
Manufacturer: Contact your supplier or distributor. Consult the latest Chemicatweek Buyers’ Guide™ for a suppliers list. PPG*

Cautlons: Inorganic lead is a potent systemic poison. Organic lead (for example, tetracthyl lead) has severe, but different, health effects, * Sec. 8
Occupational lead poisoning is due to inhalation of dust and fumes. Major affected organ systems are the nervous, blood, and reproductive
systems, and kidneys. Health impairment or diseasec may result from a severe acute short- or long-lerm exposure.

Section 2. Ingredients and Occupational Exposure Limits

Lead (inorganic) fumes and dusts, as Pb, ca 100%

1989 OSHA PEL:s (Lead, inor- 1989-90 ACGIH TLY (Lead, 1985-86 Toxicity Datat
anic compounds) Inorganic, fumes and dusts) Human, inhalation, TC_: 10 ug/m’ affects gastrointestinal tract
-hr TWA: 50 pg/m’ TLV-TWA: 150 ug/m* and liver
Action Level TWA®: 30 pug/m* Human, oral, TD,: 450 mg/kg ingested over 6 yr affects
peripheral and central nervous systems
29 CFR 1910.1025 Lead Standard 1988 NIOSH REL Rat, oral, TD,;: 790 mg/kg affects multigeneration reproduction
Blood Lead Level: 40 ug/100 g 10-hr TWA: <100 pg/m’

* Action level applies to employee exposure without regard to respirator use.
t See NIOSH, RTECS (OF7525000), for additional mutative, reproductive, and toxicity data.

Section 3. Physical Data

Bolling Point: 3164 °F (1740 °C) Molecular Weight: 207.20
Melﬂnggnt: 6213°F (3274 °C) Specific Gravity (20 "C/4 °C): 11.34
Vapor ure: 1.77 mm Hg at 1832 °F (1000 *C) Water Solubility: Relatively insoluble in hot or cold water*

Viscosity: 3.2 cp a1 621.3 °F (327.4 °C)
Appearance and Odor: Bluish-white, silvery, gray, very soft metal.

* Lead dissal ves more easily at a low pH.

Section 4. Fire and Explosion Data

Flash Point: None reported | Autoignition Temperature: None reported LEL: None reported UEL: None reported

Extinguishing Media: Use dry chemical, carbon dioxide, water spray, or foam to extinguish fire.

Unusual Fire or Explosion Hazards: Flammable and moderately explosive in the form of dust when exposed 1o heat or flame.

Special Fire-figh Procedures: [solate hazard area and deny entry. Since fire may produce toxic fumes, wear a self-contained breathing
apparatus (SCBA) with a full facepiece operated in the pressure-demand or positive-pressure mode and full protective equipment Be aware of
runoff from fire contro]l methods. Do not release to sewers or waterways.

Section 5. Reactivity Data

Stability/Polymerization: Lead is stable al room temperature in closed containers under normal storage and handling cooditiouns. It taruishes on
exposure to air. Hazardous polymerization cannot occur.

Chemical Incompatibilities: Mixtures of hydrogen peroxide + trioxane explode on contact with lead. Lead is incompatible with sodium azide,
zirconium, disodium scetylide, and oxidants. A violent reaction on ignition may occur with concentrated hydrogen peroxide, chlorine trifluoride,
sodium acetylide (with powdered lead), ammonium nitrate (below 2& *C with powdered lead). Lead is attacked by pure water and weak organic
acids in the presence of oxygen. Lead is resistant to tap water, hydrofluoric acid, brine, and solvents.

Conditions to Avoid: Rubber gloves containing lead may ignite in nitric acid.

Hazardous Products of Decompaosition: Thermal oxidative decomposition of lead can produce highly toxic fumes of lead.

Section 6. Health Hazard Data

Carcinogenicity: Although the NTP and OSHA do not list lead as a carcinogen, the IARC lists it as probably carcinogenic to humans, but having
(usually) no human evidence. However, the literature reports instances of lead-induced neoplasms, both benign and malignant, of the kidney and
other organs in laboratory rodents. Excessive exposure to lead has resulted in neurologic disorders in icfants. Experimental studies show lead has
reproductive and teratogenic effects in laboratory animals. Human male and female reproductive effects are also documented.

Summary of Risks: Lead is a potent, systemic poison that affect a variety of organ systems, including the nervous system, kidneys, reproductive
system, blood formation, and gastrointestinal (GI) system . The most important way lead enters the body is through inhalation, but it cap also be
ingested when lead dust or unwashed hands contaminate food, drink, or cigarettes. Much of ingested lead passes through feces without absorption
into the body. Adults may absorb only 5 10 15% of ingested lead; children may absorb a much larger fracon. Once in the body, lead enters the
bloodstream and circulates to various organs. Lead concentrates and remains 1o bone for many years. The amouat of lead the body stores
increases as exposure continues, with possibly cumulative effects. Depending on the dose entering the body, lead can be deadly within several
days or affect health after many years. Very high doses can cause brain damage (encephalopathy).

Medical Conditions Aggravated by Exposure: Lead may aggravale nervous system disorders (e.g., epilepsy, neuropathies), kidney diseases,
high blood pressure (hypertension), infertility, and anemia. Lead-induced anerrua and 1ts effect on blood presssure can aggravate cardiovascular

Continue on next page
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Section 6. Health Hazard Data, continued

Target Organs: Blood, central and peripheral nervous systems, kidneys, and gastrointestinal (GI) tract.

Primary Entry Routes: Inhalation, ingestion.

Acute Effects: An acute, short-lerm dose of lead couid cause acute encephalopathy with seizures, coma, and death. However, short-term

exposures of this magnitude are rare. Reversible kidney damage can occur from acute exposure, as well as anemia.

Chronic Effects: Symptoms of chronic long-term overexposure include appetite loss, nausea, metallic Laste in the mouth, lead line on gingival
um) tissue, constipation, anxiety, anemia, pallor of the face and the eye grounds, excessive tiredoess, weakness, insomnia, headache, nervous ir-

nitability, fine tremors, numbness, muscle and joint pain, and colic accompanied by severe abdominal pain. Paralysis of wrist and, less often,

ankle extensor muscles may occur after years of increased lead absorpuon. Kidney discase may also result from chronic overexposure, but few, if

any, symploms appear until severe kidne darmnﬁc has occurred. Reproductive damage is characterized by decreased sex drive, impotence, and

stenlity in men; and decreased fertility, abno menstrual cycles, and miscarriages in women. Unborn children may suffer neurologic damage

or developmental problems due to excessive lead exposure in pregnant women. Lead poisoning's severest result is encephalopathy manifested by

severe headache, convulsions, coma, delirium, and possibly death.

FIRST AID

Eyes: Gently lift the eyelids and flush immediately and continuously with flooding amounts of water until transported to an emergency medical

facility. Consult a physician immediately.

Skin: Quickly remove contaminated clothing. Rinse with flooding amounts of water for at least 15 min. Consult a physician if any health

complaints develop.

Inhalation: Remove exposed person to fresh air and support breathing as needed. Consult a physician.

Ingestion: Never give anthing by mouth to an unconscious or convulsing person. If large amounts of lead were ingested, induce vomiting with

Ipecac syrup. Consult a physician immediately.

After first aid, get appropriate in-plant, paramedic, or community medical support.

Physician’s Note: For diagnosis, obtain blood cFressur\:, blood iead level (PbB), zinc protoporphyrin (ZPP), complete biood count for microcytic

anemia and basophilic stippling, urinalysis, and blood urea nitrogen (BUN) of creatinine. Examine peripheral motor neuropathy, pallor, and

gingival lead line. Use Ca-EDTA to treat poison, but never chelate prophylactically. Consult an occupational physician or toxicologist.

Section 7. Spill, Leak, and Disposal Procedures

SpilVLeak: Notify safety personnel and evacuate all unnecessary personnel immediately. Cleanup personnel should protect against inhalation of

dusts or fume and contact with skin or eyes. Avoid creating dusty conditions. Water sprays may be used in large quantities to prevent the forma-

tion of dust. Cleanup methods such as vacuuming (with an appropriate filter) or wet mopping minimizes dust dispersion. Scoop the spilled

material into closed containers for disposal or reclamation. Follow applicable OSHA regulations (29 CFR 1910.120).

EP s : %Com;cl your supplier or a licensed contractor for detailed recommendations. Follow applicable Federal, state, and local regulations.
esignations

Listed as a RCRA Hazardous Waste (40 CFR 261.33, Wndix 11—EP Toxicity Test Procedures)

Listed as a CERCLA Hazardous Substance* (40 CFR 4), Reportable Quantity (RQ): 1 1b (0.454 kg) {* per Clean Water Act, Sec. 307(a)]

SARA Extremely Hazardous Substance (40 CFR 355): Not lis

Listed as a SARA Toxic Chemical (40 CFR 372.65)

OSHA Designations

Listed as an Air Contaminant (29 CFR 1910.1000, Table Z-1-A)

Section 8. Special Protection Data

Goggles: Wear prolective eyeglasses or chemical safety goggles, per OSHA eye- and face-protection regulations (29 CFR 1910.133).
Respirator: Seek professional advice prior to respirator selection and use. Follow OSHA respirator regulations (29 CFR 1910.134§ and, if peces-
sary, wear a NIOSH-approved respirator. For emergency or nonroutine operations (cleaning spills, reactor vessels, or storage tanks), wear an

A. Warning! Air-purifying respirators do not protect workers in oxygen-deficient atmospheres.
Other: Wear impervious gloves, boots, aprons, mta!dgaunt.leu to prevent skin contact. Protective clothing made of man-made fibers and lacking
turn-ups, pleats, or pockets retain less dust from lead.
Ventilation: Provide general and local ventilation sysiems 1o maintain airborne concentrations below the OSHA PELs (Sec. 2). Local exhaust
veatilation is pref since it prevents contaminant dispersion into the work area by controlling it at its source. ('™
Safety Stations: Make available in the work area emergency eyewash stations, safety/quick-dreach showers, and washing facilities.
Contaminated Equipment: Never wear contact lenses in the work area: soft lenses may absorb, and all lenses concentrate, irritants. Remove this
material from your shoes and equipment. Launder contaminated clothing before wearing.
Comments: Never cal, drink, or smoke in work areas. Practice good personal hygiene afler using this material, especially washing hands before
cating, drinking, smoking, using the toilet, or applying cosmetics.

Section 9. Special Precautions and Comments

Stonie Requlrements: Store in tightly closed containers in a cool, dry, well-ventilated area away from all incompatible materials, direct
sualight, and heat and ignition sources.
Engineering Controls: Educate worker about lead's hazards. Follow and inform employees of the lead standard (29 CFR 1910.1025). Avoid in-
halation of lead dust and fumes and ingestion of lead. Use only with appropriaie personal protective gear and adequate ventilation. Institute a
:en?imory protection program that includes regular truining, maintenance, inspection, and evaluation. Avoid creating dusty conditions. Segregate
launder contaminated clothing. Take precautions to protect laundry personpel. Practice good personal hygiene and housekeeping procedures.
For a variety of reasons, the lead concentration in workToom air may not correlate with the blood?:ad levels 1n individuals.
Other Precautions: Provide preplacement and periodic medical examinations which emi)hasize blood, pervous sysiem, gastrointestinal tract, and
kidneys, including a complete blood count and urinalysis. Receive a complete history including previous surgeries and hospitalization, allergies,
smb:f history, alcohol consumption, proprictary drug intake, and occupational and nonoccupalional lead exposure. Maintain records for
medical surveillance, airborne exposure monitoring, emrloyee complaints, and physician's wnitten opinioas for at least 40 years or duration of
employment plus 20 years. Measurement of blood lead evelog’bB) and zinc prolo_Forphyn'n (ZPP) are useful indicators of your body's lead
absorplion level. Maintain worker PbBs at or below 40 ug/100 g of whole blood. To minimize adverse reproductive health effects to parents and
developing fetus, maintain the PbBs of workers intending to have children below 30 nug/100 g. Elevated PbBs increase your nisk of disease, and
the ionger you have elevated PbBs, the greater your chance of substantial permanent damage.

Transportation Data (49 CFR 172.102)
IMO Shipping Name: Lead compounds, soluble, n.o.s.
IMO Hazard Class: 6.1
ID No.: UN2291
IMO Label: St Andrews Cross (X, Stow away from foodstuffs)

IMDG Packaging Group: 11

MSDS Collaction References: 26, 38,73, 84, 85, 88, 89,90, 100, 101, 103, 109, 124, 126, 132, 133, 134, 136, 138, 139, 142, 143

Prepared by: MJ Allison, BS; Industrial Hygiene Review: DJ Wilson, CIH; Medical Review: MJ Upfal, MD, MPH; Edited by: JR Stuan, MS 4
Copyngix © | 990 by Oenrum Publuinng Corp Aoy ase Of repe wnthoul the publisher's p up h L LY ity of mfc hetetn for the purcheser's parposes
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) : No. 312
Material Safety Data Sheet TRICHLOROETHYLENE
From Genium's Reference Collection (Revision E)
Genium Publishing Corporaton
Schenccts K 13031836 USA Issued: July 1979

(518 377-885$ GBI PUBLISNMNG CORP. Rewvised: August 1987

MA]IBIAIJ.AME TRICHLOROETHYLENE

DESCRIPTION (QriginyUses): Prepared from sym-ietachioroethane by way of eumusaung HCl by bouing with ume.
Used w0 manufacture organic chemucals, pharmaceutcals; 1o degreasing and dry cleaning; snd as a solvent for

fals, waxes, rubbers, ous, punts, varmshes, ethers, and cellulose esters.

OTHER DESIGNATIONS: Ethylene Tnchlonde; TCE, Tnchloroethene; 1.1.2-Tnchloroethylene; HMIS
C3HCly; NIOSH RTECS #KX4550000; CAS #0079-01-6 H o
MANUFACTURER/SUPPLIER: Available from several supplers, ixcluding: Fo R !
Dow Chemxal USA, 2020 Dow Cenier, Midland, M1 48640, R 1 I 3l
Telephooe: (517) 636-1000; (800) 258-CHEM PPE® s !
COMMENTS: Tnchloroethylenc 15 a oz solvent and & suspecied occupational carcnogen. * See sect & K 0
SECTION 2. INGREDIENTS AND HAZARDS % HAZARD DATA
Tnchloroethylene, CAS #0079-01-6; NIOSH RTECS #KX4550000 100 ACGIH Values 198788
TLV-TWA®*: 50 ppm, 270
Ci Ql TLV- smos;; ch’p ‘%61.0. mym3
CaC LH TWA %0, ppm
H cl ﬁlosrfﬂ:'x_ 1986
10-Hr TWA
*  The TLV-TWA s set o cootol subjecuve complainls such as headache, H TOX)CH? DATA
faugue, and imuablsty. uman, Oral, LDI°I‘
*¢  The TLV-STEL 1s set o prevent incoordinauon and other beginnung "'l‘(')m lahalauoa cb:%m mg/m’
apesthelc effects from TCE. These levels should provide @ wide margin uman, lnhllmon. TCl,: 160 ppov
ol safety w» prevenung Lver wjury. 83 Mio
*es The OSHA PEL 1s 300 ppm for S munutes in any 2 hours. Human, lahalauca, TDy;: 812 mgg
SECTION 3. PHYSICAL DATA
Boiing Pount ... 188.6°F (87°C) Evaporanoan Rate ... Not Listed
Vapor Pressure ... 58 Torr at 68°F (20'C) Specific Gravity ... 1.4649 a1 68°F (20°C)
Water Solubility -. Insoluble Melting Point ... -120.64°F (-84 8°C)
Vapor Deouty (Air a 1) ... 453 Molecular Weight ... 131.40 Grama/Mole
Appearance and odor: Colorless, nonflammable mobile liquid; sweetsh odor Like chloroform
COMMENTS: TCE is tughly soluble 10 lipids. A fugh vapor pressure i room leoyperature provides the poienual for TCE
Yapors 10 conlamunale use areas.
SECTION 4. FTIRE AND EXPLOSION DATA LOWER CPPER
Flash Point and Method Autoignition Temperature Flammability Limits in Air
Not Listed TI0°F (410°0) % by Volume 1% 105%
EXTINGUISHING MEDIA TCE has po flash point o & convenuonal closed Lester al room lemperature, but it 1s moderately

Nammabie at higher Lemperatures. Use dry chemucal, carbon diotude, alcohol foam, or other exunguistung agents suitable for
the surrounding fire.

OSHA Flammabuity Class (29 CFR 1910.106): Not Regulated

UNUSUAL FIREFXPLOSION HAZARDS. Dunng fire condiuons TCE emuts hughly toxic and imuating fumes. wcluding
hydrochionic acid and phosgene.  SPECIAL FIRE-FIGHTING PROCEDURES: Wear a self<oouuned breathing apparatus with 2
full facepiece operaked 1o a pressure-demand of another posiuve-pressure mode Al TCE vapor levels of 300-1000 ppm, fire
fighters who lack U proper respiatory equipment may expenence 10cooTdinalon and unpared judgment

DOT Pammabuity Class (49 CFR 173.115): Not Regulated

SECTION S. REACTIVITY DATA

Tnchioroethyiene 13 stable. Hazardous polymenzauon can occur under cerain cucumstiances (see Condilons o Avord and
Commenus, below).

CHEMICAL INCOMPATIBILITIES wciude magoesium of alumunum powder, NaOH, KOH, or other stong alkaiine matenals.
Reacuoas with alkaline matenals may lead 10 the formation of dangerous explosive mutures of chloroacetylenes
CONDITIONS TO AVOID- When TCE 1 heated (as 1 the case with vapor degreasers) or exposed 10 sunlight, 1t requires extra
sablizabon agunst oxidaton, degradaton, and polymenzauon. it is siowly decomposed by Light when mout

BRODUCTS QF HAZARDOUS DECOMPOSITION mnciude hydrochlonc acid and phosgene under certun conditions at elevated
lemperatures.

COMMENTS: TCE is stable under oormal handung snd siorage condiuons, and hazardous polymenzaon s oot expecied 10

occur. However, fadure of the stabiizer at elevated \emperatures or other exteme condions may allow polymenzauon to
take place..
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ECTION 6, HEALTH HAZARD INFORMATION

nchiorosthyiess 15 Lisiad a3 3 cartinoges by the . IARC, snd OSHA. NIOSH recommends that inchiorocihyiene be Urealed a1 an
ocaupstional carcisoges. IARC carcinogemsc resks are smmal mispedct, ammmal poswsve, and human mdefinite.  SUMMARY QF RISKS:
umbm”mmumhrmmdmmm Higher concentrsuions cause sarcotc effects. Ventnoular

fibnBaLos has besa cited a8 the cause of death (allowiag heavy ex M4uwh;rlowlmrummonw3Minm
dunag \ests cosducied by the National Cascer Laststuse (Cham & Exg News 54 [Apni 3, 1976]:4). Oryas rysams allectad by overaxposurs W
TCE are the central 0arvous sysem (suphona, asaigess, anesbens), dogeneratson of the Liver and kidneys, the (m-).hm )
(W)Mﬂ(MMJdMﬂI_dmeWu TCE). Catuct mith defas the skis,
causing lopical dermatitis. Caruaia peopie appedr L0 &8 syperpaic effocts from expomre concomutant with exposure o caffeine,
alcobol, and other drugs. Whes combined wath 1sake, orc sffects are incressed 3nd may cause & red, biotchy facal and upper body

commoaly called ~“degreaser's Nush.” Other reponed sympioms of TCE exposure ischude abnormal faligue, headache, imiabulity, gasnc

::lhucu. .y.d wiolenace 10 alcohol. Tank efTects from ang of TCE os humaas 16chude hallucinaucs, disoned percepuion, somooleace

scral depreased acuviy), and pusdice.  TARCET ORGANS: Res sysiem, ceotra nervous sysiem, hean, lives, Kidneyy, and sun.

. lagesnoa, inhalauon, skis contact mg&ﬁazm«m . isal disturbance, Uemory, osuses, vomeuag,
dermatsus, diznoess, drowtiaess, 3ad 1MLog W the eves, aose, sod tvoat  CHRONIC m!’&; Naoe Repored MEDKALCQHDEHBHS
v EXPOSURE: Duecases of the liver, tidneys, lungs, 2od ceotral oervous sysem FIRST AID- EYE CONTACT

{ramedsately Nuah eyes, includmg under the eyebds, geatly but thoroughly with plenty of ruaming water for at keast 15 muoutes Get medical
beip® SKON CONTACT. Wash tharoughly with soep a0d water. Remove and lmmsder coatamuasted ciotung before weanng it agun; clean
matenal from shoes aod equipment. Get medical heip.® INHALATION: Remove vicum o fresh air. restore asd/r sippon his breatung as
oeeded. Do aot gve adresalia Lo U vicum Get medical help®  [INGESTION: Cail a pason coourol ceoter Never pive anvuag by mouth
10 s0mecne Who 15 URCOBIAONS Of coovuinng A profestional doauocs regarding whether o 0t 10 1oduce vormsung 1 required. Do say give
adrugalis 10 the naum.  Gat medscal help.®
*GET MEDICAL ASSISTANCE « N &.ANT PARAMEDIC, COMMUNITY. Get prormpt medical atnsance for fusther treatment, observalion,
asd muppont afer fira ad

. Workers' respoass w TCE vary sigmificantly because of maay factors, isctuding age, health suatus, mnuoe, and intake of
aloohol, caffans, sad medicines. Do 80t use these substances defore, dunag, or sfier expomure 1© TCE. If a worker displays any of the
ldeDnWynmwmmmb&wmbdmDdacmu.dmue.bovm&hlhm

respoaable.

covuronment Jevels of TCE are
N

SPILLAEAK: Inform safety persoonel of any tnchloroethylene spul or leak and evacuale the area for large spills. Cleaoup
personnel must use respiralory and liquid coouxct protechon. Adequate venulanon must be provided. Confine the spiled TCE
10 as small an area as possibie. Do pot allow 1t W rup off 0 sewers or open walerways. Pick up spilled TCE wath a vacuum
cleaner or an sbsorbent such &s vermuculite.

. Cousider reclamation, recycling, or destrucboo rather than disposal in s landfill.
Trichioroethyleoce is designated as 3 hazardous substance by the EPA (40 CFR . 16.4).
Trichloroethyleoe is reporied in the 1983 EPA TSCA loventory.
EPA Hazardous Waste Number (40 CFR 2561.33): U228
EPA Reporuable Quantity (40 CFR 117.3): 1000 Ibs (454 kgs)
Aquatic Toxicity Rating, TLm 96: Not Listed

N 8. SPECIAL PROTECTION INFORMATION

GOGGLES: Always wear tve eyeglasses or chemucal safety goggles. Follow the eye and face prolecuon gudelines of
29 CFR 1910.133. . Wear umpervious gloves. mm; Use a NIOSH-approved respirator per the N/OSH
Guide 0 Chemical Hazards (Geruurn ref. 88) for the maxumum-use conceatranoas and/or the exposure Lmuts cited w secton 2.
Follow the respirator guidelines m 29 CFR 1910.134 Any detecable concentratsion of TCE requires an SCBA, full faceprece,
and pressure-demand/positive-pressure modes.  WARNING: Aur-punfywing respuators will poi proect workers (rom oxygen-
deficient aimospheres. QmEmeﬂ? Wear rubber boots, aproas, and other suitable body protecuon sppropnate
the eustiog work envuonmeot.  VENT]LATION: Install and operate general and local exhaust venulauon sysiems of
sufficient power 0 mamlan arborne concentrauoas of TCE below the OSHA PEL standards cited 1o secuon 3. SAFETY
STATIONS: Make eyewash siabons, washung facilites, and safety showers av alable in areas of yse and handhing. Contacl

lenses 2 1al hazard; soft lenses may absord ununts, and all lenses concenrate them. QTHER SPECIAL
mmsmmﬁ: Because of the unresolved controversy aboul the carcinogenic siatus of TCE, all
eusung persooal protecuve equipment and enginecring iechnology shoukd be used o prevent any possibility of worker
contact with this muatenal.

COMMENTS: Practice good personal hygiene Keep matenal off of vour clothes and equipment. Aveid transfer of matenal

from hands 0 mouth while eatmg, dnoking, or smoking Adhere 10 the sanitauoe requuements of 29 CFR 1910 141 and
29 CFR 1910.142.

L —J

SECTION 9. SPECIAL PRECALTIONS AND COMMENTS
STORAGE SEGRECATION

: Prevent TCE from cooung 1010 contact with strong causucs such as NaOH. KOH: chermucaily
acuve metal lke Ba, Li, Na, Mg, Ti; and powdered aumunum or magnesium n acidic soivuons.  SPECIAL HANDLING:
STORAGE: Siore this matenal in a cool, drv, well-venulated area. Avod elevaled lemperaures because producs of oxx and
corrosive decomposiuon from TCE may form. Monitor the level of any stabiizer component thal may be added 0 the TCE.
{Consult the technical data from the supplicr 1o determune the specifics of any added swabihizer } If applicable, follow the
suppirer's recommendauon coocerning proper rowuon of stock, thelf-Ufe requuements, and levels of sabuduzers.

N WORK . Avoud collecung aiurrunum fines (very small parucles) or chups in 8 TCE
vapor degreaser. Mowor TCE stabilizer keveis regularty Only Gained personne! shoukd operate vapor degreasert.
TRANSPORTATION DATA (per 49 CFR 172 101-2)

DOT Hazard Class: ORM-A DOT 1D No. UN1710 MO Class: 6.1
IMO Label: SL Andrew s Crons (X)* DOT Shipping Name. Trchloroethylene DOT Labei. Nooe

* Harmful - Stow away from foodstuffs (1MO Labcl Maienals of Class 6 1 Packaging Group 1)
References: 1-9, 12, 14, 21, 73, 87.94 P

Judg LR 3] atn ity of wforrrence B .. ,:‘ n =
.‘2...&:;:::{.“. m;::.’_,,;‘:;;;:m ) Approvals - oy c...n.u: .
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Material Safety Data Sheet No. 23
fro(;n Genglrbnfsh}_{eférencc Collection @ CADMIUM
emun} 145 galla'llgn gourg(e):auon (Revision &)

Schenectady, NY 12303-1836 USA Issued: September 1977
(518) 377-8855 cenum pususHing corp. | Revised: November 1988

SECTION 1. MATERIAL IDENTIFICATION 27
Material Name: CADMIUM o
Description (Origin/Uses): Used 1o electroplating other metals; in dentistry; in alloys; in nickel-cadmium %o
balteries; and in reactor coantrol rods.
Genium

Other Designations: Cd; CAS No. 7440-43-9 HMIS

H 3 R 1
Manufacturer: Contact your supplier or distributor. Consult the latest edition of the Chemicalweek F o1 I 4
Buyers' Guide (Genium ref. 73) for a list of suppliers. PRPG‘O S 1

*See sect. 8 K 4 (Dust)
SECTION 2. INGREDIENTS AND HAZARDS, EXPOSURE LIMITS

j AS No. 7440-43-9, ca 100%

o{T PR AS N c ACGIH TLVs, 1988-89
8-Hr TWA: 0.1 mg/m® (Cd Fume) TLV-TWA: 0.05 mg/m’ (Cadmium Dusts and Salts, as Cd)
Ceiling: 0.3 mg/m’ (Cd Fume) TLV-Ceiling: 0.05 mg/m* (Cadmium Oxide Fume, as Cd)
8-Hr TWA: 0.2 mg/m® (Cd Dust) TLV-TWA: 0.05 mg/m® (Cadmium Oxide Production)
Ceiling: 0.6 mg/m® (Cd Dust) Toxicity Data**
ACGIH NIC,* 1988-89 Human,-lnhalau'on, LC . 39 mg/m® (20 Minutes)

TLV-TWA: 0.01 mg/m’® (Cadmivm and Compounds, as Cd)
ACGIH A2, Suspected Human Carcinogen

*Notice of Intended Changes, Genium reference 116, p. 39.
**See NIOSH, RTECS (EU9800000), for additional data referring to reproductive, tumorigenic, and mutagenic effects.

SECTION 3. PHYSICAL DATA

Boiling Point: 1413°F (767°C) Molecular Welght: 112 Grams/Mole
Melting Point: 610°F (321°C) Solubility in Water (%): Insoluble
Vapor Pressure: 0.095 Torr at 610°F (321°C) Specific Gravity (HO =1): 8.642

Appearance and Odor: A soft, blue while, malieable, lustrous metal that can be cut easily with a knife; odorless.
Comments: Cadmium has a significant vapor pressure of 0.000021 torr (corresponding to 0.12 mg/m”) at 315°F (157°C). Heating this metal
without using correct engineering controls and/or personal protective equipment can result in overexposure.

SECTION 4. FIRE AND EXPLOSION DATA

Flash Point and Method* | Autoignition Temperature* | LEL* | UEL®

Extinguishing Media: *Cadmium metal burns readily in air if it is heated. As with most metals, the reactivity/dust-cloud-explosion hazard
increases as the cadmium metal becomes more finely divided. In fact, finely divided, powdered cadmium metal can be pyrophoric (it burns
spontancously in air without any source of ignition). Carbon dioxide, dry chemical, or sand are recommended extinguishing agents for
cadmium fires. Unusual Fire or Explosion Hazards: Cadmium dust can explode during a fire. Massive cadmium metal does aot present
this potential explosion hazard; however, ccrtain work operations such as grinding, welding, or cutting, can produce dust made of finely
divided cadmium particles. Warning: Do not create a dust cloud of cadmium particles, especially during cutting, grinding, or welding
operations. Special Fire-fightlng Procedures: Wear a self-contained breathing apparatus (SCBA) with a full facepiece operated in the
pressure-demand or positive-pressure mode.

SECTION 5. REACTIVITY DATA

Stability/Polymerization: Cadmium is stable in closed containers during routine operations. Hazardous polymerization cannot occur.
Chemical Incompatibilities: Cadmium reacts dangerously with ammonium nitrate, hydrazoic acid, tellurium, and zinc (Gepium ref. 84).
Conditions to Avold: Avoid all exposure 1o sources of ignition and to incompatible chemicals. Hazardous Products of Decomposi-
tlon: When heated, which is likely during fires and work operations such as welding and machining, cadmium metal can decompose into
cadmium metal fume and cadmium oxide fume.

SECTION 6, HEALTH HAZARD INFORMATION

Carcipogenicity; The ACGIH classifies cadouum and its compounds as suspected human carcinogens (group A2); the IARC lists them

as probable human carcinogens (group 2B); and the NTP classifies them as anticipated human carcinogens (group b). Summary of

Risks: Healing cadmium metal produces intensely irritating cadmium metal fume. The acute effects of its excessive inhalation, which
include severe tracheobronchilss, pneumonitis, and pulmonary edema, are life threatening and are usually delayed for several hours; their
mortality rate is about 20%. Nonfalal pneumonitis has resulted from exposure to 0.5 10 2.5 mg/m?; a fatality has been reported for five hours’
exposure at 9 mg/m’ and for 1 hour's exposure at 40 o 50 mg/m’. There is no wamning discomfort or immediate irritation from exposure to
cadmium fume. Acule gastroentenus and symptoms of melal fume fever are associated with even lower acute exposure. Symptoms of acute
overexposure include excessive salivation, a dry, burning throat; headache; aching muscles; coughing; chest tightness and pain; nausea,
chills, and fever chills; and fever. Medical Condlitions Aggravated by Long-Term Exposure: None reported. Target Organs: Skin, eyes,
respiratory syslem, kidneys, and blood. Primary Eantry: Inhalation, skin contact. Acute Effects: See Summary of Risks, above. Chronfc
Effects: Long-term, chronic inhalaton of cadmium dust, salts, or fume causes chronic cadmium poisoning characterized by a distinctive,
nonhypertrophic emphysema with or without repal tubular injury, accompanied by the urinary excretion of a protein with a molecular weight
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No.23 CADMIUM  11/88
SECTION 6. HEALTH HAZARD INFORMATION, cont.

of 20,000 to 30,000. This protein is itself a sign of early but reversible chronic poisoning. (Possible chromosomal aberrations and decreased
birth weight among babies of women exposed o cadmium have been noted.} Danger: Continued overexposure from inhalation causes irre-
versible renal tubular damage. Cancer, anemua, eosinophilia, anosmia, chronic rhinitis, yellowed teeth, and bone changes have beeo reporied.
Bone pain in the ribs, backbone, and femur is common; disorders of calcium metabolism develop; and kidney stones and pulmonary fibrosis
have been described. FIRST AID: Evyes. Immediately flush eyes, including under the eyelids, gently but thoroughly with flooding amounts
of running water for at least 15 minutes. Skin. Rinse the affected area with flooding amounts of waler, then wash it with soap and water.
Inbalation. Remove the exposed person to fresh air; resiore and‘or support his or her breathing as needed. Have qualified medical personnel
administer oxygen as required. Ingestion. If a physician is not readily available, give the exposed person 2 Lo 3 glasses of water to dnnk and
induce vomiting. A physician may administer a gastric lavage followed by saline catharsis. Comments: A comprehensive medical program
15 advised for those who work with cadmivm or its compounds. This should include chest X rays and forced-vital-capacity tests. Get med-
ical heip (in plant, paramedic, community) for all exposures. Seek prompt medical assistance for further treatment, observation, and
support after first aid. Note to Physician: Chelation therapy may be useful in treatment; calcium disodium edetate and pencillamine are rec-
ommended. Dimercaprol (BAL) is not recommended because of reported renal toxicity of the cadmium-BAL complex.

SECTION 7. SPILL, LEAK, AND DISPOSAL PROCEDURES

Spil/Leak: Notify safety personnel, evacuale unnecessary personnel, eliminate all sources of ignition immediately, and provide adequate
ventilation. Cleanup procedures must not create dusty conditions. Pick up the spilled material using vacuuming, mopping, or wet-sweeping
techniques. Cleanup personnel need protection against inhalation of dust and fume (see sect. 8). Waste Disposal: Contact your supplier or a
licensed contractor for detailed recommendations. Follow Federal, state, and local regulations. Concentrated solutions of cadmium waste can
be precipitated with lime and collected by filtration. Effluent should be treated as needed 1o reduce the concentration of the cadmium o a
level that is within regulatory compliance limits.

OSHA Designations

Listed as an Air Contaminant (29 CFR 1910.1000 Subpart Z).

EPA Designations (40 CFR 302.4)

RCRA Hazardous Waste, No. D006 (40 CFR 261.24 [Characteristic of EP toxicity])

CERCLA Hazardous Substance, Reportable Quantity: 1 1b (0.454 kg), per the Clean Water Act (CWA), § 307 (a).

SECTION 8. SPECIAL PROTECTION INFORMATION

Goggles: Always wear protective eyeglasses or chemical safety goggles. Where splashing of a cadmium solution is possible, wear a full face
shield. Follow OSHA eye- and face-protection regulations (29 CFR 1910.133). Respirator: Use a NIOSH-approved respirator per Genium
reference 88 for the maximum-use concentrations and/or the exposure limits cited in section 2. Follow OSHA respirator regulations (29 CFR
1910.134). For emergency or nonrouline operations (spills or cleaning reactor vessels and storage tanks), wear an SCBA. Warning: Air-
purifying respirators will not protect workers in oxygen-deficient atmospheres. Other: Wear impervious gloves, boots, aprons, and gaunt-
lets, 1o prevent prolonged or repeated skin conltact with this material. Ventilation: Install and operate general and local maximum explosion-
proof ventilation systems powerful coough to maintain airborne levels of cadmium below the OSHA PEL cited in section 2. Local exhaust
ventilation is preferred because it prevents dispersion of the contaminant into the general work area by eliminating it at its source. Consult the
latest edition of Genium reference 103 for detailed recommnedations. Safety Stations: Make emergency eyewash stations, safety/quick-
drench showers, and washing facilities available in work areas. Contaminated Equipment: Contact lenses pose a special hazard; soft lenses
may absorb irritants, and all lenses coacentrate them. Do nor wear cootact lenses in any work area. Remove contaminated clothing and
launder it before wearing it again; clean this material from your shoes and equipment. Do not wear work clothes home. Comments: Practice
good personal hygicne; always wash thoroughly after using this material and before eating, drinking, smoking, using the toilet, or applying
cosmetics. Keep it off your clothing and equipment. Avoid transferring it from your hands to your mouth while eating, drinking, or smoking.
Do not eat, drink, or smoke in apy work area. Do not inhale cadmium fumme. Do pot expose individuals with lung, liver, kidney, and blood
ailments o cadmium until such exposure is approved by a physician.

SECTION 9. SPECIAL PRECAUTIONS AND COMMENTS

Storage/Segregation: Store cadmium in closed containers in a cool, dry, well-ventilated area away from sources of ignition and strong
oxidizers. Protect containers from physical damage. Avoid storage situations where corrosion can occur. Keep powdered cadmium in
closed containers; prevent the airborne dispersion of powdered cadmium. Engineering Controls: Make sure all engineering systems
(production, transportation) are of maximum explosion-proof design. Ground and bond all containers, pipelines, eic., used in shipping,
transferring, reacting, producing, and sampling operations to prevent static sparks. Other Precautions: The toxic effects of cadmium are
influenced by the presence or absence of other elements such as zinc and selenium. If these materials are present in the workplace, carefu]
evaluation of any exposure to cadmium is required to understand any contributing factors.

Hazardous Materials Table (49 CFR 172.101): Not Listed
Optional Hazardous Materials Table (49 CFR 172.102)

ID No. UN2570

IMO Shipping Name: Cadmium Compounds
MO Hazard Class: 6.1
IMO Labels: Poison or Saint Andrew's Cross (X)*

*Harmful--Stow away from Foodstuffs (IMO Label, Materials of Class 6.1 Packaging Group [II).

References: {, 26, 38, 84-94, 100, 116, 117, 120, 122.

Judgmeats as to the suitability of information herein for purchaser's purposes are
vecessarily purchasers responsibrlity. Therefore, although reasopable care has Prepared by PJ lgoe, BS . e
been taken 12 the preparation of such 1nformation, Gensum Pubiishing Corp Industrial Hygiene Review: DJ Wilson, CIH

exteads no warranties, makes go represenlations and assumes oo responsibility
a o the accuracy or suitability of such informatios for application to . . .
purchaser's 1ntended purpases or for consequences of 118 use. 1 . Medical Review: W Silverman, MD
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TANTALUM
MATERIAL SAFETY DATA SHEET

ICN BIOMEDICALS --TANTALUM, 218713
MATERIAL SAFETY DATA SHEET

NSN: 681000N055292

Manufacturer's CAGE: 30060

Part No. Indicator: A

Part Number Trade Name: TANTALUM, 218713

Company’'s Name: {CN BIOMEDICALS
Company’s Street: 1263 S CHILLICOTHE RD
Company's City: AURORA

Company's State: OH

Company's Country: US

Company’'s Zip Code: 44202

Company's Emerg Ph #: 800-424-9300 (CHEMTREC)
Company's Info Ph #: 216-562-1500

Record No. For Safety Entry: 001

Tot Safety Entries This Stk#: 001

Status: SMJ

Date MSDS Prepared: 26JAN94

Safety Data Review Date: [4NOV94

MSDS Preparer's Name: RL

Preparer’s Company: SAME

MSDS Serial Number: BWDGF

Hazard Characteristic Code: NK

Proprietary: NO

Ingredient: TANTALUM

Ingredient Sequence Number: 01
NIOSH (RTECS) Number: WW5505000
CAS Number: 7440-25-7

OSHA PEL: S MG/M3

ACGIH TLV: S MGM3, DUST

Appearance And Odor: GRAY DUCTILE METAL.
Boiling Point: 9804F,5429C

Melting Point: 5425F,2996C

Specific Gravity: 16.69

Solubility In Water: INSOLUBLE.

Extinguishing Media: CO*2, DRY CHEMICAL. FOAM.

Special Fire Fighting Proc: WEAR NIOSH/MSHA APPROVED SCBA & FULL
PROTECTIVE EQUIPMENT(FP N).

Unusual Fire And Expl Hazrds: NONE SPECIFIED BY MANUFACTURER.

Stability: YES

Cond To Avoid (Stability): NONE SPECIFIED BY MANUFACTURER.

Materials To Avoid: OXYGEN, HALOGENS. BROMINE TRIFLUORIDE. FLUORINE.
STRONG BASES. LEAD CHROMATE IGNITES SPONTANEOUSLY IN AIR.
Hazardous Decomp Products: ACRID SMOKE & FUMES.

Hazardous Poly Occur: NO

Conditions To Avoid (Poly): NOT RELEVANT.

LD50-LC50 Mixture: NONE SPECIFIED BY MANUFACTURER.

Route Of Entry - Inhalation: YES

Route Of Entry - Skin: YES

Route Of Entry - Ingestion: YES

Health Haz Acute And Chronic: TOXICOLOGICAL PROPERTIES HAVE NOT BEEN



TANTALUM MSDS Page 2 of 2

THOROUGHLY INVESTIGATED. POSSIBLE TOXIC V1A ORAL. SKIN & MUCOUS MEMBRANES.
MODERATE TO SEVERE ERYTHEMA (REDNESS) AND MODERATE EDEMA (RAISED SKIN).
Carcinogenicity - NTP: NO

Carcinogenicity - [ARC: NO

Carcinogenicity - OSHA: NO

Explanation Carcinogenicity: NOT RELEVANT.

Signs Symptoms Of Overexp: SEE HEALTH HAZARDS.

Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.

Emergency First Aid Proc: SKIN: REMOVE CONTAMD CLTHG. RINSE LIBERALLY

W SOAP & WATER FOR A CONSIDERABLE PERIOD. CALL MD. INGEST: RINSE MOUTH
SEVERAL TIMES WITH WATER, DO NOT SWALLOW. CALL MD/TAKE PATIENT TO HOSPITAL.
TAKE THE PATIENT INTO THE FRESH AIR & ALLOW TO REST. CALL MD-TAKE PATIENT

TO HOSPITAL.

Steps If Matl Released;Spill: SWEEP INTO SUITABLE CONTAINER FOR DISPOSAL.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.

Waste Disposal Method: INCINERATE OR LANDFILL AS COMPLIES WITH LOCAL,
STATE & FEDERAL LAWS.

Precautions-Handling:Storing: ALWAYS WEAR GLOVES, MASK, GOGGLES & USE A
HOOD. STORE AT ROOM TEMPERATURE.

Other Precautions: NONE SPECIFIED BY MANUFACTURER.

Respiratory Protection: USE NIOSH-MSHA APPROVED RESPIRATOR APPROPRIATE FOR
EXPOSURE OF CONCERN (FP N).

Ventilation: LOCAL EXHAUST REQUIRED.

Protective Gloves: IMPERVIOUS GLOVES (FP N).

Eye Protection: ANSI APPRVD CHEM WORKERS GOGGLES(FP N).

Other Protective Equipment: NONE SPECIFIED BY MANUFACTURER.

Work Hygienic Practices: NONE SPECIFIED BY MANUFACTURER.

Suppl. Safety & Health Data: NONE SPECIFIED BY MANUFACTURER.

Label Required: YES

Technical Review Date: 14NOV94

Label Date: 14NOV94

Label Status: G

Common Name: TANTALUM, 218713

Chronic Hazard: NO

Signal Word: CAUTION!

Acute Health Hazard-Slight: X

Contact Hazard-Slight: X

Fire Hazard-None: X

Reactivity Hazard-None: X

Special Hazard Precautions: ACUTE: POSSIBLY TOXIC V1A ORAL, SKIN & MUCOUS
MEMBRANES. MODERATE TO SEVERE ERYTHEMA (REDNESS) AND MODERATE EDEMA (RAISED
SKIN). CHRONIC: NONE LISTED BY MANFACTURER.
Protect Eye: Y

Protect Skin: Y

Protect Respiratory: Y

Label Name: ICN BIOMEDICALS

Label Street: 1263 S CHILLICOTHE RD

Label City: AURORA

Label State: OH

Label Zip Code: 44202

Label Country: US

Label Emergency Number: 800-424-9500 (CHEMTREC)

URL for this msds http:. siri.org. If you wish to change. add to, or
delete information tn this archive please sent updates to dan@ siri.org.
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CONTRACTOR CERTIFICATION



CONTRACTOR CERTIFICATION

as an agent of . do hereby certify that the

following employees have successfully completed a 40 hour training course which complies with
the provisions of 29 CFR 1910.120. Each employee has successfully completed a medical

examination which complies with the above regulations.

Individual copies of certification of successful completion of the required training and medical

examination for each employee must be provided to the Project Manager.

Signature Date



ATTACHMENT D

EXCLUSION ZONE ENTRY LOG



_EXCLUSION ZONE ENTRY LOG

Printed Name Signature Date Time In Time Out




Reporting Limit (RL) - the Reporting limit is a tool used by the laboratory to establish a
criteria based on. laboratory experience or specific client needs. RL’s are always
established at or above the MDL but may or may not be above the PQL. RL’s are
generally set by client Data Quality Objectives (DQO) or the lowest reproducible
standard in the calibration curve.

8.5 Instrument Maintenance

Great Lakes Analytical is dedicated to providing our clients with state-of-the-art technology.

Instrumentation is purchased with sensitivity, accuracy, efficiency, and dependability as criteria.

All instruments have log books in which calibrations, adjustments, routine maintenance, and any
repairs are recorded. Calibrations, routine maintenance, and adjustments are part of the analysts'
responsibilities. Service contracts are in place for some of the instruments for any major repairs.

The highest quality gases, reagents and spare parts are kept on hand to minimize repair time and
optimize instrument performance.

Each entry in the instrument log book includes the date, the analyst, a detailed description of the
problem, a detailed explanation of the solution, and a verification that the instrument is functioning
properly. In addition, standard operation procedures for organic methods specify and require
documentation of routine maintenance procedures like changing of septa in injection ports,
changing of gas tanks, and cleaning of detectors.

8.6 Control Limits

The analytical process is controlled not only by instrument calibration as discussed above but by
quality control measurements of the labor intensive portions of the analysis as well. These involve
measurements of method blanks, accuracy and precision. Before any analytical batch is analyzed, a
check standard and reagent blank are analyzed to verify that the method is in control. The quality
control samples are analyzed to determine the quality of the analytical process. All QC must pass
for data to meet final approval.

8.6.1 Method Blank

The method blank must be free of contamination to determine that the extraction or preparation
batch was free from contamination from an outside source and to prevent the overestimation of
contaminants in the environmental samples.

With the exception of a few compounds for a few analyses, the method blank should quantitate to a

value of less than half the PQL (or reported detection limit) for the analytes of interest. The
exceptions are enumerated in the specific standard operating procedures.

/9



8.6.2 Accuracy

Great Lakes Analytical incorporates Blank Spikes or a Laboratory Control Sample (LCS) into each
batch of samples to evaluate the accuracy of the process. Blank Spikes and the LCS are essentially
the same; reagent water or sand spiked with the target analyte(s) and carried through the entire
analytical process. A Blank Spike and Blank Spike Duplicate are analyzed when a sample is not
available for spiking. A LCS is a single blank spike that is analyzed when a sample is available for
Matrix Spike and Matrix Spike Duplicate.

8.6.2.1 Accuracy - General Procedure

Accuracy measurements are performed every 20 samples or once every analytical batch per matrix
type. A sample or blank matrix for the analytical batch is spiked with a known quantity of the
analyte(s) and analyzed in the same manner as the rest of the analytical batch. Each day samples are
extracted or analyzed a minimum of one LCS and one blank must also be run. The percent recovery
is calculated and documented (Figure 5 in Appendix). Percent recovery is calculated as follows:

% Recovery = Conc, of Matrix Spike - Conc. of Sample X 100
Spike Conc. Added

The percent recovery of an analyte in a spiked sample must fall within the control limits set for that
analyte. For the procedure forestablishing control limits see section 8.6.5.1.

8.6.2.2 Exceptions to Accuracy General Procedure

Specific projects or regulatory agencies may require accuracy measurements more stringent than
those described above. In such cases the laboratory will operate at the higher level of quality
control required. In no case will the laboratory perform at a level lower than that described in the
general procedure.

8.6.3 Precision

Great Lakes Analytical uses the Blank Spike and Blank Spike Duplicate or, in the case when only a
LCS is analyzed, the Matrix Spike and Matrix Spike Duplicate to evaluate precision for an
analytical batch.

8.6.3.1 Precision - General Procedure

Precision measurements are performed every Virtual Batch or 20 samples, but not less than once a
week, per matrix type. Precision is measured by comparing the recoveries of identical samples.
The Virtual Batch is a set of 20 or less samples run in a seven day period, all of which are
associated with the same precision samples. For example:



Monday: 10 soil samples are received for analysis. A Blank, LCS, Matrix Spike  and
Matrix Spike Duplicate are run with the Daily Batch and reported.

Wednesday: 10 more soil samples are received for analysis. A Blank and LCS are run
with this Daily batch and reported along with the Matrix Spike and Matrix ~ Spike
Duplicate from Monday. This Virtual Batch is complete because it contains 20
samples within the seven day period.

Precision data may be generated for matrix or blank samples, however, the matrix sample is
preferred because it better approximates the performance of the method on real world samples. In
the case of ground water and waste water samples a separate sample volume is not often provided
for matrix spiking. In these situations the frequency will be blank spike and duplicate every Virtual
Batch or 20 samples, but not less than once a week, with a blank and LCS analyzed with each
consecutive batch during that week. Both the matrix spike (MS) and the matrix spike duplicate
(MSD) are analyzed in the same manner as rest of the analytical batch. The relative percent
difference between the two spiked duplicates is calculated and documented (Figure 5 in Appendix).
The relative percent difference is calculated as follows (reported as the absolute value):

Relative % difference = Conc, of MS - Conc.of MSD X 100
(Conc. of MS + Conc. of MSD)/2

The relative percent difference for a particular analyte must fall within the control limit established
for that analyte. For the procedure for establishing control limit see section 8.6.5.1.

8.6.3.2 Exceptions to Precision General Procedure

Specific projects or regulatory agencies may require precision measurements more stringent than
those described above. In such cases the laboratory will operate at the higher level of quality

assurance required. In no case will the laboratory perform at a level lower than that described in the
general procedure.

8.6.4 Surrogates

In most organic analyses surrogate compounds are spiked into all environmental and quality
control samples. . They act as a secondary check on method performance in that they must meet
established acceptable recovery limits. These limits define the minimum and maximum recoveries
that must be obtained for the particular environmental matrix. Limits are set semi-annuaily based

on 15 - 20 consecutive data points per each matrix. Data points used to determine the control limits
are evaluated using a statistical out-liers test.

Samples that fail to meet the limits are evaluated to determine the cause of the result. If no

acceptable reason can be found the samples are re-extracted and reanalyzed. If the data is still
outside of the acceptable limits the data is appropriately flagged.

7/



8.6.5 Evaluating Quality Control

In order to assure our clients of the validity of their data, Great Lakes Analytical’s analysts have
been trained to constantly be evaluating the quality of the analytical process. That means checking
not only the validity of the instrument calibration, but also measurements of accuracy and
precision. As an analytical batch is analyzed, control measures are processed concurrently to assist
in assessing the quality of the data generated. The analysts use control limits to evaluate accuracy,
precision and trends in the analytical process.

8.6.5.1 Control Limits

In order to demonstrate control over a method Great Lakes Analytical has first had to determine and
quantify normal performance. To do this we have established certain prerequisites for consistent
performance. They are:

Use of approved analytical methods. _

Personnel trained and experienced with the particular method.
Proper facilities and equipment.

Certified reagents and standards.

Frequent maintenance and calibration of the instruments.
Knowledgeable management to oversee the analytical process.

SAENANE bl e

When a new method is put intd use the initial control limits are established from the ones published
in the method or the Quality Control section of the guidance document. After a minimum of 20 QC
Batches have been analyzed the control limits for precision and accuracy will be calculated.

The control limits are set 3 standard deviation units from the average. The upper control limit is +3
standard deviations, and the lower control limit is -3 standard deviations. For Precision the control
limits are set from 0 to +3 standard deviations from the relative percent difference.

On an annual basis the analyst, Department Manager and Quality Assurance Manager will review
the compiled data points to evaluate if the limits need to be changed. Data will be evaluated for
how well the limits fit the data using a method such as the Grubbs Test for Out-liers. Warning
limits maybe established inside the calculated control limits to tighten control over an analysis.
Separate control limits will be established for each matrix and each QC parameter. Great Lakes
Analytical will adhere to any control limits set by a certification program in which the lab
participates. Otherwise, the limits adhered to will be those established by the Quality Assurance
Program.



8.7 Materials

Material purchased for use in the analytical process are all of the an acceptable purity or quality
commercially available for the intended purpose. This includes all gases used in gas
chromatography, all solvents, acids, and bases used in extraction or digestion, dilution, and standard
preparation, stock standards, and any other routinely restocked items.

8.8 Cleaning Procedures

The following is the general cleaning procedures used for most analytical glassware at Great Lakes
Analytical.

1. Rinse with hot tap water.

2 Scrub with detergent.

3. Rinse 3 times with hot tap water.

4, Rinse 3 times with deionized water.
5. Air dry and store.

Specific EPA methods require procedures that may vary from the cleaning procedures listed above.
These specific standard operating procedures are posted in the glassware cleaning area and are kept
on record with the appropriate analysts and the Quality Assurance Manager.

=
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9. CORRECTIVE ACTION

A Quality Control Program must have corrective actions built into every standard operating
procedure. The program is only as effective as the laboratory's ability to adhere to the program. If
the level of acceptability set by the method or source document is not met, corrective action must
be taken immediately. In accordance with EPA SW-846 Chapter 1, Revision 1, July 1992, the
following steps are taken to maintain the integrity of the final data package:

1. Identification and definition of the problem;

2. Assignment of responsibility for investigating the problem;

(V3]

Investigation and determination of the cause of the problem;

4. Determination of a corrective action to eliminate the problem;

5. Assigning/accepting responsibility for implementing the corrective action;
6. Implementing the corrective action and evaluating its effectiveness;

7. Verifying that the corrective action has eliminated the problem.

These steps apply to any and all standard operating procedures at Great Lakes Analytical (Figure 6
in Appendix). If The Corrective Actions are documented on a Corrective Action Report it is
routed by the following path;

-Corrective Action Forms are assigned a log number specific to the department of
origin then routed to the Department Manager .

-The Department Manager routes the form to the Project Manager (if data is to be
flagged) for verification that affected samples have been flagged. See section 12 for
details on flagging data.

-If no data is affected then the form is forwarded to the QA Manager.

-The Project Managers sign and return the Form to the QA Manager verifying that
all data has been properly flagged. '

-The QA Manager then closes the Corrective Action by signing it. The copies of
completed Corrective Action forms are filed by the Department Manager.

The QA/QC Manager and Department Manager regularly review the corrective actions to identify
problem areas needing closer scrutiny. Annually the QA Manager and Lab Manager review the
corrective action activity for the past vear to identify areas of concern and to assure proper
corrective action procedures are being adhered to by each department.



10. INTERNAL QUALITY CONTROL CHECKS

Great Lakes Analytical uiilizes five different organizations to participate in eight Performance
Evaluation programs. All are single blind and scheduled throughout the year. The list of programs
is as follows:

izati Program Analysis Sets

Annually

Environmental Research Associates ~ Real World Matrix 2
Environmental Research Associates Drinking Water 4
New York Dept. of Health Non-Potable Water 2
New York Dept. of Health Potable Water 2
EPA Water Supply Drinking Water 2
EPA Water Pollution Waste Water 2
Wisconsin DNR Env. Ref. Sample Program 1
ELPAT Lead in Paint Chips, Soils, Wipes and Air 4

Clients are encouraged to submit quality control samples to Great Lakes and on request,
arrangements will be made to split samples and subcontract to another laboratory as a confirmatory
check.

In addition, a stock of performance evaluation samples are kept to be administered blind to the
analyst at the discretion of the’ QA Manager for more frequent internal performance checks.

11. INTERNAL AUDITS

Performance audits are done every quarter for every analyst. The audit responsibility can be
divided between the QA Manager and the Department Manager, with each performing the audits .
Audit forms have been designed for each analysis type to focus on the important documentation
and procedural steps.

The auditors review the analyst's notebook for documentation of all quality control measurements,
their frequency, and the clarity of the documentation . The notebook must be useful to any person
who wishes to inspect the history of the analysis. Analysts must also have equipment logs, repair
manuals, and adequate tools to keep instruments calibrated. The analyst's data reporting procedures
are also reviewed to ensure that resuits can be easily traced to a notebook. The results of a system
audit are discussed with the Department Manger, who will then review the findings with the
appropriate analyst(s) and kept on file. If any discrepancies are noted, corrective actions are
imtiated.

Periodically following each audit , the QA Manager and Department Manager hold a meeting to
review audit deficiencies and the progress of corrective actions. Annually the QA Manager and
Lab Manager review the audit findings and implement any additional changes necessary to improve
the quality system.



12. DATA REDUCTION, VALIDATION, REPORTING, AND RECORDKEEPING

12.1 Recordkeeping

12.1.1. The QA Manager has the responsibility for maintaining a master log of all log
books issued to analysts.

12.1.2. All log books are issued a unique identification number. Log books are labeled
with the following information:

12.1.2.1. Log Book Title

12.1.2.2. Identification Number

12.1.2.3. Issue Date

12.1.2.4. End Date

12.1.3 When filling out data log books with preprinted rows and columns specific to a
particular test, all applicable spaces must be filled out. If a space is not used a line will be
drawn through it. For un-formatted data log books the following information must be
recorded:

12.1.3.1. Client Name

12.1.3.2. Full Sample Number

12.1.3.3. Matnx Type

12.1.3.4. Method

12.1.3.5. Amount of sample used

12.1.3.6. Dilutions complete with units

12.1.3.7. GLA Code Number for standards used

12.1.3.8. Lot Number for solvents/acids (if applicable)

12.1.3.9. Results (if applicable), with units

12.1.3.10. Analysts Initials

12.1.3.11. Date of Analysis

12.1.4. All entries into laboratory notebooks must be in pen and be neat and legible.
Mistakes will be crossed-out with a single line and initialed and dated. Pencil, white-out
and obliterated errors are unacceptable.

12.1.5. Unused or partially used pages must be “Z’d” out.

12.1.6. All calculations will be shown or represented with a generic calculation at the front
of the note book.



12.1.7. For more complex and long bench time tests it is not uncommon for multiple
analysts to work on a single batch or page. This may involve analysts on the same shift or a
shift to shift continuation of the analytical process. Many of the preprinted log books
incorporate spaces for multiple analysts initials at various stages in the analytical process.
Anytime an entry is made by an analyst other than the *“signing” analyst it will be
accompanied by the analyst’s initials and date of the entry.

12.1.8. Completed lab note books are to be labeled with the date of the last entry and turned
in to the QA Manager. Any unused pages will be “Z’d” out.

12.1.9. Log books will be archived for 5 years.

12.2 Data Review

Data travels through several processes before the final data package is released to the client. The

path from the instrument response to the final report begins with the documentation of all testing
parameters in the analyst's notebook.

Examples for all sample calculations as well as the quality control measurements are documented
in the notebook or SOP for the specific method. Review of the analysis data, from the original data
to the result reported, is completed by a peer or department manager.

The analysts are responsible for transferring the data to a set of laboratory worksheets. The

worksheets are generated spec'l.ﬁc to the ciient's requests on the chain of custody. When completed
the worksheets are submitted to the Project Manager for review.

At a minimum the standard laboratory report shall contain the following information:

Client name and address

Client project manager or contact

Client sample identification and project name or number

Laboratory sample number

Date sampled

Date received

Date extracted or digested (if applicable)

Date analyzed

Method of analysis including EPA method code (if applicable)
Practical Quantitation Limit or Reporting Limit

Method Detection Limit (if required)

Sample results

Definition of ND

¢ Elevated detection limit statement if sample was reported at a dilution
e QC data consisting of Surrogate, LCS and MS/MSD recoveries and control limits



e Identification of any QC parameters which failed on cover letter, corresponding
data summary page and corresponding QC page.

¢ Any QC parameter which fails should be added to the report if not already
included (e.g.: surrogates, internals, blank, check standard etc.)

¢ Any data reported between the Practical Quantitation Limit and the Method
Detection Limit shall be flagged with a *J”. When used this flag will be
defined in the report.

¢ Any data reported which has been quantitated above the highest calibration
standard shall be flagged with an “E”. When used this flag will be defined
in the report.

¢ Any analyte reported which was also found in the associated blank shall be
flagged with a “B”. When used this flag will be defined in the report and
the blank results shall be reported.

o Data reported pending the resolution of QC deficiencies (sample or QC being re-
run or re-extracted) shall be clearly marked as “TENTATIVE
RESULTS”. When such data is reported the QC deficiencies associated
with the samples must be discussed with the client.

¢ Any data reported that has been identified to be a laboratory artifact will be flagged with an
“A”

¢ Any unusual circumstances or observations associated with a sample will be noted
in the report.

¢ Signature of the Project Manager.

o Copy of the Chain of Custody.

The Project Manager reviews the results, and checks that the analyses performed are appropriate to
the client's requests. Related analyses from the same sample are compared for coherence, and the
data is compared with previous results from the same source to observe any deviations from
established trends. Unusually high results, or those clearly in violation of discharge limits or
hazardous waste standards, are reviewed carefully for any reporting unit errors and frequently
trigger an examination of the analyst's notebook and instrument printouts to check for calculation
errors. The Project Manager verifies that data is flagged as necessitated by any corrective actions
which may apply to the report being reviewed. The Project Manager initials and dates the
Corrective Action and routes it to the QA Manager. Final review often involves further
consultation with clients. ~ After typing, the report is again reviewed by the Project Manager to
ensure accurate transfer of information from the laboratory worksheets to the final report.

The Project Manager signs the report after their final review of the report. Copies of final reports

are kept in a secure filing area for a minimum of five years and include the original laboratory
worksheets and the chain of custody.



13. TRAINING

When reporting for work for the first time, all new employees receive a copy of the Personnel
Policy Manual, and if approprnate for their job function the Chemical Hygiene Plan, and a copy of
the Quality Assurance Program manual. These are his or hers to keep as part of his or her reference
materials. The sole responsibility of the new employee is to read and understand the contents of
these manuals. Once the new employee has read and understood the contents of the manual, he or
she must sign a document that states that he or she agrees to adhere to the requirements prescribed
therein. Additionally the new employee will receive appropriate training on one or more of these
documents (See the SOP for Employee Training for further details concerning both new employee
and ongoing employee training programs). These records are kept on file with the QA Manager .

Only then does further on the job training take place.

The Personnel Policy Manual contains information about the company's history and objectives,
administrative scheduling, benefits, and general administrative policies.

The Chemical Hygiene Plan contains pertinent information about the chemicals to which
employees may be exposed and how to properly interact with those chemicals, preventative
procedures to avoid emergencies as well as procedures to cope with emergencies like spills, injuries
and fire.

The Quality Assurance Program manuai contains information about the goals of the Quality
Assurance Program and their implementation.

Each new analyst reviews reference binders that includes copies of the SOP’s and source methods
for which he or she will be held responsible, all related extraction, cleanup, and dilution methods,
analytical standard operating procedures, all relevant quality control documentation forms, standard

operating procedures for filling out those forms, and procedures for troubleshooting and corrective
action.

Additional verbal instruction from both the previous analyst and a quality assurance staff member is
provided to ensure a thorough understanding of the requirements set out by the Quality Assurance
Program Manual and the analytical methods. The previous analyst then introduces the new analyst
to all the instrumentation involved in his or her analyses. Standard operating procedures,
preventative maintenance, and troubleshooting for the instrument are reviewed by both the
previous and new analyst. The maintenance logbook is explained and any history specific to an
instrument is reviewed by the previous and the new analyst. (Refer to the SOP for Employee
Training)



Once the new analyst feels comfortable with all the documentation requirements and demonstrates
an ability to operate the instrumentation satisfactorily, he or she will spend time observing the
actual performance of the analysis by the previous analyst, gradually helping at various steps in the
process in the presence of the previous analyst. Eventually, the new analyst will perform the entire
analysis in the presence of the previous analyst to ensure adequate proficiency. Once the new
analyst has demonstrated proficiency in the analytical procedures and has demonstrated the ability
to maintain quality assurance documentation, he or she will submit quality control results from a
sample batch. The results of these analyses are reviewed by the QA Manager and a training check
list is completed by the Department Manager. These documents are placed in a training file for the
employee. The records are kept on file with the QA Manager.

Successful completion of the analyses of the internal quality control check samples entails the
submission of a value that is within the acceptable range. . The Department Manager must be
satisfied that the new analyst understands the methods he or she will be performing, quality control
parameters and documentation of any corrective action that may be necessary. After the successful
completion of the analyses of the internal quality control check samples and a training check list,
the new analyst is capable of assuming responsibility for the analysis. If the new analyst does not
meet these requirements, he or she continues to work with the previous analyst until both
requirements are passed successfully.

Once the new analyst has assumed responsibility tor the analysis, routine review of data by the new
analyst's supervisor continues as part of regular data review processes. Regular auditing by quality
assurance staff members ensures continued compliance with Quality Assurance requirements.

14. EQUIPMENT AND FACILITIES

Great Lakes Analytical's laboratory occupies a 14,000 square foot custom designed facility. Great
Lakes is constantly upgrading its instrumentation capabilities. Major instruments and equipment
include:

14.1 Organic Analytical Equipment
14.1.1 Gas Chromatography/Mass Spectroscopy (GC/MS)

GC/MS-1 : Installed 8/91
Hewlett-Packard 5971 Mass Selective Detector

Hewlett-Packard 5890 II Gas Chromatograph

Restek RTX - 502.2 60M X 0.53 mm column for EPA Method 624, 8260
Tekmar LSC 2000 Purge and Trap

ALS 2016 Auto-Sampler & Auto-Sampler Heater

MS-DOS Instrumentation Control software

Hewlett-Packard Chemstation and Enviroquant Target Data Management System
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GC/MS-2 Installed 11/91

Hewlett-Packard 5971 Mass Selective Detector

Hewlett-Packard 5890 II Gas Chromatograph

J&W DBSMS 0.32 mm X 30M Column for EPA Method 625, 8270
Hewlett-Packard 7673 A Auto-sampler

MS-DOS Instrumentation Control Software

Hewlett-Packard Chemstation and Enviroquant Target Data Management System

GC/MS-3 Installed 5/94

Hewlett-Packard 5972 Mass Selective Detector

Hewlett-Packard 5890 I Gas Chromatograph

J&W DB 624 0.53 mm X 75 M Column for EPA methods 624, 8260

Tekmar LSC 3000 Purge and Trap

ALS 2016 Auto-Sampler & Auto-Sampler Heater

MS-DOS Instrumentation Control Software

Hewlett-Packard Chemstation and Enviroquant Target Data Management System

14.1.2 Gas Chromatographs

GC-1

GC-2

Installed 8/90
Hewlett-Packard 5890 II Gas Chromatograph
Restek RTX-502.2 103M Column for EPA 502.2, 8021, 601, and 602
OI Corp. ELCD/PID Detectors
MS-DOS Instrumentation Contro!l Software
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Tekmar LSC 2000 Purge and Trap
Tekmar ALS 2016 Auto-sampler

Installed 12/90
Hewlett-Packard 5890 I Gas Chromatograph
J&W DB5 608 30 M X 0.53 mm column for Methods 8080 and 8150
ECD/ECD Detectors
MS-DOS Instrumentation Control Software
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Hewlett-Packard 7673 A Auto-sampler



GC-4

GC-5

GC-6

GC-7

Installed 11/91
Hewlett-Packard 5890 II Gas Chromatograph
Restek 502.2 0.53 mm X 60 M Column for Methods 8021, TPH-Gas, GRO/PVOC
FID/PID Detectors
2 Hewlett-Packard 3396 II Integrators
Tekmar 2000 Purge and Trap
Tekmar ALS 2016 Autosampler

Installed 11/91
Hewlett-Packard 5890 I Gas Chromatograph
J&W DB-1 60M X 0.32 mm and DBS 0.53 mm X 30 M columns for Methods 8015, 8100,
DRO, TPH-Diesel, and Glycols and Industrial Solvents
FID/FID Detectors
MS-DOS Instrumentation Control Software
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Tekmar SHS 7000 Static Headspace Sampler
Tekmar SHS 7050 Auto Sampler
Hewlett-Packard 3396 I Integrator

Installed 6/92
Hewlett-Packard 5890 IT Gas Chromatograph
J&W DB624 0.53 mm X 30 M column for Method 8021, TPH-Gasoline and GRO/PVOC
FID/PID Detectors  ~
2 Hewlett-Packard 339611 Integrators
Tekmar LSC 2000 Purge and Trap
Tekmar ALS 2016 Auto-sampler

Installed 1/93
Hewlett-Packard 5890 IT Gas Chromatograph

J&W DB-624 105M X 0.53 mm column for EPA 8021,601 and 602

OI Corp. ELCD/ PID Detectors

MS-DOS Instrumentation Control Software

Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Tekmar LSC 2000 Purge and Trap

Tekmar ALS 2016 Auto-sampler

Installed 5/94
Hewlett-Packard 5890 Gas Chromatograph

DB624 0.53 mm X 30 M columns for Methods TPH-Gasoline and GRO/PVOC and BTEX
FID/PID Detectors

2 Hewlett-Packard 3392A Integrators

Ol 4650 Purge and Trap

MPM 16 Auto-sampler



GC-8

GC-9

GC-10

GC-11

GC-12

Installed 6/96
Hewlett-Packard 5890 IT Gas Chromatograph
J&W DB-VRX105 M X 0.53 mm column for EPA §021, 601 and 602
OI Corp. ELCD/PID Detectors
MS-DOS Instrumentation Control Software
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Tekmar ALS 2016 Autosampler
Tekmar LSC 2000 Purge and Trap

Installed 10/93
Hewlett-Packard 5890 II Gas Chromatograph
2 DB-608 0.53 mm X 30 M columns for EPA 8150, 8080
ECD/ECD Detectors
MS-DOS Instrumentation Control Software
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Hewlett-Packard 7673 A Auto-sampler

Installed 6/94
Hewlett-Packard 5890 II Gas Chromatograph
2RTXS5 30M X 0.53 mm columns for WDNR DRO and TPH-Diesel
FID/FID Detectors
Hewlett-Packard 7673 A Autosampier
Hewlett-Packard 339611 Integrator
MS-DOS Instrumentation Control Sofiware
Hewlett-Packard Chemstation and Enviroquant Target Data Management System

Installed 8/95
Hewilett-Packard 5890 II Gas Chromatograph

J&W DB-624 0.53 mm X 60 M column for EPA 8020, TPH-Gas, GRO/PVOC
FID/PID Detectors

Tekmar L.SC 2000 Purge and Trap

Tekmar ALS 2016 Autosampler

Hewlett-Packard 3392 A Integrator

Installed 8/95
Hewlett-Packard 5890 Gas Chromatograph

2DB-5 30M X 0.32 mm columns for EPA 8150, 8080

ECD/ECD Detectors

Hewlett-Packard 7673A Autosampler

MS-DOS Instrumentation Control Software

Hewlett-Packard Chemstation and Enviroquant Target Data Management System



14.1.3 High Performance Liquid Chromatographs (HPLC)

HPLC-1 Installed 9/91
Waters 712 WISP - Auto Sampler
(2)Waters 501 HPLC Pumps
Waters 680 Automated Gradient Controller with Reference Valve
Waters 486 Tunable Absorbance Detector
Waters 470 Scanning Fluorescence Detector
Vydac 201TP54 column 250 mm x 4.6 mm id for method 8310
Eppendorf CA-30 Column Heater
Hewlett-Packard Chemstation and Enviroquant Target Data Management System
Installed 9/91

HPLC-2 Installed 2/93
Waters 712 WISP-Auto Sampler
(2) Waters 510 HPLC Pumps
Waters 680 Automated Gradient Controller
Waters 486 Tunable Absorbance Detector
LDC FluoroMonitor 4100 Fluorescence Detector
Vydac 201TP54 column 250 mm x 4.6 mm id for Method 8310
Eppendorf CA-30 Column Heater
Hewlett-Packard Chemstation and Enviroquant Target Data Management system

HPLC-3 Installed 9/91
Waters U6K Injector
Waters 510 HPLC pump
Waters 440 Absorbance Detector
ISCO Retriever II Fraction Collector
ISCO Retniever II Diverter Valve
Envirogel GPC 19 X 300 Column for Method 3640
Envirogel GPC 19 X 150 Column for Method 3640
YokoGAWA 3021 Recorder

14.1.4 Total Organic Halide (TOX) Analyzer

Rosemount/Dohrmann DX-20

MC-3 Analyzer Module Micro-coulometric Analyzer
AD-3 Absorption Module

MC-3 Printer



14.2 Inorganic Analytical Instrumentation
14.2.1 Trace Metal Analytical Instrumentation (AA and ICP)
Varian Liberty 100 ICP Optical Emissions Spectrometer Installed 9/92
SPS-5 Auto-sampler
GRID 386 Model MFP 320 Data Acquisition System
Varian SpectrAA-600.DBQ Atomic Absorption Spectrophotometer Installed 6/94
Varian VGA 77 Hydride Generator
IBM 0S/2 Operating System
Panasonic KX-P1150 Printer
Varian SpectrAA-600z Atomic Absorption Spectrophotometer Installed 6/94
Zeeman Graphite Tube Atomizer-100
Varian PSD97Z Programmable sampling system
IBM OS/2 Operating System
Panasonic KX-P1150 Printer
14.2.2 General Chemistry Analytical Instrumentation
Bamstead E-Pure Water Purification System
Blue M- Stable Therm Gravity Oven
American Scientific Products- DX-68 Drying Ovens
Ney- Model 525 Series II Muffle Furnace
Milton Roy Spectronic 21 UV/Visible Spectrophotometer
Mettler AT-250 Analytical Balance
Parr- Model 1108 Oxygen Bomb
Pensky-Martens Closed Cup Flash Point Tester
Cleveland Open Cup Flash Point Tester
YSI Model 35 Conductivity Meter
Fisher 925 pH/Ion meter

A10 Tekmar Laboratory Mill



Sartorious LC6200S Top Loading Balance
Sartorious PT-600 Top Loading Balances (2)
Ohaus CT600S Top loading Balance
Precision Scientific 815 Low Temperature Incubator
Orion 860 Oxygen Meter
Fisher 25 pH Meter
Hach COD Reactor
Orbeco-Hellige Turbidimeter
Lachat Quickchem AE Automated lon Analyzer
14.3 Sample Preparation
CEM MDS-2100 Microwave Digestion System
Environmental Exprengax Fil Pressure Filtration Device
Associated Design Manufacturing 3750-SHWF Hazardous Waste Filtration Unit
Branson 8210 Sonicator Bath
Six-foot fume hood (7)
Heat Systems (Misonics) Dual Hom Sonicator Model X1.2020.
Environmental Express LE-6000 6 Position Heavy Duty Rotator
Millipore rotary extractor (3)
Millipore TCLP Zero Head Space Extractor (12)

Activated Charcoal Positive Pressure Hood (2).



14.4 Field Sampling Equipment
Isco 2910 Composite Sampler (2)
14.5 Sample Storage

Freezer Storage: Approximately 60 cubic feet in 4 separate, lockable, and temperature-
monitored freezers.

Refrigerated Storage: Approximately 231 cubic feet in 7 separate and temperature-
monitored refrigerators.

Unrefrigerated Sample Storage: Approximately 393 square feet of shelving for sample
storage



15. GLOSSARY TERMS
ACCURACY:

The neamness of a result to the true value. It is the degree of agreement of a measurement, X, (or an
average of measurements of the same thing), with an accepted reference or true value, T, usually
expressed as a percentage of the reference or true value, 100 (X/T). Accuracy is a measure of the
bias in the system.

AUDIT:

A systematic check to determine the quality of the laboratory operation. Audits may be of two
basic types:

1) Performance Audits in which quantitative data are independently obtained for comparison
with known true values.

2) System Audits of a qualitative nature that consist of an on-site review of the laboratory’s
Quality Assurance Program and physical facilities for sampling, calibration and
measurement.

BATCH DEFINITIONS:

Daily Batch-

The Daily Batch is defined as the number of samples (< 20) of similar matrix and the required QC
measures, Blank and LCS, extracted or prepared for a particular analysis on a given date. The
Daily Batch will be associated with Precision QC measures, Spike and Spike Duplicate, that may or
may not be prepared on the same day, but will be prepared within a seven day period or grouping of
20 samples, whichever is less.

Virtual Batch-

The Virtual Batch is a set of 20 or less samples run in a seven day period, all of which are
associated with the same precision QC measures. For example:

Monday: 10 soil samples are received for analysis. A Blank, LCS, Matrix Spike and
Matrix Spike Duplicate are run with the Daily Batch and reported.

Wednesday: 10 more soil samples are received for analysis. A Blank and LCS are run with
this Daily batch and reported along with the Matrix Spike and Matrix Spike Duplicate from
Mondayv. This Virtual Batch is complete because it contains 20 samples within the seven
day period.



BLANK DEFINITIONS:

Calibration Blank-

An organic or aqueous solution that is as free of analytes as possible and prepared with the same
volume of reagents used in the preparation of calibration standards. The calibration blank is used to
give the null reading for the instrument response versus concentration calibration curve.

Equipment Blank-

An organic-free aqueous solution that is opened in the field, poured appropriately over and through
the sample collection devise, collected in a sample container and returned to the lab as a sample.
Equipment blanks are a check of sampling devise cleanliness.

Field Blank-

An organic-free aqueous solution that is transferred from one preserved vessel to another at the
sampling site. This serves as a check on reagent and environmental contamination.

Method Blank-

An organic or aqueous solution that is as free of analyte as possible and contains all the reagents in
the same volume as used in the processing of the environmental samples. The reagent blank is
carried through the complete preparation procedure and is used to correct for possible extraction
procedure contamination.

Trip Blank-

An organic-free aqueous solution that is transported to the sampling site and returned to the
laboratory without being opened to serve as a check on contamination originating from sample
transport, shipping and site conditions.

COMPARABILITY:

An expression of confidence with which one data set can be related to another.

DATA QUALITY:

The totality of features and characteristics of data that bears on its ability to satisfy a given purpose.

The characteristics of major importance are accuracy, precision, completeness, representative
results and comparability.

0



DATA VALIDATION:

A systematic process to review data to identify any out-liers, omissions or suspect values to assure
the validity of the data to the user. The screening process may be done by manual and/or computer
methods and utilize any consistent technique such as limits to screen impossible values or to
analyze relationships between new and historical data sets.

ENVIRONMENTALLY RELATED MEASUREMENTS:

A term used to describe all field and laboratory investigations that generate data involving the
measurement of chemical. physical or biological parameters of the environment; determining the
presence or absence of prionty pollutants in waste streams; health and ecological effect studies;
clinical and epidemiological investigations; engineering and process evaluations; studies involving
laboratory simulation of environmental events; and studies on pollutant transport including
diffusion models.

MDL:

The Method Detection Limit is the minimum concentration of an analyte that can be measured and -
reported with 99% confidence that the value is greater than zero, as performed under ideal operating
conditions.

MATRIX SPIKE/MATRIX SPIKE DUPLICATE:

A technique used to provide a measure of accuracy and precision for the method in a given matrix
by adding predetermined quantities of analytes prior to sample extraction/digestion and analysis.

The spike concentration should be at or near the mid-point of the calibration range, where possible.
When performed in duplicate, the relative percent deviation between the MS and MSD is
calculated and used to assess analytical precision.

PQL:

The Practical Quantitation Limit 1s the lowest level to be reliably detected within specified limits of
precision and accuracy during routine laboratory operating conditions on environmental samples.
The PQL is set at 10 times the standard deviation from the MDL study.

PRECISION:
The measure of mutual agreement between a set of replicate analyses for an analyte without

assumption or knowledge of the true value. Precision can be expressed as standard deviation from
a set of values or as relative percent difference from a duplicate sample.



QUALITY ASSURANCE:

The total integrated program for assuring the reliability of laboratory data including quality
planning, quality assessment and quality improvement efforts to meet user requirements at an
economical level. Quality Assurance incorporates procedures for field sampling, sample handling
and storage, analytical quality control and document preparation and review.

QUALITY ASSURANCE PROJECT PLAN:

The orderly assembly of detailed and specific procedures by which the labbratory defines how it
produces quality data for a specific project or method. The laboratory has one Quality Assurance
Program but multiple Quality Assurance Project Plans for various analytical projects.

QUALITY CONTROL:

The routine application of procedures such as blanks, spikes and spike duplicates for obtaining
prescribed standards of performance in the measurement process.

RCRA:

The Resource Conservation and Recovery Act.

REAGENT GRADE:

Analytical Reagent (AR) Grade, ACS Reagent Grade and Reagent Grade are synonymous terms for
reagents which conform to the current specifications of the Committee on Analytical Reagents of
the Amencan Chemical Society.

REPRESENTATIVE RESULTS:

The degree to which data accurately and precisely represents a charactenistic population, parameter
variations of a sampling point or an environmental condition.

SAMPLE:

A discreet representative part or a single item from a larger group presented to the laboratory for
analysis.

DUPLICATE SAMPLE:

Two replicate aliquots taken from the same source for which determination of composition or
contamination 1s requested or required.



REFERENCE SAMPLE:

A sample prepared from an independent standard that is intended as a check of techniques,
methodology, equipment, and standards.

STANDARDS:
A known reference concentration of analyte to which environmental samples are compared.
CALIBRATION STANDARDS:

The graduated dilutions of stock analyte solutions prepared to establish the standard curve or
calibration curve for a particular analyte.

CALIBRATION CHECK STANDARD:

The verification of instrument response by analyzing a standard prepared from a calibration
standard. It is an evaluation of calibration performed concurrently with sample analysis.

STANDARD CURVE:

A graph of the calibration standard concentration versus instrument response for an analyte. The
standard curve describes the linear quantitation range for an analyte. The concentration of analyte
in an environmental sample can then be calculated from the response factor of the sample.

STANDARD OPERATING PROCEDURE (SOP):

An operation, analysis or action whose mechanics are thoroughly prescribed and documented and
which is commonly accepted as the usual or normal method for performing certain routine or
repetitive tasks.

SURROGATE:

Organic Compounds which are similar to analytes of interest in chemical composition, extraction
and chromatography, but which are not normally found in environmental samples. These
compounds are spiked into all blanks, standards and samples prior to analysis and percent
recoveries are calculated.

SW-846:

The EPA document "Test Methods for Evaluating Solid Waste - Physical/Chemical Methods".



WATER:

A reference to Reagent, Analyte-Free, Laboratory Pure or ASTM Type I water means any distilled
or deionized water which is free of contaminants that may interfere with the analytical test.



16. GREAT LAKES ANALYTICAL'S SCOPE OF TESTS

MASS SPECTROSCOPY
Volatile Organics by GC/MS 624/8260A
Volatile Organics Open Scan 624/8260A
Semi-Volatile Organics by GC/MS 625/8270B/525
Semi-Volatile Organics Open Scan 625/8270B/525

CHROMATOGRAPHY

Halogenated Volatile Organics 601/8010B/502.1
Industrial Solvents 8015A
Aromatic Volatile Organics 602/8021A/503.1
Volatile Organic Compounds 8021A/502.2
Polychlorinated Biphenyl’s (PCB's) in Oil . 608/8080A
Organochlonne Pesticides & PCB's 608/8080A/505
Chlorinated Hydrocarbons 8120A
Organophosphorus Pesticides 8140
Chlonnated Herbicides 8150B/515.1
Organonitrogen Pesticides 619
Polynuclear Aromatic Hydrocarbons: By HPLC 631/8310
Ethylene Glycol : GLA Method
Toxicity Characteristic Leaching Procedure 1311

LEAKING UNDERGROUND STORAGE TANK (LUST) ANALYSES

Gasoline Range Organics WDNR-GRO
Diesel Range Organics WDNR-DRO

Total Recoverable Petroleum Hydrocarbons WDNR-418.1, 9073
Total Petroleum Hydrocarbons as Gas or Diesel CA METHOD

METALS ANALYSIS BY 6010A /200.7/7000A series/200 series/Std. Meth 18th Ed.

Aluminum Cadmium Lead Nickel Thallium
Antimony Calcium  Lithium Potassium Tin
Arsenic Chromium Magnesium Selenium  Zinc
Barium Cobalt Manganese  Silver Zirconium

Beryllium Copper Molybdenum Sodium
Boron Iron Mercury Strontium



GENERAL CHEMISTRY

Acidity

Alkalinity

Biochemical Oxygen Demand
Chemical Oxygen Demand
Chloride

Chlorine Demand

Chlorine Residual

Color

Cyanide

Fluoride

Cyanide Amenable to Chlorination
Ignitability - Flash Point Closed Cup
Ignitability - Flash Point Open Cup
Hardness

Ammonia

Nitrite

Nitrate

Total Kjeldahl Nitrogen

Odor

Oil & Grease - Liquid

Oil & Grease - Solid ~
Oxygen (dissolved)

Paint Filter test

pH (corrosivity) - Liquid

pH (corrosivity) - Solid

pH (corrosivity) - pH paper
Phenolics (total colorimetric)
Phenolics (low level detection)
Phosphate (ortho) / Phosphorus
Reactivity with Acid, Base, Water
Reactive Cyanide

Reactive Sulfide

Specific Gravity

Ash Content

Dissolved Solids (filterable)
Total Solids

Volatile Solids

Sulfide

Sulfate

Total Organic Halogens (TOX)
Total Petroleum Hydrocarbons
Turbidity

305.1

310.1
405.1/SM 5210.B
410.4

325.3

409

330.3
ASTMO04979-89
9012/335.4
340.2
9012/335.4
ASTMD93-85
ASTMD92-85
130.2

350.1

353.2

353.2

351.2
ASTMd4979-89
413.3 /1664
5520

360.1

9095

9040A

9045B

9041A
9065/420.4
9065

365.2
SW-846 7.3.2
SW-8467.3.3
SW-846 7.3.4
ASTMD1429-86
160.4

160.2

160.3

160.4
9030/376.1
375.2

9020B

418.1

180.1
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Laboratory Organizational Chart
Laboratory Diagram

Chain of Custody Report

Sample Control Log In Sheet
Quality Control Report (MS/MSD)

Corrective Action Report

APPENDIX



ORGANIZATIONAL CHART

GREAT LAKES ANALYTICAL
President
Laboratory Director
Buffalo Grove, IL
Kevin W. Keeley

GLA Laboratories
Vice President
Laboratory Director
King of Prussia, PA
Crystal Pollack

uality Assurance and
Health and Safety
Manager
Ron Oshom

Laboratory Manager

Dcborah Lowe

Mona

Sales

Johnson

Gary Carbonari

Administration
Manager
Janet Leigh

Clicnt Services
Manager
Lesley Jankausky

Inorganics Manager

Steve Jankowski

Information Services
Manager
Nowell Arnold

Semi-volatile Organics
Manager
John Bychowski

Volatile Orgauics
Manager
Bridgid Howland
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GREAT LAKES ANALYTICAL

Client Name

Project ID

Date
Rec'd

By

' Rec'd Sample

Number

Replicate
IDs

Samplel

OK

Cond.
Violated

Matrix

Wet
Chem

Metals

GC

GCIMS| Other | TAT | Comment

0

U —— ]

: |

? J

| .
; |

s |

:{ { |

| ]

Book No. xxx Month 199 Sample Receipt Log x Page 1 of 50



Page

-

Client ID
Project ID QC TEST
QC Batch METP 1045 (548) Prep Method SW-846 3050A
Original Prep Date 06/27/97 10:28
Matrix Soil Analysis Method SW-846 7421
QC results affect the following production samples:
1527
IC results for Method Blank [1528]
Run Instrument: VARIAN G.F. Spectra A 600
Parameter Analyvzed Resuit RDL Units
Lead Q6/727/97 ND 0.25 mg/kg

Project Manager



Client ID
Project ID

QC Batch
Original
Matrix

QC TEST
METP 1045 (548)

Soil

QC results affect the following production samples:

1527

Prep Method SW-846 3050A
Prep Date 06/27/97 10:28
Analysis Method SW-846 7421

Page 4

QC results for Lab Check Standard {1529]

Parameter

Leacd

LCS

QC Result

50

Pct LCS/LCSD RPD Spiked
Recov Limits RPD  Limits Amount Analyzed
100 78-110 50mg/kg 06/27/97

e
Instru

ID

GFAA

Project Manager



Client ID

Project ID QC TEST

QC Batch METP 1045 (548) Prep Method SW-846 3050A
Original 1527 Prep Date 06/27/97 10:28
Matrix Soil Analysis Method  SW-846 7421

QC results affect the following production samples:

1527

Page 35

QC results for Matrix Spike (1530] - Matrix Spike Duplicate {1531]

—_ Original Pct  MS/MSD RPD Spiked
Parameter Result QC Result Recov Limits RPD Limits Amount
Lead MS ND 50 100 72-116 50mg/kg

MsD 50 100 ) 0-20 50mg/kg

Analyzed

06/27/97
06727797

Instru
1D

GFAA
GFAA

Project Manager
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B ANALYTICAL 230 8uscn parway « 3utfalo Grove, illinois £0089 (708) 808-7765 FAX (708) 808-7772

Preservation and Weight Deficient Sample
CORRECTIVE ACTION REPORT

Corrective Action Number: Date;

Name of person initiating Corrective Action:

IDENTIFY SAMPLE PROBLEM
(Weight Deficient Sample, Preservation Deficient Sample)

DISPOSITION OF SAMPLES ASSOCIATED WITH CORRECTIVE ACTION

Client Sampie Numbers Method of Date
Analysis Due

I
l
|-
I
1
|

Use an aaditional Cemrective Action Report form of more space 1s needed.

TEMPLATES MODIFIED/CLIENT NOTIFIED

Signature:
Date:

VERIFICATION THAT FINAL REPORT IDENTIFIES PROBLEM

Signature:
Date:

Dept Manager: QA Manager:
Date: Date:




